

REVISED COMMUNITY DEVELOPMENT WORK PROGRAM - January 2008

		FY 06-07				FY 07-08				FY 08-09				FY 09-10				FY 10-11			
		1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
Comp Plan	Master Plans	Places 29						Southern Urban				Crozet Update									
		Pantops						Rivanna				Neighborhood 6-7									
	Econ Dev	Data Review, 5 year update				Additional Tasks not yet determined															
	Comm Facilities	Postponed																			
	Natural/Cultural	Postponed																			
	Comp Plan Format	Postponed																			
	Land Use Plan	Postponed																			
	Utilities					Water Supply & Utilities															
	Rural Area													5 year update							
	Proffer Policy	Complete																			
Comp Plan Implementation	Rural Areas					Additional Rural Area Strategies															
	Country Stores					Ag Support Postponed with Frozen Position															
	Dev Areas	N. Model Critical Slopes Crozet	NM Vol 2																		
			Postponed																		
			Crozet Downtown																		
	Afford Housing	Complete																			
	ARB	Ent Corridor Design Guidelines, indefinitely deferred																			
	Historic Pres	Survey of sites and viewsheds																			
		Limited to Available Resources																			
	Natural Heritage	Committee develop strategies and guidance																			
		Limited to available resources, study not funded																			
	Ordinance Amendments	Contractors Storage	Postponed																		
		Lighting	Postponed																		
		Admin Housekeeping																			
		2 Phase ZMA	Postponed																		
E&SC Amendments		Postponed																			
Other Initiatives	Staff Improvements					Dev Review T. F.															
		Limited to Available Resources																			

Staff Development
PC Considerations
Board Considerations



Work by Others
Open Time

