


Pantops Public Safety Station – Design Schedule



- ❖ *Programming / Schematic Phase Complete by 2/1/16*
- ❖ *Opportunity for Additional Feedback by 3/1/16*
- ❖ *Preliminary Phase Complete by 4/2/16*
- ❖ *Working Document Phase Complete by 7/3/16*
- ❖ *Bidding / Award Phase Complete by 8/22/16*
- ❖ *Contractor Mobilization 8/23/16 to 8/31/16*
- ❖ *Construction Phase 9/1/16 to 9/2/17*
- ❖ *Project Close-Out 9/3/17 to 10/2/17*

