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FFYY  1100// 1111   CCIIPP  BBuu dd gg eett   CCaall eenn dd aarr   
 

June   

26  Post CIP Instructions and Forms to CIP Team Services Site  

 

July 

23  CIP Process Overview/Q & A (Attendance Optional) 9AM -10AM  

  

August  

7 All requests for Department, Agency, and School Project Justifications & Cost Data Due to Team Services  

Site (If you do not hav e access to the Team Services Site, please email the forms to Lindsay Harris  

8 Office of Facilities Development (OFD) begins review  

28  School Division submits confirmation/adjustments based on Long Range Planning  

  Committee and/or School Board Reviews  

   

September  

10  Facilities Development Sends Updates, Revisions, and Comments to OMB for Department and Agency  

Project Requests  

 In one or more sessions, CIP Representatives from all Departments, Agencies, and Schools will meet with 

OFD to review submittals  

30  All CIP Forms and Facilities Development's Updates Posted to Team Services Site  

 

October   

5 CIP Project Requests Sent to the CIP Technical Review Team (TRT)  

12  TRT Meeting #1 ð Review of project requests  

15  TRT Meeting #2 ð Review of project requests  

19  TRT Meeting #3 ð Review of project requests  

22  TRT Meeting #4 ð Review of project requests  

27  TRT Meeting #5 ð Review of project requests  

28  TRT Meeting #6 ð Review project ranking, available revenues, and finalize recommendation  

13 ð 23  Departments,  Agencies, and Schools Respond to TRT Questions and Comments  

  

November  

3 CIP Project Requests and TRT Recommendations sent to CIP Oversight Committee  

9 Meeting #1 - CIP Oversight Committee Meeting (CIP Projects Overview)  

16  Meeting #2 - CIP Oversight Comm ittee Meeting (CIP Revenues Overview and Finalize Recommendations)  

23  Meeting #3 - CIP Oversight Committee Meeting (if needed)  

 

December   

2 Joint Meeting of Board of Supervisors and School Board to Review CIP Recommendations  

18  Final Recommended CIP Docume nt Prepared  

 

January  

19  Planning Commission Presentation for Comment  

22  County Executive Review/Approve Recommended CIP  

 

February   

26  County Executive's Recommended Budget & CIP Document to Board of Supervisors (BOS)  

  

March  

15  Board Work Session - CIP Budget  

31  Public Hearing on the FY 10/11 Proposed Operating and Capital Budgets  

 

April   

7 BOS Adopts FY 10/11 Budget & FY 11 -20 CIP 
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CCIIPP  IINNTTRROODDUUCCTTIIOONN  

 

The Capital Improvement Plan and the Capital  Needs Assessment - collectively referred to as the Capital 

Improvement Program (CIP)  - represent a statement of the County of Albemarleõs policy regarding 

long - range physical development for the next five -year and ten -year periods respectively. The CIP s erves as a 

planning and implementation tool for the acquisition, development, construction, maintenance, and renovation 

of public facilities, infrastructure and capital equipment.   

The Capital Improvement Plan:  

The initial five -year period of the program is called the Capital Improvement Plan , which forecasts spending for 

all anticipated capital projects and is considered to be the link between the Countyõs Comprehensive Plan and 

fiscal planning process. The plan is based on the òphysical needsó of the County as identified in the Community 

Facilities Plan (a section of the Comprehensive plan) and as prioritized by the various review committees in 

accordance with the Boardõs guiding principles. 

The first year of the plan is called the Capital Budget  which is  formally adopted (and therefore authorized 

for expenditure) by the Board of Supervisors; projects included in subsequent years, i.e. years two through five, 

are for planning purposes only and do not receive spending authority until they become part of the  Capital 

Budget.   

Capital Needs Assessment:  

The second five -year period of the CIP, i.e. years six through ten, is called the Capital Needs Assessment  (CNA)  

which helps identify County capital needs beyond the traditional five -year period.  This assessmen t plan is 

updated every other year and helps form the basis of the five -year Capital Improvement Plan as projects are 

brought forward.  Projects included in the assessment period are not balanced to revenues, but are viewed as 

potential projects in a plann ing stage.  

A long ðterm capital improvement program has many obvious benefits derived from its organized approach to 

planning projects. The program provides a comprehensive, systematic evaluation of all potential projects and 

serves to stabilize debt servic e payments and reduce borrowing costs through consolidated issuance .  By 

providing a planned schedule, cost estimates, and location of public sector investments, the CIP provides private 

sector decision makers with valuable information on which to base inv estment decisions. The CIP also serves as a 

public relations and economic development tool and provides local elected officials and the public with valuable 

information concerning proposed public facilities and their associated costs.  

In developing its CIP  and CNA, the County strictly adheres to a set of financial and debt management policies 

established by the Board of Supervisors and outlined in the Financial Management Policies section of this manual. 

These policies help preserve the Countyõs credit rating and establish the framework for the countyõs overall fiscal 

planning and management.  Projects are carefully evaluated and prioritized to optimize the use of limited capital 

funds to meet operational and community needs.  

 

Â 
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Guiding Principles:  

 

The Board of Supervisors adopted the following òguiding principlesó to facilitate identification, scope and priority 

of CIP projects:  

 

 Maintain public safety as a key component of Albemarleõs livability; 

 

 Provide and maintain education facilities and technologies that enhance teaching and learning;  

 

 Support and enhance Albemarle Countyõs overall quality of life and community desirability and livability, 

including projects that contribute to the arts, education, community events, outdoor recreation, historic 

and cul tural heritage, and social opportunities;  

 

 Improve and maintain critical County facilities to a 40 -year useful life to improve functionality of 

buildings and preserve assets;  

 

 Provide well -located, safe and efficient facilities that offer quality customer service and increase 

employee productivity;  

 

 Incorporate environmentally sensitive and energy efficient systems into County facilities;  

 

 Respond to technological innovations and incorporate technological rather than spatial solutions when 

appropriate;  

 

 Pursue innovative arrangements for financing approaches including, but not limited to, public/private 

partnerships; ground lease of County properties in high value areas; leaseback and lease -purchase 

options, and intergovernmental cooperation;  

 

 Assist depar tments in preserving and maintaining the County's investment in buildings, land, 

infrastructure, and equipment;  

 

 Recommend projects based on a prioritized ranking system and the effective utilization of available 

outside funding sources (Federal, State, o ther) in addition to appropriate County funding levels;  

 

 Pursue opportunities for collaboration between general government and schools: working together to 

advance opportunities for different generations to come together in any publically financed facilit y;  

 

 Support working with our community non -profits (especially those receiving county funds) to seek 

opportunities to benefit ALL county residents by sharing spaces.   

 

Â 

 

BENEFITS of the Capital Improvement Program  

 

A long ðterm capital improvement progra m has many obvious benefits derived from its organized approach to 

planning projects. The program provides a systematic evaluation of all potential projects at the same time and 

serves to stabilize debt service payments and reduce borrowing costs through c onsolidated issuance.  The CIP 

also serves as a public relations and economic development tool.  

 

 Eliminates the duplication of project requests and enables the county to take advantage of joint planning 

and shared county facilities;  

 

 Assists in implementin g the county's Comprehensive and Area Plans and related policies;  

 

 Establishes a system of annual examination and prioritization of county needs;  

 

 Focuses attention on community goals and objectives;  
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 Allows for proper programming and project design;  

 

 Allo ws for the identification of appropriate project financing and construction schedules;  

 

 Helps provide a framework for the equitable dis tribution of public improvements  throughout the county;  

 

 Provides a basis for formulation of bond issues , borrowing progr ams or other revenue producing 

measures;  

 

 Facilitates capital expenditure and revenue estimates and helps to avoid emergency financing methods;  

 

 Encourages efficient government administration;  

 

 Fosters a sound and stable financial program;  

 

 Bridges the gap  between day -to -day operations of county government and the county's long -range 

development goals.  

 

Â 

 

 

A capital project  is a planned expense for a facility or physical item requiring a minimum expenditure 

of $20,000 by the County, having a useful life sp an of 10 years or more (except for technology projects), and 

meeting one or more of the following definitions:  

 

Involves the acquisition or construction of any physical facility for the community;  

 

Involves the acquisition of land or an interest in land f or the community;  

 

Involves the acquisition or construction of public utilities;  

 

Involves the ongoing acquisition of major equipment or physical systems, i.e., computer technology, radio 

systems, major specialized vehicles, etc.;  

 

Involves modifications t o facilities, including additions to existing facilities, which increase the square 

footage, useful life, or value of the facility; and/or  

 

Capital maintenance or replacement projects on existing facilities, as defined below.  

 

A Capital Maintenance or Repl acement Project  is a non -recurring project to repair, maintain or replace existing 

capital facilities for the purpose of protecting the Countyõs investment in a facility and minimizing future 

maintenance and replacement costs. To be classified as a capital  maintenance project, a project must have an 

interval between expenditures of at least 5 years. Individual maintenance projects may have a minimum value of 

less than $20,000.  

 

Since Information Technology Purchases  are durable products but typically have a useful life of only 3 to 5 

years, these purchases are planned in the CIP, but generally funded in the Capital Budget on a òpay-as-you -goó 

basis from either current revenues, other non -borrowed sources of funding, such as state revenues (when 

available), or other l ocal non -General Fund revenues.  

 

Â 

 

Capital Project Costs  include all expenses directly related to the acquisition or construction of any 

physical facility, land parcel or major system, such as consultant or professional services for planning, de sign, 

survey, engineering, and construction; permit fees; site preparation; installation of utilities and infrastructure; 

County project management fees; and acquisition of capital equipment and durable commodities required in 

order for the constructed or acquired facility to be opened and become initially operational.  

 

Â 
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Funding Resources  for financing the county's Capital Improvement Program range from direct county 

contributions, such as the Reserve for Future Capital Projects to proceeds from the sale of bonds, contributions 

from outside sources such as, private developer contributions, contributions from federal and state funds and 

grants. Following is a selected list of funding options for the CIP. Other funding options exist and not every 

funding opt ion is utilized in a particular CIP.ó 

 

General Fund Transfer: Funds received annually from the local government operating budget; the Countyõs goal  

is to dedicate a minimum of 3% of the annual General Fund revenues to the CIP.  

 

Capital Reserve:  Funds reserved from county operating revenues for capital projects.  

 

Revenue Bonds:  Proceeds of the sale of revenue bonds. These bonds pledge the revenue generating potential of 

  a facility or utility system.  

 

Local:  Funds and payments received from area sources  

 

 Courthouse Maintenance Fund:  Clerk of the Court collects an assessed sum as part of the costs in (i) 

each civil action filed in the district or circuit courts located within its boundaries and (ii) each criminal or 

traffic case in its district or circuit co urt in which the defendant is charged with a violation of any statute 

or ordinance.  The fees collected are used for the construction, renovation, or maintenance of 

courthouse or jail and court -related facilities and to defray increases in the cost of heat ing, cooling, 

electricity, and ordinary maintenance.  

 

State:  Funds and payments received from the Commonwealth of Virginia.  

 

Federal:  Funds and payments received from the federal government.  

 

Tourism: Funds received  from  the Countyõs transient occupancy (hotel/motel or lodging) tax ; of the possible 5%  

rate, any revenue collected above and beyond 2% is dedicated to the tourism fund.   These funds support 

projects and expenditures promoting  tourism, travel, or businesses that generate tourism or travel in the  

County.  

 

Cash Proffers:  Funds negotiated at the time of rezoning to help defray the capital costs associated with resultant 

 development. As funds are collected over time, appropriations are used for specific capital facility needs.
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PPRROOCCEESSSS  FFOORR  PPRREEPPAARRIINNGG    

TTHHEE  CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOGGRRAAMM  
 

The CIP process is a two -year planning cycle  which begins with a detailed review of ten -year needs and the 

development of the five -year capital plan in the first year and a streamlined review of amendments to the 

existing  CIP in the second year.  

 

YEAR 1:   The first year of the two -year planning cycle involves the development of the long -range ten -year 

capital needs, including th e five -year Capital Improvement  Program  and the Capital Needs Assessment.   This 

ten -year assessm ent  forms the basis of the five -year CIP as projects are brought forward into the plan.   

 

YEAR 2:  The second year of the planning cycle involves only a streamlined review of urgent or eme rgency 

project needs and updates  cost estimates for projects in the  five -year window.   Changes in the first four 

years of the approved CIP are made only for emergency needs or projects clearly identified as critical. The 

Office of Facilities Development provides a review of any new project in the updated CIP requiring a d etailed 

pre -planning study.  

 

Â 
 
Preparation of the CIP is an interactive process that takes approximately six to eight months  each cycle . 

 

The Office of Management and Budget (OMB)  determines the availability of CIP funds in accordance with the 

Board of  Supervisors' established debt management policies. Determining the availability of funds includes an 

analysis of  future county debt capacity and projections of funds available from the Reserve for Future Capital 

Projects and cash  proffers.  

 

Project Requests  are submitted by County Departments or Agencyõs, which marks the beginning of the 

planning cycle.   

 

During the first year  cycle , ne w project requests are accepted and  projects may transition from the Capital Needs 

Assessment to the CIP ; in addition , amend ments  may be applied to projects. As a general rule, any new capital 

project should be entered into the capital planning process by being initially programmed in the Capital Needs 

Assessment time period (Years 6 -10).   A Capital Project Request Package is r equired for each project during its 

initial consideration . 

 

For new projects to be added to the CIP in Year 5 (or under rare circumstances in Years 3 -4):  

 

1.  A justification for accelerating this project that shows the need for the facility or project in or b efore year 

5 of the CIP.   

2.  For construction of facilities, a demonstration that property availability has been addressed adequately.  

3.  All of the items listed for projects transitioning from the Needs Assessment to the CIP as specified 

below.  

 

Projects Trans itioning from Capital Needs Assessment (Years 6 -10) to the CIP (Years 3 -5) 

 

Prior to recommending a project for transitioning from the Capital Needs Assessment to funding within 

the next CIP, the project owner should provide the following:  

 

1.  Confirmation th at facility programming has been done in sufficient detail to establish the specific needs 

of the project.  At a minimum, this should include addressing the requirements for each of the following 

items:   

 

a. Site, including location, acreage required, topogr aphy (e.g. flat for ball fields), access needs, and 

availability of all utilities. If either an existing County owned site or acquisition of land is proposed 

for this use, all of the above land requirements should be addressed.  

b.  Infrastructure, including p arking areas, landscaping, site features (e.g. trails, fountains, monuments, 

etc.), and all utilities required to serve the site.  
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c. Buildings and other facilities, including square footage of each type of space required, type of 

construction anticipated (e. g. 1 -story, slab on grade), and any special considerations for this space 

(e.g. unusual structural considerations or special design characteristics such as auditoriums, 

laboratory space, special security features, etc.).  

d.  Furnishings and equipment, includin g all initial equipment, information technology, and durable 

goods needed to make the facility initially operational.  

 

2.  A project schedule for facility design and construction that includes project milestones.  This is noted in 

the narrative section of the request, or through specific funding amounts and dates in the Project Cost 

Detail sheet.  

 

3.  The schedule should include the following phases as required: acquisition of property, selection of 

consultants, design and reviews, required plan approvals, construc tion bidding, construction, relocation 

of services, new staffing, and project close -out.  

 

4.  The projectõs estimated budget by fiscal year including:  

 

a. The detailed cost projections for the specific acquisition, construction, and operational elements of 

the p roject.  

b.  Any assumptions made in the budget/cost estimates for anticipated rates of inflation or cost 

escalation factors to occur between present year prices and the future year(s) when construction or 

acquisition is anticipated to occur. A yearly 5% compo unded inflation rate is used for all projects.  

c. An estimate of additional operating costs that will be required (over and above what is available in 

the current budget) to operate and maintain the facility or project.  

  

During the second year  cycle , new pr oject requests are  NOT accepted  unless they meet the definition of a critical 

need as follows:    

 

Critical need:  

-An immediate life, safety, or health impact or requirement;  

-Time urgency because of availability of matching fund opportunities that would be  lost otherwise;  

-A specific Federal/State mandate;  

-A public policy established by the Board of Supe rvisors or County School Board.  

 

Project amendments during the second year cycle must meet one of more of the following criteria:  

a. Reflects updated cost ca lculations based on current market or program clarifications;  

b.  Reflects a change for an existing approved project that will occur in the immediate upcoming fiscal 

year, where an opportunity would be lost if it was deferred until the next CIP cycle;  

c. A change  is required because of decreased revenue projections.  

 

Â 

 

School Division capital project  request s follow the same two -year CIP process and procedures as do all 

other County projects, except that the School Board prioritizes and approves future CIP school  projects in 

advance of their submittal.  School projects, like all other County projects, are subject to review by the CIP 

Technical Committee to be balanced within anticipated revenues and County -wide debt management policies and 

capacity  

 

Â 

 

OMB and OFD  Review   OMB staff compiles the submitted project requests and verifies the accuracy of 

the anticipated project operating costs.  The requests are extensively reviewed by the Office of Facilities 

Development (OFD) to verify the accuracy , adequacy and compl eteness  of project descriptions, project cost, and 

funding requests.    

 

The CIP review schedule provides for a four week review period for any project in the CIP requiring 

construction. However, departments and agencies are encouraged to consult with Faci lities Development 

as early as possible in the capital planning cycle regarding the engineering requirements for new 

projects under consideration or being proposed for the capital plan, and for any revisions to existing 

projects. Consultation should contin ue throughout the CIP preparation and review process.  
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Â 

 

The Technical Review Committee  ranks the projects  (see Appendix A)  based on established criteria  

(see Appendix B .)  The ranking process allows projects to be added in a systematic , objective manner .  Available 

revenue s, the Boardõs Guiding Principles, and the financial policies guide project  ranking and  inclusion in the CIP.  

The CIP Technical Review Committee reports their recommendations to the Oversight Committee  

 

The  Technical Review Committee Ch arge :  òThe Capital Improvement (CIP) is the planning guide for 

County expenditures for major capital facilities and equipment and includes a five -year approved CIP 

balanced to revenues and a ten -year Capital Needs Assessment (CNA) to identify long -term ca pital needs 

beyond the five -year CIP.  The CIP Technical Review Committee will assist the County in the CIP process 

by assuring that the technical aspects and costs of each of the requested projects have been well 

researched and documented.  The team  will also review, evaluate and document the need for each 

project and make recommendations for priority funding based on the established CIP evaluation criteria.  

The CIP Technical Review Committee will report their recommendations to the Oversight Committee.ó 

 

Technical Review Committee Member Responsibilities  

 Review all CIP project requests for clarity, accuracy, and appropriate timing;  

 Meet with project submitters to clarify requests and propose revisions, if needed;  

 Rank requested CIP projects based on estab lished evaluation criteria;  

 Review available revenues and debt service requirements for project requests based on approved 

County financial policies;  

 Prioritize five -year CIP projects based on their ranking and available revenues;  

 Develop a recommended C IP scenario(s) for the five -year CIP and then ten -year Capital Needs 

Assessment based on revenue projections;  

 Forward recommendation to the CIP Oversight Committee for their review  

 

Technical Review Committee Members:  

   Capital Program Manager, Office of Facilities Development (Facilitator)  

   Director of Building Services, Albemarle County Schools  

   Executive Director of Fiscal Services, Albemarle County Schools  

   Chief of Planning, Department of Community Development  

   General Services Director, Depar tment of General Services  

   Capital Projects Manager, Office of Facilities Development  

   Budget Analyst. Office of Management and Budget  

 

The TRT me ets during  the month of October and through open and col laborative dialogue accomplish  

the following goals : 

 Meet with project submitters to clarify requests and propose revisions  

 Rank requested  CIP projects based on the Joint Board approved evaluation criteria Reviewed 

available revenues and debt service requirements for project requests  

 Prioritize five -year CIP projects based on their ranking and available revenues.  

 

The TRTs key assumptions:  

 Based on approved County financial policies and goals established by the BOS.   

 Goal is to annually have a $2 million  reserve  

 The TRT must consider project delays/reducti ons, additional funding sources, funding 

(cash/debt strategies) in order to make a 5 -year balanced CIP recommendation  

 During the review process the TRT provided additional categorization of the projects into the 

following types:  

 

Maintenance:  

A non -recurri ng project to repair, maintain or replace existing capital facilities for the 

purpose of protecting the Countyõs investment in a facility and minimizing future 

maintenance and replacement costs.   

 

Given the financial constraints projected over the next fi ve years the TRT reclassified 

some capital projects as òMaintenanceó where the submission involved the ongoing 

acquisition, replacement or upgrades of major equipment or physical systems, i.e., 



FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

CIP Preparation                                                                   PAGE 8 

computer technology, radio systems, major specialized vehicles , etc. deemed critical to 

county infrastructure and continued operations . 

 

Mandate:  

The submission of a project request in response to a directive/law from a governing 

body (i.e. Local Govt., State Govt., Federal Govt. mandate). An examples of a project 

considered a òMandateó is the Ivy Landfill Remediation, which the TRT viewed in this 

category due to the City/County/University cost sharing for environmental expenses as 

required under the State permit.  

 

Obligation:  

The submission of a project request in re sponse to contractual requirements for joint 

funded projects (i.e. City) or project submissions tied to contractual agreements (i.e. 

Lease agreement for Storage Facility).  

 

Â 

 

The Established CIP Project Evaluation C riteria : 

 

Project evaluation criteria ha ve been established and are used by the committees to review and evaluate 

all capital projects and their cost estimates. All projects are evaluated against various factors which the 

submitting department/agency is asked to address on each of the applicable  CIP Forms, such a s the 

Project Request Form, the basis of cost estimates provided on the Project Cost Summary Form, and the 

several Project Cost Detail Forms, all of which are fully described in these instructions.  

 

Mandated, obligated, maintenance/replac ement, and committed projects are considered to be the 

highest priorities.   

 

Consistent with the policy of restricting the addition of new projects to the period of the Capital Needs 

Assessment (Years 6 -10) or the fifth year of the CIP (unless there is an  unusual, well -justified, urgent 

priority need of the County to be met by entering the project in the second, third or fourth year), most 

projects in the first four years of the CIP will already have been evaluated under these same criteria.  If 

there are no significant changes in key factors, the projects in the first four years will receive the same 

previous ranking.   

 

It also is the Countyõs goal to ensure that non-discretionary maintenance and repair projects are funded 

before new projects are undertak en, which is why they are considered a higher priority than new 

projects. As stated in the Countyõs financial policies, the goal is to fund the maintenance and repair 

projects as much as possible with current revenues, rather than through borrowed funds.  

 

The County encourages projects which include contributions from outside resources arising from private 

donations, grants, public/private partnerships, joint undertakings and state and federal programs and 

incentives.  

 

All submitted or proposed Capital Impr ovement Projects will be subject to ranking in the following areas 

of emphasis: Health and Safety, Education, Regulatory Compliance, Quality of Life, Infrastructure, 

Sustainability/Energy Efficiency, Economic/Community Development, Special Considerations, Impact on 

Operational Budget, and Timing/Location. Please see Appendix B for the evaluation criteria.  

 

Â 

 

The Oversight Committee  reviews the Technical Review Committeeõs recommendations and adjusts the 

projects as necessary.  The Oversight Committee provi des a recommended CIP and CAN to the County Executive.  

 

The Oversight Committee Charge :  òThe CIP Oversight Committee will assist the County in the CIP 

process by reviewing and evaluating the recommended CIP brought forward by the CIP Technical Review 

Comm ittee.  The Committee will assure that the proposed CIP projects are aligned with County policies, 

established priorities, guiding principles and long -term vision, as defined in the Countyõs Strategic Plan.  

The Committee will also assure that the recommen ded five -year CIP is aligned with approved financial 
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policies and the Countyõs financial stability is maintained through the prudent use of its revenues.  The 

CIP Oversight Committee will report its recommendations directly to the County Executive.ó 

 

 Over sight Committee Member Responsibilities : 

 Review the recommended CIP presented by the CIP Technical Review Committee;  

 Ensure that the proposed project ranking is properly and consistently applied;  

 Propose modifications/improvements to the project ranking sy stem;  

 Ensure that all CIP projects carry out the Countyõs long-range goals and objectives;  

 Ensure that the recommended five -year CIP addresses County needs through the proper timing, 

prioritization and balance of general government and school division proj ects;  

 Ensure that County revenues are used wisely to address the Countyõs capital needs and that the 

recommended CIP conforms to approved financial policies, including the use of on -going 

revenues and borrowed funds;  

 Propose revisions or adjustments to the  five -year CIP proposed by the CIP Technical Review 

Committee; if needed;  

 Recommended a five -year CIP with any documented revisions to the County Executive.   

 

Oversight Committee Members   

2 Members of the Board of Supervisors  

2 Members of the Albemarle Cou nty School Board  

1 Member of the Planning Commission  

1 Citizen Representative   

 

County Staff Support: 2 Assistant County Executives , the School Division Assistant Superintendent,  and the 

Director of Facilities Development (Facilitator)  

 

Â 

 

The County Exec utiveõs Recommended CIP  is then reviewed by the Joint Boards, the Countyõs Planning 

Commission, and finally by the Board of Supervisors as recommended to them by the County Executive for their 

approval. The Board of Supervisors subsequently approves both t he CIP and the annual Capital Budget for 

projects to be funded in the upcoming fiscal year during the annual budget review process . 

 

 



FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

CIP Preparation                                                                   PAGE 10 

Evolution of the CIP Process  

 

In the spring of 2000, the Board of Supervisors held a number of work sessions on long -rang e capital needs. 

These work sessions identified some of the significant capital needs facing the County over the next 10 years, in 

light of on -going revenue limitations  within the Capital Improvement  Program. As a result of these discussions, 

the Board app roved a staff recommendation that a strategic planning process be developed that: a) identifies the 

long -range capital needs facing the County; b) solicits guidance from the Board on funding priorities; and c) 

addresses options for financing the Countyõs capital project priorities.  

 

In support of the objective recommended by the Board, a financial advisor, Davenport and Company, was 

retained to assist the County in developing a financing strategy for capital projects. Additionally, the budgeting 

process for  capital projects was re -designed to incorporate a long -range capital needs assessment and a multi -

year planning process.  

 

Changes to the Countyõs capital budget process have been made to implement a streamlined, 2-year capital 

planning process that begin s in Year One with a detailed review of the County's anticipated capital project needs 

for the upcoming 10 -year period and the preparation of  a complete capital improvement  program for the first 5 

years of that period.  Year Two is a streamlined review of the existing CIP to address amendments needed to 

provide for emergency or unanticipated urgent needs.  

 

Â 

 

The complete 10 -year plan of proposed capital projects is then reviewed and approved by the CIP Technical 

Review Committee.  During the FY 07 budget p rocess, the Technical Review Committee was divided into two 

committees; the Technical Review Team (TRT) and the CIP Oversight Committee.   
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RREELLAATTIIOONNSSHHIIPP  TTOO  

AAPPPPRROOVVEEDD  FFIINNAANNCCIIAALL  PPOOLLIICCIIEESS  
 

The CIP is developed in a manner consistent with approved Cou nty financial policies that set guidelines for the 

CIP and for the funding of maintenance and replacement projects:  

 

 

 The County will approve an annual capital budget in accordance with an approved Capital Improvement  

Program.  

 

 The Board of Supervisors wil l accept recommendations from the Planning Commission for th e five -year 

Capital Improvement  Program that are consistent with identified needs in the adopted Comprehensive 

Plan and Capital Facilities Plan.  

 

 The County will coordinate the development of the capital budget with the development of the operating 

budget so that future operating costs, including annual debt service associated with new capital projects, 

will be projected and included in operating budget forecasts.  

 

 Emphasis will continue to be plac ed upon a viable level of òpay-as-you -goó capital construction to fulfill 

needs in a Boa rd -approved Capital Improvement  Program.  

 

 The County believes in funding a significant portion of capital improvements on a cash basis and will, 

therefore, increase inc rementally the percentage of its capital improvements financed by current 

revenues.  The Countyõs goal will be to dedicate a minimum of 3% of the annual General Fund revenues 

allocated to the Countyõs operating budget to the Capital Improvement  Program.  

 

 Financing plans for the five -year capital program will be developed based upon a five -year forecast of 

revenues and expenditures coordinated by a capital improvements technical management team.  

 

 The County will  inventory capital facilities and estimate re maining useful life and replacement costs.  

 

 Upon completion of any capital project, remaining appropriated funds in that project will be returned to 

the undesignated capital project fund.  Any transfer of remaining funds from one project to another 

must be  approved by the Board of Supervisors.  

 

 The County will develop a Memorandum of Understanding with the School Board regarding the 

development and coordination of the Countyõs Capital Improvement Program, which will address the 

following areas: a) plan for required capital improvements; b) debt ratio targets; c) debt issuance 

schedules.  

 

Â 

 

Coordinating Capital Budget with Operating Budget   In alignment with the approved 

po licies, the Capital Improvement  Program continues to be coordinated with the operating  budget process.  

 

Additional operating budget impacts associated with CIP projects are estimated by the requesting department at 

the time the project is initially submitted for review.  Impacts are broken down into personnel costs, facilities 

annual maint enance costs, operating expenses, and capital expenses.  These impacts are reviewed and updated 

by the requesting department on the same cycle as the CIP project and are used in the calculation of the Five -

Year Financial Forecast.  In the year the project is scheduled to be completed or implemented, associated 

operating costs are moved into the departmentõs operating budget and additional personnel associated with the 

project are shown within the Summary of Position Changes located on page 75 of the Operati ng Budget .     

 

Charts showing additional operating budget impa cts for the Capital Improvement  Program (CIP) for FY 11-15 are 

shown in Appendix C . 

 

Â 
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Asset Maintenance and Replacement   The CIP also reflects the Countyõs dedication to maintaining 

and enhan cing its capital stock by increasing the ongoing funding for maintenance and repair projects in both 

General Government and Scho ol Division capital improvement  programs. School Division roof replacements, 

HVAC system replacements and paving projects contin ue to be funded with 20 -year VPSA bonds.  

 

General Government has targeted $24.7 million, or 85.0%, of its five -year capital budget for replacement, repair, 

and maintenance projects. The School Division has targeted $29.5 million, or 97.5%, of its capital b udget to be 

allocated for maintenance and repair projects.  

 

Please see Appendix D  for each fiscal yearõs breakdown. 

 

Â 

 

Financing Capital Projects with Current Revenues   The financial policies state that òé the 

County é will é increase incrementally the percentage of its capital improvement financed by current revenues.  

The Countyõs goal will be to dedicate a minimum of 3% of the annual General Fund revenues é to the Capital 

Improvement  Program.ó 

 

As shown below, for FY 10/11, the County is unable to meet  its goal, transferring only 0.4% of the General Fund 

to the C IP for òpay-as-you goó projects.    

FY 03/04 FY 04/05 FY 05/06 FY06/07 FY07/08 FY08/09 FY09/10 FY10/11

($ in millions)

General Fund Transfer to CIP $4.6 $7.9 $7.8 $9.9 $12.8 $11.1 $1.8 $0.8

General Fund $146.3 $162.5 $176.6 $198.3 $219.1 $224.4 $218.8 $213.3

Percentage 3.1% 4.9% 4.4% 5.0% 5.8% 5.0% 0.8% 0.4%

Includes budgeted capital transfer and prior year revenue surplus/expenditure savings. For FY 10/11, no prior year 

revenue surplus/expenditure savings is anticipated.
   

 

Â 

 

Projections of Revenues and Debt Service .  To implement a more realistic plan of projects in the 

next 5 -year period, the County staff provides the rev iew committees with a forecast of revenues anticipated to be 

available and expected debt service costs needed to support CIP projects over the next five years.  Although 

revenue estimates may vary in either direction, the general revenue parameters and deb t service requirements 

are used by the review teams to help prioritize and stage projects over the 5 -year planning and the 10 -year 

assessment periods.  Local revenues, bond proceeds and debt service costs are projected for the full 10 -year 

assessment perio d, although the difficulty of accurately projecting revenues and economic conditions over such 

a long period of time will make these out -year revenue estimates highly variable and subject to revision.  

 

A significant portion of the FY 11 -15 CIP revenues con sist of borrowed funds for most school and general 

government projects. Some of the projects were funded on a "pay -as-you -go" basis. FY 11-15 borrowed  funds 

total $38.7 million (64.4 % of CIP revenues) and consist of $18.0 million in Virginia Public School Authority (VPSA) 

bonds and $20.7 million in debt obligations for general government capital projects.  A total of 35. 6% of the CIP 

is funded with òpay-as-you -goó funding. 

 

Â 

 

CIP Funding Capability  The Countyõs capital funding capability is the direct result of the Board of 

Supervisors increasing the commitment of tax revenues and one -time funds to a long -term capital investment 

strategy.  Beginning in FY 09/10, the general fund transfer to capital and debt is determined by applying the 

percentage change in  local tax revenues net of revenue sharing (and revenue shortfall contingency if applicable) 

to the established base.  The base for the revised calculation is the revised FY 08/09 transfer which equated to 

approximately $0.15 cents of the real estate tax r ate.  To address the challenging financial circumstances facing 

the County, the Board approved the reduction of the equivalent of three cents of the real estate tax rate from the 

transfer calculation, of which the equivalent of two cents was to come from t ransportation, urban infrastructure, 

and the local portion of the Acquisition of Conservation Easement program.  
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Â 

 

Proffers   In accordance with Section 15.2 -2303.2 (B) of the Code of Virginia, localities are required to include 

in its capital improvement program a copy of the Survey of Cash Proffers Accepted by Local Governments during 

the most recent fiscal year.  Additionally, this Section requires that localities include in its annual capital budget 

the amount of cash proffers projected to be exp ended f or capital improvement  within the next year.   

  

Appendix E  contains the Commission on Local Government 2009 Survey of Cash Proffers Accepted by Local 

Governments as well as a spreadsheet containing a summary of cash and land dedication proffers, funds 

available as of December 31, 2009 and suggested appropriations.  

 

Â 

 

Debt Capacity  One of the Countyõs approved financial policies pertaining to debt capacity was amended in 

October, 2000. The former policy òThe ratio of Debt Service Expenditures to General Fund Revenues should not 

exceed 10%ó was amended to read: òThe ratio of Debt Service Expenditures to General Fund and School Fund 

Revenues should not exceed 10%.ó This amended policy is more consistent with generally accepted financial 

policies from other lo calities that use both school and general operating revenues as the basis of the debt 

capacity ratio.  

 

The amended County Financial Policies recommend that long -term debt and associated debt service levels remain 

within certain target limits as follows: 2 % of the assessed value of taxable property, or 10% of General Fund and 

School Fund revenues for debt service.  

 

Although the recommended CIP will add an anticipated additional $38.7 million dollars in debt over the FY 11 -15 

period, the additional debt serv ice to be incurred for these amounts would still be below the Countyõs guidelines.  

For additional information on debt capacity, see Debt Management in Appendix F. 

 

Â 

 

Capital Reserve   The Capital Reserve is used to maintain a reliable base of funding over  the five -year CIP 

period or to help meet unanticipated capital needs in the outlying years of the CIP. This reserve may be used to 

offset unanticipated increases in construction costs for funded projects or the fluctuating amounts of annual 

debt service p ayments required for existing projects, to provide a source of funding for unanticipated emergency 

projects, to offset any downward fluctuations in the 5 -year revenue projections, and/or to provide a source of 

funding for additional infrastructure improvem ent which may be approved by the Board of Supervisors.  The 

annual goal is to m aintain a minimum reserve of $2 million  over the 5 year capital improvement plan.  

 

The FY 11 -15 Capital Improvement  Program utilizes the Capital Reserve for future capital oblig ations throughout 

the five -year program.  The County begins the capital program with a reserve balance of $ 12.2 million dollars 

from prior year Debt Service and Capital Reserves.  Based on current projected revenues and projects, the reserve 

base is utiliz ed throughout the period and  ends the five -year period belo w the reserve goal of $2.0 at $0 .97 

million.  (See chart in Appendix G .)  Also important to note, proposed liquidations of various FY10 projects are 

expected to raise the reserve to $2.0 million do llars as well as reduce anticipated debt.  
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AADDOOPPTTEEDD  

CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOGGRRAAMM  

AANNDD  CCAAPPIITTAALL  NNEEEEDDSS  AASSSSEESSSSMMEENNTT  
 

 

FY 11-FY 15 PROJECT COMPARISON 

($ in Thousands)  
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FY 2011 -2015 CIP FUNDING  

 

The expanded CIP was a direct result of the Board of Supervisorsõ increased commitment of tax revenues and 

one -time funds to a long -term capital investment strategy.  In the past, this strategy increased the local tax 

revenue commitment to the CIP in three ways: increased the current General Fund transfer to the capital pro gram 

each year by the rate of revenue growth; set aside an additional one -half of a percentage point of operating 

budget growth to the capital fund; and dedicated two cent of the real estate tax rate to the capital/debt reserve 

each year.    

 

Per the FY 09 /10 adopted CIP, the following changes occurred as part of the reappropriations in the fall of 2009: 

Recycling Centers reduced $513,000, Keene Landfill reduced $503,000, Stormwater Fund reduced $1,000,000, 

restoration of the YMCA funding by reducing $2,030 ,000 from Local Transportation/Revenue Sharing funds, and 

ACE reduced $2,000,000.  Also in response to the FY 09/10 adopted CIP, the appropriated funds for the 

following projects were liquidated as part of the reappropriations in the fall of 2009 to reflec t the status 

(delayed, eliminated, etc) of the project:  County Office Building -McIntire Renovations reduced $1,798,373, 

Crozet Library reduced $2,000,000, Public Safety Training Facility reduced $1,988,496, Fire -Rescue Mobile Data 

Computers reduced $105,0 00, Pantops Fire Station reduced $2,477,920, and Ivy Fire Station reduced 

$1,934,646.  

 

To address the challenging financial circumstances during the FY 10/11 process, the Board approved a $0.03 

cent reduction (maintained from FY 09/10), in addition to redu ced funding for ACE, Revenue Sharing for 

Transportation projects and Lock Box funding.  The FY 10/11 transfer equates to approximately $0.09 cents of 

the real estate tax rate.   

 

The adjustments listed below represent changes made during the FY 10/11 capit al budget process to adjust to 

available revenues:  
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 800 MHz Radio Replacements: Delayed project one year and equalized funding amount each year  

 ECC CAD: Delayed project two years  

 ECC Emergency Telephone System: Delayed two years  

 Police Mobile Data Compute rs: Adjusted FY 10/11 funding - half remained in FY 10/11 and half deferred 

to FY 11/12 being borrowed  

 Police Patrol Video Cameras: Reduced funding over the five -year period (FY 11 -15) and delayed start by 

one year  

 Stormwater: reduced funding over the five -year period (FY 11 -15)  

 Keene Landfill: reduced funding over the five -year period (FY 11 -15)  

 County Fire & EMS Apparatus Replacement: Delayed all project requests one -year; Delayed Monticello Fire 

Truck 115 an additional year  

 VFD Fire & EMS Apparatus Repl:  Delayed all project requests one -year 

 Tourism Revenue Eliminated: Tourism funded projects are eliminated including ACE, Park Enhancements, 

and Greenway projects  

 ACE: One-time funding for FY 10/11 from previous transportation project balances  

 Parks Mainten ance: increased in FY 10/11 to accommodate the elimination of other Parks related 

projects.  

 

As a part of the FY 10/11 capital budget process, project borrowing decreased from $28.1M to $13.8M, which is 

partially attributed to the recommendation to update the planned borrowing for the projects listed below:  

 Reduced planned borrowing for  J & D Court Expan/Renovation ($0.350M)  

 Reduced planned borrowing for Pantops Fire Station and Ivy Fire Station ($3.5M)  

 Reduced planned borrowing for County Office Building  Phase II ($1.8M)  

 Reduced planned borrowing for Crozet Library ($2.0M)  

 Reduced planned borrowing for County Server/Infrastructure($0.100M)  

 Reduced planned borrowing for Public Safety Training Facility ($0.937M)  

 

 

FY 2016 - 2020 CAPITAL NEEDS ASSESSMENT  

 

As noted in the Phases by Years sub -section and the FY 16 -20 NEEDS ASSESSMENT PROJECT DESCRIPTIONS sub-

section , the FY 16 -20 Capital Needs Assessment was not prepared as traditionally in the past year 1 cycle.   Due 

to the economic downturn and its impact on  available revenues, a significant number of projects with substantial 

community interest are delayed beyond the fifth year of the Capital Improvement  Plan with no firm timetable for 

inclusion.  The economic picture beyond the fifth year is far less clear.   Revenue projections beyond FY 14/15 are 

rough estimates based on trends and are subject to the extreme volatility and uncertainties of the national, state 

and local economies.  Accordingly, specific assumptions or the development of a detailed Capital Ne eds 

Assessment period (FY 16 -20) would be of limited value at this time and are not summarized in the same ma nner 

as the Capital Improvement  Program (FY 11 -15).  

 

Traditionally, the Capital Needs Assessment is developed to help identify County capital needs  that are beyond 

the traditional five -year CIP.  The ten -year assessment, which is updated every other year by the Technical and 

Oversight Committees, forms the basis of the five -year CIP as projects are brought forward, to the extent that 

such project nee ds can be balanced within projected revenues.  It is also anticipated that other more critical or 

emergency projects will be identified over this long -term period and need to be inserted into the CIP planning 

process.  Projected revenues are shown in the òout -yearó although òout-yearó projects are not balanced to 

revenues, since changing economic conditions over a ten -year period make these future revenues volatile and 

difficult to predict.   

 

The FY 16 -20 Capital Needs Assessment shows $377.1 million in lo ng -term capital needs beyond the scope of 

the five -year CIP plan.  Of the total $377.1 million in identified out -year needs, $234.9 million are General 

Government projects, $2.2 million are Storm Water projects and $140.0 million are School projects.  

 

Please refer to page 207 to review the FY16 -20 project totals and summaries.  
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

 

 

FY 2010/11 ð 2014/15 Revenues  

$59,994,000  

 

 

 

 

 

 

 

FY 2010/11 ð 2014/15 Expenditures  

$59,994,000  

 

 

 

 

 

*Totals may not ag ree due to rounding.  
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

TOTAL CAPITAL IMPROVEMENT  PROGRAM  

($ in thousands)  

FY 11-15

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

REVENUES

Local Revenues - Growth Formula 780       81         921         1,337       1,838       4,956       

Tourism Fund Revenues - ACE/Other -           -            -             -              -              -              

Interest Earned 220       220       220         220         220         1,100       

Courthouse Maintenance Funds 40         42         43           44           45           215         

Fire Company Repayments 12         12         12           12           12           61           

General Fund Proffers - - - - - -              

School Fund Proffers -           -            -             -              -              -              

Borrowed Funds - General Government -           3,395     5,615      6,827       4,839       20,675     

VPSA Bonds - Schools 2,917    3,138     4,131      3,654       4,135       17,975     

State Technology Grant 752       752       752         752         752         3,760       

Grants - - - - - -              

Use of Reserve 4,239    2,419     1,868      1,881       844         11,252     

TOTAL REVENUES 8,961    10,059   13,563     14,727     12,685     59,994     

PROJECTS

General Government 3,587    4,449     6,915      8,159       5,955       29,065     

Stormwater 261       105       105         105         105         679         

Schools 5,112    5,506     6,543      6,463       6,626       30,250     

TOTAL PROJECTS 8,961    10,059   13,563     14,727     12,685     59,994     

 

CUMULATIVE OPERATING BUDGET IMPACT

General Government -           145       130         227         265         767         

Stormwater -           13         27           33           38           110         

Schools -           499       523         549         577         2,148       

TOTAL OPERATING BUDGET IMPACT -           657       680         809         880         3,025       
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FY 11-15

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

REVENUES

Local Revenues - General Fund 259          -              -               -               14            273           

Tourism Fund Revenues -               -              -               -               -              -

Interest Earned - General Government 200          200          200          200           200          1,000        

Courthouse Maintenance Funds 40            42            43            44            45            215           

Fire Company Repayment 12            12            12            12            12            61            

Proffers - - - - - -

Grants - - - - - -

Use of Reserves/Surplus 3,076        800          1,045        1,076        844          6,841        

Borrowed Funds - Voting Machine Replacement -               -              -               -               436          436           

Borrowed Funds - County Fire & EMS Apparatus Repl. -               -              433          1,296        305          2,034        

Borrowed Funds - VFD Fire & EMS Apparatus Repl. -               1,351       3,154        2,334        600          7,439        

Borrowed Funds - 800 MHz Radio Replacements -               -              -               518           518          1,037        

Borrowed Funds - ECC CAD -               -              -               568           -              568           

Borrowed Funds - ECC Emergency Telephone System -               -              -               -               551          551           

Borrowed Funds - Police Mobile Data Computers -               315          81            140           90            626           

Borrowed Funds - Police Patrol Video Cameras -               78            81            86            90            335           

Borrowed Funds - County Facilities - Maint./Repl. -               738          938          946           1,301       3,923        

Borrowed Funds - Ivy Landfill Remediation -               523          523          523           523          2,092        

Borrowed Funds - County Server/Infrastructure Upgrade -               390          405          415           425          1,635        

Total Revenues 3,587        4,449       6,915        8,159        5,955       29,065      

PROJECTS

Administration -               -              -               -               456          456           

Courts & Judicial 225          266          266          279           268          1,304        

Public Safety 366          1,858       3,954        5,201        2,288       13,667      

Public Works 1,762        1,556       1,767        1,779        2,152       9,017        

Community & Neighborhood Development -               -              -               -               -              -               

Human Development -               -              -               -               -              -               

Parks, Recreation & Culture 408          296          308          328           348          1,688        

Libraries 64            64            195          138           -              462           

Technology & GIS 397          408          423          434           444          2,106        

Acquisition of Conservation Easements 366          -              -               -               -              366           

Total Projects 3,587        4,449       6,915        8,159        5,955       29,065      

CUMULATIVE OPERATING BUDGET IMPACT

Administration - - - - - -               

Courts & Judicial - - - - - -               

Public Safety - 123          130          227           265          745           

Public Works - - - - - -               

Community & Neighborhood Development - - - - - -               

Human Development - - - - - -               

Parks, Recreation & Culture - - - - - -               

Libraries - - - - - -               

Technology & GIS - - - - - -               

Acquisition of Conservation Easements - 22            - - - 22            

Total Operating Budget Impact -               145          130          227           265          767           

Additional FTE's -               -              -               -               -              -               
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GENERAL GOVERNMENT CIP  FUND 

 ($ in thousands)  
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

SCHOOLS CIP FUND   

($ in thousands)  

 

FY 11-15

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

REVENUES

Local Revenues - General Fund 259        -            817        1,232     1,719     4,027     

Interest Earned - Schools 20          20          20          20          20          100        

Proffers -            -            -            -            -            -

VPSA Bonds - Schools 2,917     3,138     4,131     3,654     4,135     17,975    

State Technology Grant 752        752        752        752        752        3,760     

Use of Reserves/Surplus 1,164     1,596     823        805        -            4,388     

Total Revenues 5,112     5,506     6,543     6,463     6,626     30,250    

REQUESTED PROJECTS FUNDED FROM CURRENT REVENUES

Administrative Technology 183        183        183        183        261        993        

Instructional Technology -            575        575        575        575        2,299     

Schools - Maintenance/Replacement - Pay as you go 664        674        719        697        719        3,474     

Storage Facility Lease 144        150        150        150        150        744        

Technology Grant 786        786        786        786        786        3,929     

Wide Area Network Upgrade 418        -            -            418        -            836        

Subtotal 2,195     2,368     2,412     2,809     2,491     12,275    

REQUESTED PROJECTS FUNDED FROM BORROWED FUNDS

Schools - Maintenance/Replacement - Financed 2,917 3,138 4,131 3,654 4,135 17,975    

TOTAL PROJECTS 5,112 5,506 6,543 6,463 6,626 30,250    

CUMULATIVE OPERATING BUDGET IMPACT

Schools Operating Budget Impact -            499        523        549        577        2,148     
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

STORMWATER CIP FUND   

($ in thousands)  

 

 

FY 11-15

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

REVENUES

Local Revenues - General Fund 261        81          105        105        105        656        

Use of Reserves -            23          -            -            -            23          

Total Revenues 261        105        105        105        105        679        

PROJECTS

Total Stormwater Projects 261        105        105        105        105        679        

CUMULATIVE OPERATING BUDGET IMPACT

Total Stormwater -            13          27          33          38          110        
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improve ment  Program  

 

SUMMARY OF PROJECTS  

($ in thousands)  

FY 11-15

Desc. Project FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

1. Administrat ion

A. Voting Machine Replacement -              -              -              -              456        456            

Subtotal, Administrat ion -              -              -              -              456        456            

2. Courts

A. Court Square - Maintenance/Replacement 208        232        227        233         220        1,120         

B. J&DR Court - Maintenance/Replacement -              18           19           20           21           77              

C. Old Jail Facility  Maintenance 17           17           21           26           26           107            

Subtotal, Courts 225        266        266        279         268        1,304         

3. Public Safety

A. ACRJ Security  System 37           37           37           37           37           183            

B. County  Fire & EMS Apparatus Replacement -              -              453        1,355      318        2,126         

C. VFD Fire & EMS Apparatus Repl. -              1,411     3,296     2,439      627        7,773         

D. 800 MHz Radio Replacements -              -              -              542         542        1,083         

E. ECC CAD -              -              -              594         -              594            

F. ECC Emergency  Telephone System -              -              -              -              575        575            

G. Police Mobile Data Computers 329        329        85           146         94           983            

H. Police Patrol Video Cameras -              82           85           90           94           350            

Subtotal, Public Safety 366        1,858     3,954     5,201     2,288     13,667      

4. Public Works

 A. County  Facilities - Maintenance/Replacement 914        771        980        989         1,360     5,014         

B. Ivy  Landfill Remediation 559        547        547        547         547        2,745         

C. Keene Landfill Closure 52           -              -              -              -              52              

D. Moores Creek Septage Receiv ing 179        179        179        179         179        893            

E. Storage Facility  Lease 58           60           62           65           67           312            

Subtotal, Public Works 1,762     1,556     1,767     1,779     2,152     9,017         

5. Community/Neighborhood Development -              -              -              -              -              -                  

 

6. Human Development -              -              -              -              -              -                  

  

7. Parks, Recreation & Culture

A. Parks - Maintenance/Replacement 408        296        308        328         348        1,688         

Subtotal, Parks, Recreation & Culture 408        296        308        328         348        1,688         

8. Libraries

A. City -Co Branch Library  Repair/Maint 64           59           183        138         -              444            

B. Scottsv ille Library  Repair/Maint -              5             13           -              -              18              

Subtotal, Libraries 64           64           195        138         -              462            

9. Technology and GIS

A. County  Server/Infrastructure Upgrade 397        408        423        434         444        2,106         

Subtotal, Technology and GIS 397        408        423        434         444        2,106         

10. Acquisit ion of Conservat ion Easements

A. ACE Program - County 366        -              -              -              -              366            

Subtotal, ACE Program 366        -              -              -              -              366            

General Government Projects Subtotal 3,587     4,449     6,915     8,159     5,955     29,065      

12. Stormwater Control

A. Stormwater Management Program 261        105        105        105         105        679            

Subtotal, Stormwater Control 261        105        105        105         105        679            

 

13. Schools

A. Administrative Technology 183        183        183        183         261        993            

B. Instructional Technology -              575        575        575         575        2,299         

C. Schools - Maintenance/Replacement - Financed 3,048     3,279     4,317     3,818      4,321     18,784       

Schools - Maintenance/Replacement - Pay  as you go 533        533        533        533         533        2,665         

D. Storage Facility  Lease 144        150        150        150         150        744            

E. Technology  Grant 786        786        786        786         786        3,929         

F. Wide Area Network Upgrade 418        -              -              418         -              836            

Subtotal, Schools 5,112     5,506     6,543     6,463     6,626     30,250      

TOTAL REQUESTED PROJECTS 8,961     10,059   13,563   14,726   12,685   59,994       
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement Program  

 

 

AADDMMIINNIISSTTRRAATTIIOONN  PPRROOJJEECCTTSS  

 

 

Voting Machine 
Replacement, 

100%

 
 

 

 

 

PROJECTS FY 11-15

($ In Thousands) TOTAL

A. Voting Machine Replacement 456$        

Total, Administration 456$        
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ON-GOING

Voting Machine Replacement

Requesting 

Department: Dept . of Voter Regist rat ion & Elect ions Contact Person/Ext: Jake Washburne 972-4173

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Lead Department 

and Contact: Project Owner: ALBEMARLE COUNTY

 
Project Description:  

a) Purchase of new voting machines to comply with state 

and federal mandates; or b) retrofitting existi ng voting 

machines to comply with state and federal mandates; or c) 

combination of purchasing some new voting machines and 

cost of retrofitting existing voting machines to comply 

with state and federal mandates.  

 

Location:        

County -wide  

 

Project Justif ication:      

Funding must be provided to fulfill the state and federal 

mandate requirements  

 

 

Relationship to Approved County Strategic or 

Comprehensive Plan:      

 

Change/Reason for Revisions:     

Anticipated state and federal mandate requirements  

 

Alternat ives/Impact if Project Not Funded:    

County voting machines may be non -compliant with state 

and/or federal laws.  In addition, the oldest of the current 

County voting machines are approximately 15 years old 

and are approaching the end of their useful lives . 

 

 

Other Special Considerations:     

 

 

Technical/Oversight Recommendation:    

No changes were made to the requested project.  

 

Board Action:       

The Board approved the project as recommended.  

 

 

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

456 456

0

0 0 0 0 456 456

0 0 0 0 456 456

0 0 0 0 0 0

0 0 0 0 456 456

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset

TOTAL NET COUNTY 

($ in Thousands)

Voting Machine Replacement: Scenario 4

Project Total

Revenue Offset

Net County Cost
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FY 2010/11 ð 2014/15 ADOPTED  Capital I mprovement  Program   

 

 

COURTS PROJECTS 

 

 

 

 

Court Square -
Maintenance/R

eplacement

86%

J&DR Court -
Maintenance/R

eplacement

6%

Old Jail Facility 
Maintenance

8%

 
 
 
 

PROJECTS FY 11-15

($ In Thousands) TOTAL

A. Court Square - Maintenance/Replacement 1,120$    

B. J&DR Court - Maintenance/Replacement 77            

C. Old Jail Facility Maintenance 107          

Total, Courts 1,304$    
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Y JULY 2010 JUN 2020

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Project Owner: ALBEMARLE COUNTY

COURT SQUARE MAINTENANCE/REPLACEMENT SUMMARY

Requesting 

Department: GENERAL SERVICES Contact Person/Ext: MICHAEL FREITAS x3939

Lead Department 

and Contact: GENERAL SERVICES - FREITAS  
 

Project Description:  

This is an on -going commitment for the inspection, 

maintenance and repairs to the building, mechanical 

systems and aesthetic appearance of the building and 

grounds.  Minor renovations may also be includ ed in the 

use of these funds.  The buildings include the complex 

known as Court Square that houses the Circuit Court, 

General District Court, and the Commonwealth.s Attorney 

offices.  

 

Location:  

501 East Jefferson Street, Charlottesville; land is owned by 

the County and no land acquisition is required  

 

Project Justification:  

The County has a responsibility to maintain the County 

Office Buildings and Court Square facilities in proper order, 

maintaining the utilities and mechanical systems in a 

method that kee ps the working environment healthy and 

hazard free.  The County is also responsible for 

monitoring the physical building and programing projects 

to replace items that have reached their life expectancy.   

The County has conducted a facilities assessment st udy 

and the proposed budget is based on the findings of that 

study.  These projects also protect the physical property 

from deterioration,maximizing the life of each structure 

and exterior ground surfaces, i.e. sidewalk pavers and 

drainage.  This is a hist oric building and is in great need of 

improvement.    

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Develop Policies and Infrastructure Improvements to 

Address the Countyõs Growing Needs. 

 

Change/Reason for Revisions:  

No change in reque sted funded for FY11 -15.   

 

Alternatives/Impact if Project Not Funded:  

All projects listed are recommended based on needs of the 

occupants, priority given within the facility assessment, 

and the programs introduced by the BOS on energy 

conservation, the Co ol County initiative and the Energy 

Star program.  By not following this carefully planned 

program of protecting the physical plants and structures, 

there is the risk of responding to emergency repairs more 

often, correcting peripheral damages due to equip ment 

failure, and a noticable reduction in the visual appearance 

of the property.  

 

Other Special Considerations:  

Support needs of this historic structure will fluctuate over 

time.  Costs are presented in present value dollars without 

inflation adjustments.  

 

Technical/Oversight Recommendation : 

No changes were made to the requested project.  

 

Board Action:   

The Board approved this project as recommended.  

 

 

 

PROJECT DETAIL ON NEXT PAGE.  
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FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

11 13 13 14 14 64

0

11 13 13 14 14 64

2.

31 31 31 31 0 125

0

31 31 31 31 0 125

 

3.

59 59 59 59 59 293

0

59 59 59 59 59 293

 

4.

57 63 68 0 0 188

0

57 63 68 0 0 188

5.

15 16 0 0 0 30

0

15 16 0 0 0 30

6.

21 51 51 51 51 226

0

21 51 51 51 51 226

7.

0 0 0 78 78 157

0

0 0 0 78 78 157

8.

9 0 0 0 13 22

0

9 0 0 0 13 22

9.

4 0 5 0 6 16

0

4 0 5 0 6 16

208 232 227 233 220 1,120

0 0 0 0 0 0

208 232 227 233 220 1,120

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset

TOTAL NET COUNTY 

Net County Cost

Project Total

Revenue Offset

Net County Cost

Park Bench Repairs / Refinishing

Project Total

Revenue Offset

Net County Cost

Building Systems Improvement

Project Total

Revenue Offset

Net County Cost

Facility Assessment

Project Total

Revenue Offset

Net County Cost

Exterior Brick Repointing

Project Total

Revenue Offset

Net County Cost

HVAC Component Replacement

Project Total

Revenue Offset

Net County Cost

ADA Restroom Upgrade

Project Total

Revenue Offset

Net County Cost

Carpet Replacement/ Floor Re-Finish

Project Total

Revenue Offset

($ in Thousands)

Emergency Repair Contingency

Project Total

Revenue Offset

Net County Cost

Interior Painting
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ON-GOING

Type of Project: ON-GOING OR COMMITTED

Project Owner: ALBEMARLE COUNTY

Lead Department 

and Contact: General Services

J & DR Court Maintenance/Replacement

Requesting 

Department: General Services Contact Person/Ext: Michael Freitas

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT

 
 

Project Description:  

This on -going program includes interior and exterior 

inspection, maintenance, and repairs to the new Juvenile 

and Domestic Relations Court building as necessary.  This 

effort is jointly shared by the County and City with the City 

being the lead agency in providing the personnel for 

recognized tasks.   The funding shown is the County's 

share of this endeavor.  

 

Location:  

411 East High Street, Charlottesville   

 

Project Justification:  

The money budgeted is minimal due to the J&DR Court 

being a new facility.  It is felt that the structure will be 

sound wit h little adjustment, replacement, or repairs to the 

mechanical systems or the building.  The funding 

requested is an emergency fund for unforeseen 

circumstances or mechanical failures.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Develop Policies and Infrastructure Improvements to 

Address the Countyõs Growing Needs. 

 

Change/Reason for Revisions:  

No change in requested funding for FY11 -15.   

 

Alternatives/Impact if Project Not Funded:  

Funding for emergency repairs or requests from the 

occupants would have to come from other sources.  

 

Other Special Considerations:  

Joint project between City and Court  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

 

Board Action :   

The Board approved this project as reco mmended.  

 

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

0 18 19 20 21 77

0

0 18 19 20 21 77

0 18 19 20 21 77

0 0 0 0 0 0

0 18 19 20 21 77

($ in Thousands)

Maintenance Projects

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY 

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset
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N

Dept. 

Ranking 5 of 6 JULY 2010 JUN 2020

ON-GOING OR COMMITTED

Lead Department 

and Contact: GENERAL SERVICES - FREITASProject Owner: ALBEMARLE COUNTY

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: CONTINUATION Type of Project:

Old Jail Facilities Maintenance

Requesting 

Department: General Services Contact Person/Ext: MICHAEL FREITAS  x3939

 
 

Project Description:  

The Old Jail including wall, grounds and jailer's house will 

require continuous maintenance until a re -use has been 

determined, a project identified, funded and completed. 

This initiative will allow General Services t o maintain the 

facility without additional deterioration and keep the 

grounds and walls aesthetically acceptable to the 

surrounding Court Square environment. The requested 

funds are separated from the re -use study.  The funds will 

be used for grounds maint enance, rodent control, 

asbestos and lead paint containment, emergency repairs to 

roof, drainage, windows, walls ,jailer's house etc.  

 

Location:  

Court Square area, Charlottesville; County -owned   

Project Justification:  

The Old Jail and attached structures a re considered a 

historical facility with members of the community lobbying 

for its preservation.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 4: Effectively manage the County's growth and 

development  

 

 

Change/Reason for Revisions : 

This separates the maintenance from the re -use study. The 

re-use study project is to be managed by Office of Facility 

Development.  It is necessary to separate the two 

expenditures.  

 

Alternatives/Impact if Project Not Funded : 

Building will continue to de teriorate to a condition beyond 

repair and be an eyesore.  

 

Other Special Considerations:  

 

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

 

Board Action:   

The Board approved this project as recommended.  

 

 

 

 

 

 

 

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

17 17 21 26 26 107

0

17 17 21 26 26 107

17 17 21 26 26 107

0 0 0 0 0 0

17 17 21 26 26 107

($ in Thousands)

Maintenance Projects

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY 

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset
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PROJECTS FY 11-15

($ In Thousands) TOTAL

Public Safety

A. ACRJ Security System 183$        

B. County Fire & EMS Apparatus Replacement 2,126      

C. VFD Fire & EMS Apparatus Repl. 7,773      

D. 800 MHz Radio Replacements 1,083      

E. ECC CAD 594          

F. ECC Emergency Telephone System 575          

G. Police Mobile Data Computers 983          

H. Police Patrol Video Cameras 350          

Total, Public Safety 13,667$  

FY 201 0/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

PPUUBBLLIICC  SSAAFFEETTYY  PPRROOJJEECCTTSS  
 

 

 

 

ACRJ Security 
System
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N

Dept. 

Ranking of JAN 2010 JUN 2010

Type of Project:

ACRJ Replacement Security System

Requesting 

Department:

Albemarle-Charlot tesville Regional 

Jail Contact Person/Ext: Tom Robinson 977-6981 x249

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: NEW PROJECT MANDATED

Lead Department 

and Contact:

Albemarle-Charlot tesville Reg. 

JailProject Owner:  
 

Project Description:  

The Albemarle -Charlottesville Regional Jail (ACRJ) security 

system was installed around 1998 and is no longer 

supported by the manufacturer.  A st udy of the existing 

system determined that ACRJ will need to completely 

upgrade and integrate the control system into one system 

including cameras, intercoms, electronic door locks, swipe 

card door system.  This will meet the security standards 

required by  the Department of Corrections and provide 

better surveillance outside.  The new system will improve 

movement throughout the jail.  The new system is non -

proprietary, unlike the current system, and allows for 

County maintenance and IT staff to provide dire ct support.  

 

Location:  

160 Peregory Lane, Charlottesville, VA 22902  

 

Project Justification:  

This will meet the security standards required by the 

Department of Corrections and provide better surveilance 

outside. The new system will incorporate key pads and  

slide card capabilities on inside doors to improve 

movement throughout the jail.  The system will be non -

propiertary, so our maintence staff and IT staff will be able 

to handle more of the maintenance and repairs than our 

current sytems allows.  

 

Relation ship to Approved County Strategic or 

Comprehensive Plan:  

 

 

Change/Reason for Revisions:  

This is a new project request.  

 

Alternatives/Impact if Project Not Funded:  

If not funded, the ACRJ security system will not be 

upgraded and the current system will not be able to 

receive support if it fails.  

 

Other Special Considerations:  

Joint Project: Funding is based on members current usage; 

Albemarle's portion is approximatley 41.3%.  The project is 

expected to be financed.  The current estimates from 

Suntrust Bank are 4.5% for ten years  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

 

Board Action:   

The Board approved this project as recommended.  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Land Acquisition Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Construction/Site Prep/Utilities Cost $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Furniture/Fixture/Equipment/IT Costs $84.67 $84.67 $84.67 $84.67 $84.67 $423.37

Other Initial Capital Expense Costs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

TOTAL PROJECT COST $84.67 $84.67 $84.67 $84.67 $84.67 $423.37

LESS: PROJECT REVENUES $48.13 $48.13 $48.13 $48.13 $48.13 $240.65

NET COUNTY APPROPRIATION $36.54 $36.54 $36.54 $36.54 $36.54 $182.72

OPERATIONAL COSTS

Operating Impact $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Cumulative Operating Impact $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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N ON-GOING

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project:

COUNTY FIRE & EMS APPARATUS REPLACEMENT

Requesting 

Department: FIRE RESCUE   3 of 11 Contact Person/Ext: DAN EGGLESTON x 3110

ON-GOING OR COMMITTED

Lead Department 

and Contact: FIRE RESCUE - EGGLESTONProject Owner: ALBEMARLE COUNTY  
 

Project Description : 

This project involves the continued contribution to pr ovide 

funding for the replacement of fire and EMS response 

apparatus as described by the Board of Supervisorsõ 

approved fleet size and replacement criteria.   

 

Location:  

County Fire and EMS Stations  

 

Project Justification:  

Provision of emergency services d epends on reliable 

emergency response apparatus.  In addition, the most 

efficient and effective service is provided by apparatus that 

takes advantage of new technology, which is updated 

annually in most emergency service apparatus 

manufacturers.  Apparatus  included in this CIP project is 

reviewed by a sub -committee of the Albemarle County Fire 

Rescue Advisory Board (ACFRAB), the ACFRAB, and the 

Department of Fire Rescue.  

 

The Fire & EMS apparatus fleet for Albemarle County 

includes over 55 heavy apparatus, which represents 

approximately 20 million dollars in replacement value.  

  

Relationship to Approved County Strategic or 

Comprehensive Plan:  

2.  Protect the Countyõs Natural Resources 

3.  Develop Policies and Infrastructure Improvements To 

Address the Countyõs Growing Needs  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

If this project is not funded, apparatus will be utilized 

beyond its safe and useful life, risk of 

apparatus/equipment not performing when  required, and 

the utilization of poor or outdated technology in provision 

of public safety.  

 

Other Special Considerations:  

None.  

 

Technical/Oversight Recommendation:  

The funding request for FY 11 -15 is decreased by 10% due 

to available revenues.  After t he Committees met, it 

become apparent that a 10% decrease was not feasible due 

to the set purchase amount of apparatus; so, the County 

Executiveõs Office updated the request to reflect a one year 

delay for all FY11 -15 requests in place of the 10% 

reduction .  The Monticello Fire Truck was delayed an 

additional year.  

 

Board Action:   

The Board approved this project as recommended.

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $0 $0 $453 $1,355 $318 $2,126

TOTAL PROJECT COST $0 $0 $453 $1,355 $318 $2,126

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $0 $453 $1,355 $318 $2,126

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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VFD & EMS APPARATUS REPLACEMENT/MAINTENANCE

Requesting 

Department: FIRE RESCUE  ranking: 3 of 11 Contact Person/Ext: DAN EGGLESTON EXT. 3100

Engineering 

Assistance (Y/N): Start/Finish Dates:

Project Owner: ALBEMARLE COUNTY

Lead Department 

and Contact: FIRE RESCUE - EGGLESTON

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

 
 

Project Description:  

This project involves the continued contribution to provide 

funding for the replacement of fire and EMS response 

apparatus as described by the Board of Supervisorsõ 

approved fleet size and replacement criteria.  

 

Location:  

County Fire and EMS Stations  

 

Project Justification:  

Provision of emergency services depends on reliable 

emergency response apparatus.  In  addition, the most 

efficient and effective service is provided by apparatus that 

takes advantage of new technology, which is updated 

annually in most emergency service apparatus 

manufacturers.  Apparatus included in this CIP project is 

reviewed by a sub -committee of the Albemarle County Fire 

Rescue Advisory Board (ACFRAB), the ACFRAB, and the 

Department of Fire Rescue.  

 

The Fire & EMS apparatus fleet for Albemarle County 

includes over 55 heavy apparatus, which represents 

approximately 20 million dollars in  replacement value.  

  

Relationship to Approved County Strategic or 

Comprehensive Plan:  

2.  Protect the Countyõs Natural Resources 

3.  Develop Policies and Infrastructure Improvements To 

Address the Countyõs Growing Needs 

 

Change/Reason for Revisions:  

 

 

Alte rnatives/Impact if Project Not Funded:  

If this project is not funded, apparatus will be utilized 

beyond its safe and useful life, risk of 

apparatus/equipment not performing when required, and 

the utilization of poor or outdated technology in provision 

of p ublic safety.  

 

Other Special Considerations:  

None.  

 

Technical/Oversight Recommendation:  

The funding request for FY 11 -15 is decreased by 10% due 

to available revenues.  After the Committees met, it 

become apparent that a 10% decrease was not feasible due 

to the set purchase amount of apparatus; so, the County 

Executiveõs Office updated the request to reflect a one year 

delay for all FY11 -15 requests in place of the 10% 

reduction.  

 

Board Action:   

The Board approved this project as recommended

 

 
PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $0 $1,411 $3,296 $2,439 $627 $7,773

TOTAL PROJECT COST $0 $1,411 $3,296 $2,439 $627 $7,773

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $1,411 $3,296 $2,439 $627 $7,773

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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N

Dept. 

Ranking 1 of 1

800 MHZ Radio Replacement

Requesting 

Department: Police Contact Person/Ext: John Miller

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Lead Department 

and Contact: Dennis Hahn, ext . 4029Project Owner: ALBEMARLE COUNTY  
 

Pro ject Description:  

To create funding source for replacement of portable and 

mobile 800 Mhz radio units currently in use by the Police 

Department, Sheriff's Department and Fire Rescue 

Department.  

 

Location:  

Police, Sheriff, Fire Rescue and volunteer fire and  EMS 

stations.  

  

Project Justification:  

The 800 Mhz radio system went "live" in late FY05/06.  

There are currently 834 mobile and portable units that are 

part of the 800 Mhz system currently being used by the 

Police, Sheriff, and Fire Rescue Departments as  well as 

volunteer fire and rescue companies.  These radio units 

have a life expectancy of 7 years.   

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 1  

Goal 3  

 

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

An alternative to implementing incremental funding for 

this project would be to schedule the full anticipated 

replacement cost, currently $3.3M in FY13/14  

  

Other Special Considerations:  

Joint Project  

  

Technical/Oversight Recommendation:  

The project fundi ng request FY11 -15 is delayed by one 

year and the distribution equalized per year.  

  

Board Action:   

The Board approved this project as recommended.  

 

 

 

 

 

 

 

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $542 $542 $1,083

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $0 $0 $0 $542 $542 $1,083

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $0 $0 $542 $542 $1,083

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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N

Dept. 

Ranking 1 of 2 ON-GOING ON-GOING

Status of Project: NEW PROJECT Type of Project: DOCUMENTED NEED

Lead Department 

and Contact:

Emergency Communicat ions 

Center, Tom HansonProject Owner: ALBEMARLE COUNTY

ECC CAD

Requesting 

Department: Emergency Communicat ions Center Contact Person/Ext: Tom Hanson

OFD Assistance 

(Y/N): Start/Finish Dates:

 
 

Project Description:  

The Public Safety Computer Aided Dispatch (CAD) System 

is used jointly by the County of Albemarle, the City of 

Charlottesville, and the University of Virginia in 

conjunction with the Regional Emergency Communications 

Center (ECC) to dispatch the public safety agencies to 

emergency and non emergency calls for service.  The 

pre sent system, installed in 2000, is nearing the end of its 

life -cycle and will no longer accept upgrades to maintain 

technology changes.  The new system will provide the 

needed statistical information for the public safety 

agencies to develop necessary data .  Additionally, the new 

system will allow for a complete working relationship 

between the Police Records Management System and the 

Fire/Rescue Records Management System as these systems 

will be replaced.  

 

Location:  

The Computer Aided Dispatch System is ho used in the 

Regional Emergency Communications Center at 2306 Ivy 

Road and is maintained by the IT staff of the ECC. 

Albemarle County is the fiscal agent for the ECC.  

 

Project Justification:  

By June 30, 2014, enhance the safety of the County by 

improving em ergency response times and increasing 

prevention activities and services.   

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 1  

Goal 3  

 

Change/Reason for Revisions:  

This is a new project request.  

 

Alternatives/Impact if Project Not Fun ded:  

Utilizing outdated CAD and Public Safety RMS Systems that 

we will not be able to upgrade and will not be able extract 

performance data.  

  

Other Special Considerations:  

Joint Project (County, City and University); funding formula 

is related to system usage by the entities  

  

Technical/Oversight Recommendation:  

The project funding request was delayed two years.   

 

Board Action:   

The Board approved the project as recommended; upon 

FY10 project liquidations, the project will be returned to 

the originally  requested  timing . 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $594 $0 $594

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $0 $0 $0 $594 $0 $594

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $0 $0 $594 $0 $594

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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N

Dept. 

Ranking 2 of 2 ON-GOING ON-GOING

DOCUMENTED NEED

Lead Department 

and Contact:

Emergency Communicat ions 

Center, Tom HansonProject Owner: ALBEMARLE COUNTY

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: NEW PROJECT Type of Project:

EMERGENCY TELEPHONE SYSTEM

Requesting 

Department: Emergency Communicat ions Center Contact Person/Ext: Tom Hanson, 971-1765

 
 

Project Description:  

The Regional Emergency Communications Center (ECC) 

telephone system supports 911 emergency calls for 

service from the public.  The current system was installed 

in 2000, upgraded twice, and is now in need of 

replacement to support new technologies such as text 

messaging in an emergency setting, video feeds, and VoIP 

technology.   

 

Location:  

This equipment is housed in the Regional Emergency 

Communications Center.  

  

Project Justification:  

By June 30, 2014, enha nce the safety of the County by 

improving emergency response times and increasing 

prevention activities and services.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

ECC supports the Police and Fire Service Objectives 

(including response  times and service levels) which are 

included in the Community Facilities Section of Enhance 

the Quality of Life for All Citizens  the Albemarle County 

Comprehensive Land Use Plan. (pgs. 147 -153)  

 

Change/Reason for Revisions:  

This is a new project request.  

 

Alternatives/Impact if Project Not Funded:  

Inability to utilize the next generation of 911 services such 

as text messaging in a college community. Equipment is 

ending it period of life cycle.  

 

Other Special Considerations:  

Joint Project (County, City and University); funding formula 

is related to system usage by the entities  

 

Technical/Oversight Recommendation:  

The project funding request was delayed two years.   

 

Board Action:   

The Board approved the project as recommended; upon 

FY10 project liquidations , the project will be returned to 

the originally requested  timing . 

. 

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $575 $575

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $0 $0 $0 $0 $575 $575

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $0 $0 $0 $575 $575

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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Dept. 

Ranking 1 of 5

MAINTENANCE OR REPLACEMENT ON-GOING OR COMMITTED

Lead Department 

and Contact: Nicole Marshall, ext . 0450Project Owner: ALBEMARLE COUNTY

Type of Project:

Police Mobile Data Computers

Requesting 

Department: Police Contact Person/Ext: John Miller

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project:

 
 

Project Description:  

This project will provide continued funding of the Police 

Department Mobile Data Computer program that provides 

patrol vehicles with laptop computers and mobi le data 

technology.  

 

Location:  

COB ð Police Department, public safety vehicles, and other 

area sites outfitted with wireless access including 

Albemarle Schools, UVA, and Charlottesville locations.  

  

Project Justification:  

The computers give officers acces s to motor vehicle and 

driverõs license information, local criminal history 

information, warrants and wanted persons checks 

nationwide, access to regional records managements 

systems, reporting templates for completing reports in 

police vehicles that can b e reviewed by supervisors in the 

field and later uploaded into our records systems without 

additional data entry, voiles dispatch capability, and the 

ability to share information with other officers, shift 

commanders, ECC, and regional law enforcement part ners 

without voice radio transmissions.  A recently added 

feature will allow officers to remotely view cameras within 

outfitted schools to view activity and plan responses to 

calls for service at this location.   

 

This project will result in increased safe ty and efficiency 

for officers, allow dispatchers to determine patrol car 

locations without the use of valuable voice radio channels, 

increase field productivity, increase dispatch efficiency, 

streamline operations, automate report writing and 

encrypt tran smissions to prevent unauthorized access.     

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Enhance the Quality of Life for All Citizens  

 

Change/Reason for Revisions:  

 

 

Alternatives/Impact if Project Not Funded:  

Without the additional f unding to upgrade and maintain 

the mobile computer system, Albemarle County's initial 

investment would be lost and this project could fail.  This 

project will enhance the safety of our officers on the street 

as well as improve efficiencies for both the pat rol officer 

and the dispatcher.  

 

Other Special Considerations:  

None.  

 

Technical/Oversight Recommendation:  

While there is no net adjustment to the total FY 11 -15 

request, the funding request in FY 10/11 is equally 

distributed between FY 10/11 and FY 11/12.  

 

Board Action:   

The Board approved this project as recommended.  

 

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $329 $329 $85 $146 $94 $983

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $329 $329 $85 $146 $94 $983

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $329 $329 $85 $146 $94 $983

OPERATIONAL COSTS

Operating Impact $0 $123 $130 $137 $143 $533

Cumulative Operating Impact $0 $123 $253 $390 $533 $1,299

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00



ADOPTED FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

Adopted CIP                                                                   PAGE 37 

N

Dept. 

Ranking 2 of 5

Police Video Cameras

Requesting 

Department: Police Contact Person/Ext: John Miller

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Lead Department 

and Contact: Ernie Allen, ext . 4599Project Owner: ALBEMARLE COUNTY  
 

Project Description:  

This project will provided continued funding for the video 

camera program.  The camera and a remote microphone 

will be used to record the interaction between th e officer 

and the traffic violator.  This project will fund the 

replacement of these video cameras on a four year 

replacement schedule.  When large numbers of these 

systems need replacement at one time, the Police 

Department will need funding assistance fr om the capital 

program.  

 

Location:  

Cameras would be placed in all marked County police 

vehicles and would be installed to automatically begin 

recording whenever the emergency equipment is activated.  

  

Project Justification:  

The Commonwealthõs Attorney and County Police 

administrators agree that video recording of the 

interactions between police officers and motorists can be 

critical evidence in the prosecution of DUI and other 

serious traffic/criminal cases.  Administratively these 

recordings are also vita l in helping to resolve complaints 

made against police officers by motorists.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal of enhancing the quality of life through public safety 

(County Strategic Plan Goal 1).  

 

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

If not funded, the potential value of this documentation 

will be lost.  Failure to fund the replacement of our video 

camera program could result in more difficulty in 

prosecuting cases, especially Driv ing Under the Influence, 

additional time spent in court, and additional time in 

investigating and resolving citizen complaints.   

 

Other Special Considerations:  

None.  

 

Technical/Oversight Recommendation:  

The original request has been adjusted to reflect a one-

year deferral as well as deferring a portion of the funding 

request into the out -years.  

  

Board Action:   

The Board approved this project as recommended.  

 

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $82 $85 $90 $94 $350

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $0 $82 $85 $90 $94 $350

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $82 $85 $90 $94 $350

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

PPUUBBLLIICC  WWOORRKKSS  PPRROOJJEECCTTSS  
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56%

Ivy Landfill 
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30%

Keene Landfill 
Closure

1%
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Receiving

10%

Storage Facility 
Lease

3%

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECTS FY 11-15

($ In Thousands) TOTAL

Public Works

A. County Facilities - Maintenance/Replacement 5,014$    

B. Ivy Landfill Remediation 2,745      

C. Keene Landfill Closure 52            

D. Moores Creek Septage Receiving 893          

E. Storage Facility Lease 312          

Total, Public Works 9,017$    
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Y ON-GOING

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Project Owner: ALBEMARLE COUNTY

COUNTY FACILITIES MAINTENANCE AND REPLACEMENT

Requesting 

Department: GENERAL SERVICES Contact Person/Ext: MICHAEL FREITAS  x3939

Lead Department 

and Contact: GENERAL SERVICES - FREITAS  
 
Project Description:  

This on -going program includes interior and exterior 

maintenance/replacement projects at County facilities.    

These projects are intended to maintain, repair, replace, or 

otherwise add value to capital asset s in accordance with a 

facility management plan derived from a facility 

assessment and energy audit.  There are five County 

buildings included in this realm of projects.    

 

Location:  

Sites include County Office Buildings McIntire Road and 

5th Street, Old Crozet School, Monticello Fire Station, 

Hollymead Fire Station.  All sites are owned by the County 

and will not require land acquisition.  

  

Project Justification:  

This CIP fund is to maintain the county properties in a 

condition that will allow the county business to proceed 

without interruption of utility service, in the most 

economic manner, and in an aesthetically pleasing 

atmosphere.  These projects also protect the physical 

property from deterioration, maximizing the life of each 

structure and exterior  ground surfaces, i.e. parking lots, 

sidewalks, drainage systems etc. The projects listed are 

based on the most recent facility assessment and energy 

audit.  The studies included the physical condition of the 

building and its mechanical systems and equipme nt. The 

studies also included life expectancies of each aspect of 

the buildings/equipment and recommended budget 

schedules based on sound/acceptable engineering 

practices.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

 

 

Change/Reason fo r Revisions:  

Project revised to provide funding in FY16 and FY17.  

 

Alternatives/Impact if Project Not Funded:  

All projects listed are recommended based on needs of the 

occupants, priority given within the facility assessment, 

and the programs introduced by  the BOS on energy 

conservation, the Cool County initiative and the Energy 

Star program.  By not following this carefully planned 

program of protecting our physical plants and structures, 

there is the risk of responding to emergency repairs more 

often, cor recting peripheral damage due to equipment 

failure, and a noticable reduction in the condition of the 

property.  

 

Other Special Considerations:  

This program will fluctuate over time as new facilities 

become functional and existing facilities age.  Funding i s 

currently requested in constant dollars.  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

  

Board Action:   

The Board approved this project as recommended.  

  

 

 

  

Details of maintenance projects are provided on the next  page.  
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FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

69 72 76 80 84 381

0

69 72 76 80 84 381

2.

234 0 0 0 0 234

0

234 0 0 0 0 234

 

3.

61 63 63 63 66 315

0

61 63 63 63 66 315

 

4.

98 0 0 0 0 98

0

98 0 0 0 0 98

5.

64 0 0 0 75 139

0

64 0 0 0 75 139

6.

14 15 0 16 16 60

0

14 15 0 16 16 60

7.

0 0 0 0 261 261

0

0 0 0 0 261 261

8.

0 0 0 0 179 179

0

0 0 0 0 179 179

9.

77 89 89 89 94 438

0

77 89 89 89 94 438

10.

251 345 558 542 554 2,250

0

251 345 558 542 554 2,250

 

11.

47 188 194 199 31 659

0

47 188 194 199 31 659

914 771 980 989 1,360 5,014

0 0 0 0 0 0

914 771 980 989 1,360 5,014

($ in Thousands)

Emergency Contingency

Project Total

Revenue Offset

Net County Cost

Boiler Replacement COB McIntire

Project Total

Revenue Offset

Net County Cost

Climate Protection Program

Project Total

Revenue Offset

Net County Cost

Parking Lot Replacement /Maintenance

Project Total

Revenue Offset

Net County Cost

Facility Assessment

Project Total

Revenue Offset

Net County Cost

ADA Compliance

Project Total

Revenue Offset

Net County Cost

Carpet Replacement

Project Total

Revenue Offset

Net County Cost

Restroom Renovations

Project Total

Revenue Offset

Net County Cost

Old Crozet School Maintenance

Project Total

Revenue Offset

Net County Cost

(Type Name of Project/Location/Description Here)

Project Total

Revenue Offset

Net County Cost

(Type Name of Project/Location/Description Here)

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY 

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset



ADOPTED FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

Adopted CIP                                                                   PAGE 41 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $559 $547 $547 $547 $547 $2,745

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $559 $547 $547 $547 $547 $2,745

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $559 $547 $547 $547 $547 $2,745

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

N

Dept. 

Ranking of 1999 2030+

Ivy Landfill

Requesting 

Department: Communit y Development Contact Person/Ext: Mark Graham x. 3248

Status of Project: CONTINUATION Type of Project: MANDATED

OFD Assistance 

(Y/N): Start/Finish Dates:

Lead Department 

and Contact:

Rivanna Solid Waste Authorit y , 

Execut ive DirectorProject Owner: NON-COUNTY OWNED  
 

Project Description:  

Ivy Landfill Remediation is an ongoing effort that is 

expected to require expenditures over a prolonged period.  

Funding represents County's share of ongoing 

environmental remediation at IVY MUC which is managed 

by the R ivanna Solid Waste Authority (RSWA).  The County 

and City are jointly responsible for the RSWA.  This work is 

required under State permit and the County's share of the 

cost is specified under a Joint City/County/UVa agreement 

on cost sharing for environmen tal expenses.  The 

installation phase of this project is anticipated to be 

completed in FY 09/10, with ongoing maintenance for the 

next 30 years.  

 

Location:  

Located at IVY MUC on Dickwoods Road. (Property owned 

by Rivanna Solid Waste Authority)  

 

  

Project Justification:  

Project is mandated under federal and state law.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Manages impacts of growth and development.    

 

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

No alt ernative.  If work is not funded, required 

environmental remediation does not occur and RSWA's 

permit becomes subject to legal action.  Virginia and EPA 

would ultimately declare the Ivy MUC a Superfund site.  

Once declared a Superfund site, Virginia and EP A can then 

seek legal action against the County, requiring the County 

to fund the project.  

 

Other Special Considerations:  

The Centers may be set up to accept small loads of 

municipal solid waste.  Due to the variable nature of 

recycling markets, a fee -based entry to the centers may 

provide revenue to offset operational costs.   

 

It is understood that the Rivanna Solid Waste Authority will 

not build these sites.  If the County wants these additional 

sites, the County will have to provide for and oversee the 

construction.  Once set up, RSWA will provide personnel, 

maintenance, and transportation of the goods to market, 

at an annual fee (identified in additional operating 

impacts).  

 

Technical/Oversight Recommendation:  

No changes were made to the requested proje ct.  

  

Board Action:   

The Board approved this project as recommended.  
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N

Dept. 

Ranking 3 of 6 JULY 2010 JUN 2020

Status of Project: CONTINUATION Type of Project: ON-GOING OR COMMITTED

Lead Department 

and Contact: GENERAL SERVICES - FREITASProject Owner: Albemarle County

OFD Assistance 

(Y/N): Start/Finish Dates:

Keene Landfill Closure

Requesting 

Department: General Services Contact Person/Ext: MICHAEL FREITAS x3939

 
 
Project Description:  

The project is a contingency fund to provide corrective 

action, if necessary, upon the discovery of an 

environmental concern.  We still maintain one monitori ng 

well and testing of the ground water will continue until 

sufficient data over an extended period of time confirms 

no leachate is seeping into the receiving streams or 

neighboring wells.  This fund will also be used for 

environmental engineer consulting if needed and 

emergency repairs to area outside of the operating budget, 

to include as advised, the planting of additonal trees, 

cleaning of nearby streams, and illegal dumping.  

 

Location:  

Old Keene Landfill ð Route 704; County -owned  

  

Project Justificatio n: 

The County has an obligation to the surrounding property 

owners to maintain the Keene Landfill in a manner that will 

not create a danger to health, or the polluting of private 

wells and streams.  The Department of Environmental 

Quality approved our post -closure program of 

maintenance and monitoring as part of the closure 

process.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Protect the County's Natural Resources  

 

Change/Reason for Revisions:  

  

  

Alternatives/Impact if Project Not Fun ded:  

If there is an environmental challenge at the Keene 

Landfill, or if an adjacent property owner experiences, or 

suspects well contamination, we would not have the 

readily available funding to respond in an expeditious 

manner.  

 

Other Special Considerati ons:  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project by either 

committee; however, the project contingency was reduced 

over the five -year period by the County Executiveõs Office. 

  

Board Action:   

The Board approved this project as recommended.  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $52 $55 $57 $63 $67 $295

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $52 $55 $57 $63 $67 $295

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $52 $55 $57 $63 $67 $295

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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Dept. 

Ranking of JUN 2009 AUG 2010

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: NEW PROJECT Type of Project:

Moore's Creek Septage Receiving

Requesting 

Department: Rivanna Water & Sewer Authorit y Contact Person/Ext: R. Wichser 977-2970, X155

DOCUMENTED NEED

Lead Department 

and Contact: RWSA: R. WichserProject Owner: NON-COUNTY OWNED  
 

Project Description:  

This project presents funding of a new septage receiving 

station at the Moores Creek Wastewater Treatment Plant.  

This facility will include screening and degrading of 

septage received at Moores Creek WW TP.  The facility will 

provide active odor control as the septage is processed 

and pumped into the treatment plant for further treatment 

and will improve both nutrient removal and odor control 

issues.   

 

Location:  

Existing Moore's Creek Wastewater Treatmen t Plant  

  

Project Justification:  

Funding must be provided until completion of DEQ 

mandated project requirements.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 2, to "Protect the County's Natural Resources"; Under 

the County's Compr ehensive Plan, Natural Resources are 

widely discussed.  Wellhead protection, groundwater 

standards ("maintain and pump septic systems regularly, 

every three to five years") is stated.  This project will 

directly support these objectives presented in the Co unty's 

Comprehensive Plan.  

 

Change/Reason for Revisions:  

 

 

 

 

Alternatives/Impact if Project Not Funded:  

Present Moores Creek WWTP Septage Receiving treatment 

area is obsolete and has been found to be a major source 

of odors.  Updated technology will be app lied to better 

treat the septage waste and to control odors.  

 

Other Special Considerations:  

The final design for this project was completed by 

February, 2009 with bid -ready design completed 30 days 

after receipt of Virginia Department of Environmental 

Qual ity in April 2009.  The construction phase of this 

project began in June 2009.   

 

The cost of this project is estimated at $1,626,000 million, 

including design, and will be financed by the RWSA over a 

20 year period. (The size of the debt issuance will be the 

project cost, plus debt service, plus 5% for a total of 

$2,488,559 million.) The debt will be issued in FY 2009 

with the first debt service payment due in FY 2010.  

 

The current financing assumption is based on a financing 

product available from the Vi rginia Resources Authority 

approval of a State Revolving Loan Fund (SRF) loan in 

cooperation and approval with the Virginia Department of 

Environmental Quality. RWSA will finance this project with 

a 20 year SRF loan.  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

  

Board Action:   

The Board approved the project as recommended.  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $179 $179 $179 $179 $179 $893

TOTAL PROJECT COST $179 $179 $179 $179 $179 $893

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $179 $179 $179 $179 $179 $893

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00 
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N

Dept. 

Ranking 2 of 6 JULY 2011 JUN 2019

Storage Facility Lease

Requesting 

Department: General Services Contact Person/Ext:  Michael Freitas  X3939

Status of Project: CONTINUATION Type of Project: ON-GOING OR COMMITTED

OFD Assistance 

(Y/N): Start/Finish Dates:

Lead Department 

and Contact: General Services - Freitas Project Owner: ALBEMARLE COUNTY  
 

Project Description:  

This project will provide funding of the lease payment for 

the storage facility needs of Local Government. This faci lity 

provides approximately 30,000 square feet of space to 

meet these needs of both local government and schools. 

The Adopted FY 08 -12 Capital Improvements Plan had 

anticipated the construction of 19,200 square feet of 

records, surplus, and bulk storage sp ace for the School 

Division's needs as a component of the Support Services 

Complex project.  During the FY09 budget process, the 

Oversight Committee recommended that construction of 

the storage portion of this project be removed and the 

storage needs of bo th local government and the school 

division be addressed in the near term through the 

acquisition of leased space.  They further recommended 

that the required lease payments be funded from the 

capital improvement funds.  

 

Location:  

1180 Seminole Trail  

 

Pro ject Justification:  

Ample, correct, safe, centralized, and secure storage space 

for documents and historical data is pertinent to the 

County and how it does business.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 3 to "develop poli cies and infrastructure to address 

the County's growing needs" and Goal 5 "Fund the 

County's future needs."   

 

Change/Reason for Revisions:  

The lease agreement was signed in April 2008 for a 5 year 

term with a 5 -year renewal option.  The active lease 

part icipants are Local Government (General Services & 

Emergency Communications Center) and Schools (Building 

Services).  The Local Government participants contribute 

28% and Schools contribute 72%.  

 

The lease is to be extended five additional years to Fiscal 

Year 2019.  Also added was a minor addition to cover the 

cost of repairs to the fencing, security screens, shelving, 

etc.  

 

Alternatives/Impact if Project Not Funded:  

If this is not funded a new search would be necessary for 

an acceptable storage facility or  facilities to accommodate 

archived records from the various departments and county 

property identified as excess and to be auctioned.  Moving 

from this site would also demand time and financial 

resources in the dismantling of shelving and fence and 

moving  to a new location. A significant amount of staff 

hours would need to be committed in the negotiation and 

preparation of a new lease.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

  

Board  Action:   

The Board approved the project as recommended.  

 
PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $61 $63 $65 $68 $70 $326

TOTAL PROJECT COST $61 $63 $65 $68 $70 $326

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $61 $63 $65 $68 $70 $326

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

CCOOMMMMUUNNIITTYY  DDEEVVEELLOOPPMMEENNTT  //   NNEEIIGGHHBBOORRHHOOOODD  

DDEEVVEELLOOPPMMEENNTT  PPRROOJJEECCTTSS  
 

 

 

NO PROJECTS 
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

HHUUMMAANN  DDEEVVEELLOOPPMMEENNTT  PPRROOJJEECCTTSS  
 

 

 

NO PROJECTS 
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Parks -
Maintenance/R

eplacement, 

100%

FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

PPAARRKKSS,,  RREECCRREEAATTIIOONN  AANNDD  CCUULLTTUURREE  PPRROOJJEECCTTSS  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROJECTS FY 11-15

($ In Thousands) TOTAL

Parks, Recreation & Culture

A. Parks - Maintenance/Replacement 1,688$    

Total, Parks, Recreation & Culture 1,688$    
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Y ON-GOING

Type of Project: ON-GOING OR COMMITTED

Project Owner: ALBEMARLE COUNTY

Lead Department 

and Contact: PARKS - MULLANEY

Parks and Recreation Maintenance/Replacement

Requesting 

Department: Parks and Recreat ion Contact Person/Ext: Pat  Mullaney, x 3224

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT

 
 
Project Description:  

This project provides funding for various maintenance and 

replac ement projects for County parks and recreation 

facilities.  

 

Location:  

Various County parks and recreation facilities  

 

Project Justification:  

Maintenance and replacement projects generally repair and 

enhance existing facilities to make them more enjoyable 

and safer in many cases.  Some projects reduce annual 

operating expenses by improving efficiency or reducing 

the frequency of repeated repairs.  

 

Recent recreation needs assessment recommended that 

the top priority for the Parks and Recreation Department is 

the continued upkeep and maintenance of existing parks 

and recreation facilities.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

This project is consistent with the goals of the 

Comprehensive Plan and Community Facilities Plan related 

to  the adequate maintenance of existing facilities.  This 

project supports Goals 1 & 2 of the Albemarle County 

Strategic Plan.  

 

Change/Reason for Revisions:  

Starting in FY 10 -11 the cost of playground replacement at 

the schools is increased by $20,000 to inc lude preschool 

playground equipment (ages 2 -5) during the replacement 

process which will serve the bright stars programs and the 

community.  Also beginning in FY 10 -11 funding of 

$20,000 per year (adjusted annually for inflation) for 

maintenance of existin g school and park athletic fields 

have been included in this capital request.  This funding 

will allow for the sprigging of three Bermuda grass fields 

per year.  Depending on needs in a given year alternative 

field maintenance projects may be substituted.   Prior to 

this year a separate capital project fund specifically for 

athletic field development and renovation was used for 

these projects.  Since Parks and Recreation maintenance 

staff is at the limit of the number of fields that can be 

properly maintain ed,  no new fields or major renovations 

are planned in the foreseeable future and the annual cost 

has been reduced to that necessary to maintain the 

existing quality of current fields.  This change to a 

maintenance mode only for athletics fields is an over all 

capital request reduction of $26,000 for athletic field 

funding in FY 10 - 11 and $145,000 reduction over the 5 

year capital plan.  

 

Alternatives/Impact if Project Not Funded:  

If not funded, the continued deterioration of facilities will 

make them less functional, safe, and enjoyable.  

 

Other Special Considerations:  

Remaining proffer funds from the Old Trail rezoning (ZMA 

2004 -24) were allocated to fund maintenance at Crozet 

Park. 

 

Technical/Oversight Recommendation:  

No changes were made to the requested project by the 

Committees; however, the County Executiveõs office 

recommended a funding increased in FY 10/11 to 

accommodate the elimination of other park projects.  

  

Board Action:   

The Board approved the project as recommended.  

 

 

 

Details of maintenance  projects are provided on the next page.  
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FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

136 143 149 158 166 752

0

136 143 149 158 166 752

2.

146 0 136 0 0 282

0

146 0 136 0 0 282

 

3.

0 63 0 0 0 63

0

0 63 0 0 0 63

 

4.

0 10 0 0 0 10

0

0 10 0 0 0 10

5.

0 57 0 0 0 57

0

0 57 0 0 0 57

6.

0 0 0 146 0 146

0

0 0 0 146 0 146

7.

0 0 0 0 157 157

0

0 0 0 0 157 157

8.

21 22 23 24 25 115

0

21 22 23 24 25 115

303 296 308 328 348 1,583

0 0 0 0 0 0

303 296 308 328 348 1,583

($ in Thousands)

Elementary School Playground Replacement 1 per year

Project Total

Revenue Offset

Net County Cost

Road Resurfacing - Totier, Beaver Creek, Scottsville Parking, CGL, GCC , Simpson

Project Total

Revenue Offset

Net County Cost

Tennis Court Resurfacing - Dorrier, Simpson, Walton

Project Total

Revenue Offset

Net County Cost

Ivy Creek Barn Repairs

Project Total

Revenue Offset

Net County Cost

Towe Playground Replacement

Project Total

Revenue Offset

Net County Cost

Park Playground Replacement - MSV + GCC

Project Total

Revenue Offset

Net County Cost

General - Park Buildings, Roads, Parking Lots, Tennis Ct, etc.

Project Total

Revenue Offset

Net County Cost

Athletic Field Maintenance - Resprigging 3 high level fields per year

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY COST

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

LLIIBBRRAARRYY  PPRROOJJEECCTTSS  
 

 

City-Co Branch 
Library 

Repair/Maint

96%

Scottsville 
Library 

Repair/Maint

4%

 
 

PROJECTS FY 11-15

($ In Thousands) TOTAL

Libraries

A. City-Co Branch Library Repair/Maint 444$        

B. Scottsville Library Repair/Maint 18            

Total, Libraries 462$        
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Y ON-GOING

Project Owner: ALBEMARLE COUNTY

Engineering Assistance 

(Y/N): Start/Finish Dates:

CITY-COUNTY BRANCH LIBRARY REPAIRS/MAINTENANCE

Requesting 

Department: GENERAL SERVICES Contact Person/Ext: Bill Lyons

OFD-LETTERI

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Lead Department 

and Contact:  
 
 

Project Description:  

Provide 1/2 funding for maintenance and repair projects at 

Central and Gordon Avenue branches.  Cent ral branch  

projects include HVAC system upgrades, roof replacement, 

elevator upgrades, restroom upgrades, and interior 

finishes.  Gordon Ave branch projects include brick 

repairs, interior finishes, and hot water system 

replacement.  

 

Location:  

Central Libr ary: 201 East Market St., Charlottesville;  

Gordon Library: 1500 Gordon Avenue, Charlottesville  

 

Project Justification:  

Goal 5 is to fund County needs. Keeping the buildings that 

are owned and operated by the County, or in concert with 

the City, in repair w ill ensure future generations will 

benefit. In previous CIP submissions, renovation of the 

Central Library had been requested beginning in FY13/14. 

Because of that, many repairs/maintenance items had 

been put on hold. With the constraints of the economy, t he 

renovation has been pushed out to FY19/20. Those 

repairs/maintenance items that had been on hold cannot 

wait another 10 years. They need to be accomplished 

within the next few years.  

                                                                                                                                                                                             

Funding is requested in FY11 for extensive upgrades to  

the Central Branch HVAC system and a partial roof 

replacement.  The existing equi pment is at the end of its 

useful life, and is not operating efficiently. County share: 

$201,500. With previously committed and unused funds 

being reallocated, additional funding request in FY11  is 

$61.5K.  FY12 work would be for elevator upgrades at the 

Central Branch, which are needed for ADA compliance and 

for overcrowding and equipment failure issues associated 

with the existing elevator.   

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 5: Fund the County's future needs  

 

Change/ Reason for Revisions:  

The CIP for the total renovation of the Central Library has 

been moved out 10 years. Many of these maintenance 

items had been on hold awaiting the renovation. Any 

further wait would increase the possibility of emergency 

repairs (and e nsuing emergency funding) should the 

equipment fail.   The list of specific projects and costs has 

been updated to reflect updated needs and to coordinate 

properly with the City of Charlottesville CIP for timing of 

funding.  

 

Alternatives/Impact if Project Not Funded:  

The building will not sustain its availability to the general 

public.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

  

Board Action:   

The Board approved the project as recomme nded.  

 

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

64 59 183 138 0 444

0 0 0 0 0 0

64 59 183 138 0 444

64 59 183 138 0 444

0 0 0 0 0 0

64 59 183 138 0 444

($ in Thousands)

Central & Gordon Libraries

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY COST

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset
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Y ON-GOING

Project Owner: ALBEMARLE COUNTY

Engineering 

Assistance (Y/N): Start/Finish Dates:

Lead Department 

and Contact: 

SCOTTSVILLE LIBRARY REPAIRS/MAINTENANCE

Requesting 

Department: Library Contact Person/Ext: Bill Lyons

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

 

 

Project Description:  

Roof evaluation and interior and exterior painting.  

 

Location:  

330 Bird St., Scottsville  

 

Project Justification:  

Goal 5 is to fund County needs. Keeping the buildings that 

are owned and operated by the County in repair w ill 

ensure future generations will benefit. Funding is 

requested in FY11 to evaluate the existing metal roof.  The 

roof is the original from the construction (1982).  Although 

there are no active leaks, there have been some in the 

past.  Evaluation cost is  estimated at $5,000.   Funding is 

requested in FY12 to paint interior and exterior finishes. 

Painting last occurred in 2000 (partial building) and 2004 

(remainder). Cost is estimated at $12,000.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 5: Fund the County's future needs  

 

Change/Reason for Revisions:  

 

 

Alternatives/Impact if Project Not Funded:  

The building will not sustain its availability to the general 

public.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation : 

No changes were made to the requested project.  

  

Board Action:   

The Board approved the project as recommended.  

 

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

0 5 0 0 0 5

0 0 0 0 0 0

0 5 0 0 0 5

2.

0 0 13 0 0 13

0

0 0 13 0 0 13

 

0 5 13 0 0 18

0 0 0 0 0 0

0 5 13 0 0 18

($ in Thousands)

Roof Evaluation

Project Total

Revenue Offset

Net County Cost

Inerior/Exterior Finishes

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY COST

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

TTEECCHHNNOOLLOOGGYY  AANNDD  GGIISS  PPRROOJJEECCTTSS  
 

County 
Server/Infrastru
cture Upgrade, 

100%

 
 

PROJECTS FY 11-15

($ In Thousands) TOTAL

Technology and GIS

A. County Server/Infrastructure Upgrade 2,106$    

Total, Technology and GIS 2,106$    
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ON-GOING

County Server/Infrastructure Upgrades

Requesting 

Department: Informat ion Technology Contact Person/Ext: David Burnet t  x. 0444

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT Type of Project: ON-GOING OR COMMITTED

Project Owner: ALBEMARLE COUNTY

Lead Department 

and Contact: 

IT,  Mike Culp  

mailt o:mculp@albemarle.org  
 
Project Description:  

This is an on -goin g project to fund General Government 

technology initiatives, including network servers, hubs, 

switches, routers, disk storage, application packages, 

computer and related hardware/software to support the 

networks.  

  

Location:  

All Local Government facilities . 

 

Project Justification:  

The broad range of technology requested attempts to 

focus upon creation and maintenance of a high 

performance central networked environment, which can 

support the access to and the distribution of information 

to staff working both  within and outside of the County 

Office Buildings.  It also requests funding to provide 

higher performance computers for those same COB staff 

for productivity and efficiency gains.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

This pro ject is consistent with Goal 12, Objective 5 and 7 

of the Comprehensive Plan.  

 

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

Implication:  Ability to manage better will be an objective 

not easily reached.  

 

Alternative:  Continue with existing environment.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

  

Board Action:   

The Board approved the project as recommended.  

 

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

282 293 308 319 329 1,531

0 0 0 0 0 0

282 293 308 319 329 1,531

2.

94 94 94 94 94 470

0

94 94 94 94 94 470

 

3.

21 21 21 21 21 105

0

21 21 21 21 21 105

 

397 408 423 434 444 2,106

0 0 0 0 0 0

397 408 423 434 444 2,106

($ in Thousands)

Network Hardware/Server/Hubs/Switches/Routers

Project Total

Revenue Offset

Net County Cost

Network Software/Application Pkgs./Utility Software

Project Total

Revenue Offset

Net County Cost

PBX Upgrade

Project Total

Revenue Offset

Net County Cost

TOTAL NET COUNTY COST

Maintenance/Replacement Project Name/Location

Total Projects

Total Revenue Offset
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvem ent  Program  

 

 

AACCQQUUIISSIITTIIOONN  OOFF  CCOONNSSEERRVVAATTIIOONN  EEAASSEEMMEENNTTSS  
 

 

 

 

ACE Program -
County, 100%

 
 
 
 

PROJECTS FY 11-15

($ In Thousands) TOTAL

A. ACE Program - County 366$        

Total, ACE Program 366$        
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N ON-GOING

DOCUMENTED NEED

Project Owner: ALBEMARLE COUNTY

Lead Department 

and Contact: CD-Planning, Ches Goodall

Engineering 

Assistance (Y/N): Start/Finish Dates:

Status of Project: REVISION Type of Project:

ACQUISITION OF CONSERVATION EASEMENTS (ACE)

Requesting 

Department: COMMUNITY DEVELOPMENT Contact Person/Ext: DAVID BENISH, EXT 3251

 
 

Project Description:  

The acquisition of conservation easement program was 

established by the Board of Supervisors in order to acquire 

conservation easements voluntarily offered by land 

own ers.  The acquisition of conservation easements 

program was designed to provide a financially attractive 

way for lower income landowners to protect family farms 

in Albemarle County and their unique open space 

resources. It represents an opportunity for lan downers to 

voluntarily sell a conservation easement to a public agency 

to be held in trust for perpetuity. In turn, the County will 

pay the landowner the difference between the value of the 

property prior to the easement and the value of the 

property after  the easement. The difference in value 

reflects the land's value as protected open space (such as 

farmland, forestland or rural use) versus the "highest and 

best" use (often residential development).  

 

It should be noted that current funding is not sufficie nt to 

keep up with the acquisition cost for conservation 

easements on rural land in the County; therefore, less land 

has been purchased in the last 2 years than in the previous 

6 years of the Program (see Project Justification section). 

This situation make s it more difficult for the ACE Program 

to contribute its share of meeting the Strategic Plan 

Objective  to increase the amount of land in easements 

and qualifying public land by 30,000 additional acres by 

June 30, 2010 (end of FY 09 -10).  It should also b e noted 

that in the upcoming years, ACE funding allocations will 

need to be used to undertake annual monitoring of all 

conservation easements.  These addition costs will further 

reduce the amounts of funds available for acquisition  

of conservation easemen ts.  

 

Location:  

Various locations in Albemarle County.  

 

Project Justification:  

In establishing the ACE program, the Board of Supervisors 

found that between 1974 and 1992, 25,000 acres of 

farmland in the County were lost to development.  At 

present almost 1/ 3 of the acres of forest land in the 

County is considered by the Virginia Department of 

Forestry to be too densely populated for timber 

production.  Regulatory tools acceptable to date have not 

been able to stem the conversion of farm and forest land 

to ot her uses.  The Board has determined that farm and 

forest land, clean water and airsheds, biological diversity, 

scenic vistas and rural character have a public value as well 

as a private value.  Therefore, the Board established the 

ACE Program to serve as o ne means of assuring that 

County resources are protected and efficiently used.  

 

A total of 77,358 acres is currently in conservation 

easements in the County (as of 12/31/08).  Other 

easement holders, including the Virginia Outdoors 

Foundation and The Natur e Conservancy are responsible 

for obtaining 84 percent of the easements in the County.  

From 2000 to 2005, an average of just over 6,500 acres 

was acquired per year by all easement holder 

organizations (including ACE).   To meet the Strategic 

Objective to increase the amount of conservation 

easements in the County by 30,000 acres, the Board 

established a policy (beginning in 2007) of funding the 

General Fund Transfer to ACE at an equivalent rate of one 

cent of the tax rate, which increased the amount of 

fun ding for the program.  Unfortunately, the additional 

funding over the past two years has not offset the 

increased cost of purchasing easements on properties in 

the County. For the first six years of the program (prior to 

the funding increase), the previous  $1.0 million in 

allocated funds enabled the purchase of an average of just 

under 1,000 acres per year.  However, even with the 

increase in funding (approx. $1.62 million total since 

2007), the total acreage of easements purchased has 

dropped to below 550 acres. In the past, County funding 

of ACE has been augmented with grants and private 

donations. Unfortunately, most of the grant sources have 

been negatively affected by the general downturn in the 

economy so grant opportunities may be very limited for 

the  next few years. Based on the average cost per acre 

experienced over the last four (4) years ($3,000/acre), 

$3.0 million to $4.5 million would necessary to acquire 

1,000 to 1,500 acres per year (1,500 acres per year was 

the target for the ACE Program to me et to help achieve the 

"30,000 acre" Strategic Plan Objective).  If the Board wishes 

to achieve the goal of increased acreage in Conservation 

Easements in the County, additional funding appears 

necessary to achieve the goal.   

 

Relationship to Approved Cou nty Strategic or 

Comprehensive Plan:  

This program request is consistent with the County 

Strategic Plan Goal Four to "Effectively Manage Growth & 

Development.  Specifically, Strategic Objective 2.1 states: 

"By June 30, 2010, increase the total combined acre age in 

permanent conservation easements and qualifying public 

parkland by 30,000 additional acres (50% increase) using 

public and private means."  This program request is also 

consistent with the County Comprehensive Plan, 

specifically Natural Resources an d Cultural Assets section, 

Open Space Planning Strategy and the Rural Area Section 

strategies for protecting rural area resources and 

character.   Furthermore the Mountain Overlay District 

Committee recommendations for protecting mountain 

resources include d a recommendation to acquire 

easements on mountain lands.  

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

If funding is not maintained and increased, the Strategic 

Objective target of acquiring an additional 30,000 acreage 

over th e next three fiscal years (June 2010) will not be 

achieved.  
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Other Special Considerations:  

 

Technical/Oversight Recommendation:  

During the review process, tourism revenue was re -

directed to support Parks Maintenance operations.  The FY 

10/11 is one -time fu nding from previous transportation 

projects.  

 

Board Action:   

The Board approved this project as recommended.  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $366 $0 $0 $0 $0 $366

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $366 $0 $0 $0 $0 $366

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $366 $0 $0 $0 $0 $366

OPERATIONAL COSTS

Operating Impact $0 $22 $0 $0 $0 $22

Cumulative Operating Impact $0 $22 $45 $69 $123 $259

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00 
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

SSTTOORRMMWWAATTEERR  MMAANNAAGGEEMMEENNTT  
 

 

 

 

Stormwater 
Management 

Program , 100%

 
 
 
 

PROJECTS FY 11-15

($ In Thousands) TOTAL

A. Stormwater Management Program 679$        

Total, Stormwater Control 679$        
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Dept. 

Ranking of On-going

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: CONTINUATION Type of Project:

Stormwater Management Program

Requesting 

Department: General Services Contact Person/Ext: Greg Harper x. 3410

On-going or Commit ted

Lead Department 

and Contact:  Greg Harper x. 3410Project Owner: ALBEMARLE COUNTY  
 
 

Project Description:  

The Stormwater Program was established to construct, 

repair, and maintain permanent stormwater management 

facilities.  Stormwater management facilities include 

collection and conveyance structures such as ponds, 

basins, underground pipes, and above ground channels 

and ditches.  These structures are part of stormwater 

systems designed to convey and control runoff, prevent 

downstream flooding, minimize soil erosion, and improve 

water quality in our streams.  

 

Program emphasis has shifted from constructing regional 

stormwater facilit ies that serve future land development to 

diverse water resource protection initiatives - including 

retrofitting existing development areas with stormwater 

management, stream repair, riparian management, illicit 

discharge prevention, and other watershed re storation 

activities.   

 

On February 9, 2005, the Stormwater Master Plan was 

incorporated into the Natural Resources and Cultural 

Assets component of the Comprehensive Plan.  In the 

Strategic Plan for fiscal years 2007 -2010, the Board of 

Supervisors direct ed staff to develop a long -term funding 

strategy for the stormwater management program.  

 

Location:  

Primarily in County Development Areas.  

 

Project Justification:  

This program is necessary to prevent downstream 

flooding, minimize channel and soil erosion an d improve 

water quality and ecological health through enhancements 

to existing stormwater facilities, the comprehensive 

planning, design, and construction of new stormwater 

facilities.   

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

 

Change/Reason for Revisions:  

 

Alternatives/Impact if Project Not Funded:  

If not funded, mandates will not be met.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

The Committees recommended no change; however, the 

County Executiveõs Office reduced funding FY 11 -15 in 

response to revenues.  

  

Board Action:   

The Board approved this project as recommended.  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $44 $18 $18 $18 $18 $114

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $217 $87 $87 $87 $87 $565

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $261 $105 $105 $105 $105 $679

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $261 $105 $105 $105 $105 $679

OPERATIONAL COSTS

Operating Impact $10 $10 $10 $11 $41

Cumulative Operating Impact $10 $20 $30 $41 $101

FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00 0.00
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FY 2010/11 ð 2014/15 ADOPTED  Capital Improvement  Program  

 

 

SSTTOORRMMWWAATTEERR  MMAANNAAGGEEMMEENNTT  
 

 

 

Administrative 
Technology

3%

Instructional 
Technology

8%

Schools -
Maintenance/Rep

lacement -

Financed
62%

Schools -
Maintenance/Rep
lacement - Pay as 

you go
9%

Storage Facility 
Lease

2%

Technology Grant
13%

Wide Area 
Network Upgrade

3%

 
 
 

PROJECTS FY 11-15

($ In Thousands) TOTAL

A. Administrative Technology 993$        

B. Instructional Technology 2,299$    

C. Schools - Maintenance/Replacement - Financed 18,784$  

Schools - Maintenance/Replacement - Pay as you go 2,665$    

D. Storage Facility Lease 744$        

E. Technology Grant 3,929$    

F. Wide Area Network Upgrade 836$        

Total, Schools 30,250$  
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N

Dept. 

Ranking 5 of 18 JULY 2010 JUN 2020

DOCUMENTED NEED

Lead Department 

and Contact:

SCHOOL TECHNOLOGY/Daren 

CollinsProject Owner: ALBEMARLE COUNTY

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: CONTINUATION Type of Project:

Administrative Technology

Requesting 

Department: School Division - Technology Contact Person/Ext: Daren Collins/975-9340

 
 

 

Project Description:  

This project will provide funding for technology to meet 

the administrative needs of the School Division.  

 

Location:  

Various locations throughout the County.  

 

Project Justification:  

The School Divisionõs administrative computing needs 

should be addressed.  Networks should b e upgraded to 

meet increasing demands for greater efficiency in sharing 

of applications, data, and communication systems.  The 

divisionõs administrative computers must be upgraded on 

a regular cycle to improve performance and reliability of 

division servic es.  Regular replacement of the divisionõs 

administrative servers is part of a continuing infrastructure 

maintenance effort. Each year administrative needs are not 

met means wasted opportunities for enhanced school 

management  

 

 

 

 

Relationship to Approved C ounty Strategic or 

Comprehensive Plan:  

This project is consistent with the objectives and goals 

listed in the school section of the County Community 

Facilities Plan and Goals 4 and 5 of the School Division 

Strategic Plan.  

 

Change/Reason for Revisions:  

 

Alt ernatives/Impact if Project Not Funded:  

If this project is not completed, opportunities for improved 

teaching and learning and enhanced school management 

will be wasted.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

No changes were ma de to the requested project.  

 

Board Action:   

The Board approved this project as recommended  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $183 $183 $183 $183 $261 $993

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $183 $183 $183 $183 $261 $993

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $183 $183 $183 $183 $261 $993

OPERATIONAL COSTS

Operating Impact $28 $29 $31 $32 $120

Cumulative Operating Impact $28 $57 $88 $120 $293

FTE's Added 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00
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N

Dept. 

Ranking 6 of 18 JULY 2011 JUN 2020

Instructional Technology

Requesting 

Department: School Division - Technology Contact Person/Ext: Daren Collins - 975-9443

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: REVISION Type of Project: DOCUMENTED NEED

Lead Department 

and Contact:

SCHOOL TECHNOLOGY/DAREN 

COLLINSProject Owner: ALBEMARLE COUNTY  
 

Project Description:  

This project will provide funding for technology to meet 

the School Division's (Instructional) Technology Plan.  

 

Location:  

Various lo cations throughout the County.  

 

Project Justification:  

Computers and multimedia equipment in classrooms, 

media centers and computer labs, provide opportunities to 

efficiently expand on the limited time and resources of the 

classroom teacher and school medi a specialists.  School 

networks must be upgraded.  The Divisionõs classroom 

and media center computers must be upgraded on a 

regular cycle.  Network servers need to be upgraded in a 

number of schools each year to provide greater 

performance and reliability  of Division services.  Regular 

replacement of the Divisionõs 70 instructional servers is 

part of continuing infrastructure maintenance effort.  

Purchase decisions are, in part, made with support issues 

in mind.  Equipment and supplies are needed to comple te 

these installations.  

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

This project is consistent with the objectives and goals 

listed in the school section of the County Community 

Facilities Plan and Goals 4 and 5 of the School Division  

Strategic Plan.  

 

Change/Reason for Revisions:  

The first two years of funding (2010/11 and 2011/12) 

were eliminated since the County is able to utilize Stimulus 

Funds for this project.  

 

Alternatives/Impact if Project Not Funded:  

If this project is not comp leted, opportunities for enhanced 

teaching will be wasted.  

 

Other Special Considerations:  

 

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

 

Board Action:   

The Board approved this project as recommended  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $575 $575 $575 $575 $2,299

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $0 $575 $575 $575 $575 $2,299

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $0 $575 $575 $575 $575 $2,299

OPERATIONAL COSTS

Operating Impact $61 $64 $67 $71 $263

Cumulative Operating Impact $61 $125 $192 $263 $641

FTE's Added 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00
 



ADOPTED FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

Adopted CIP                                                                   PAGE 63 

Y ON-GOING

Type of Project: ON-GOING OR COMMITTED

Project Owner: ALBEMARLE COUNTY

Lead Department 

and Contact: BUILDING SERVICES/Joe Let teri

School Maintenance/Replacement Projects

Requesting 

Department: School Division - Building Services Contact Person/Ext: Joseph Let teri - 975-9340

Engineering Assistance 

(Y/N): Start/Finish Dates:

Status of Project: MAINTENANCE OR REPLACEMENT

 

 

Project Description:  

This project funds various maintenance and replacement 

projects.  Funding for maintenance and replacement 

projects will take precedence over new projects.  

 

Location:  

Various Schools and Facilities Within the Division  

 

Project Justification:  

It  is a County goal to insure that maintenance and repair 

projects are funded before new projects.  The project lists 

emphasize our continued concentration on conserving 

energy and providing dependable and safe Heating Air 

Conditioning and Ventilation System s (HVAC). 

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

This project is consistent with the objectives and goals 

listed in the school section of the County Community 

Facilities Plan and Goals 4 and 5 of the School Division 

Strategic Pla n. 

 

Change/Reason for Revisions:  

 

 

Alternatives/Impact if Project Not Funded:  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

In consideration of the Southern Elementary Feeder Pattern 

project delay, HVAC upgrades have been added by the  

Committees in FY12/13 to ensure these facilities remain 

operational . 

 

Board Action:   

The Board approved this project as recommended  

 

 
FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

1.

3,581 3,812 4,850 4,351 4,854 21,449

0 0 0 0 0 0

3,581 3,812 4,850 4,351 4,854 21,449

Maintenance/Replacement Project Name/Location

TOTAL NET COUNTY COST

($ in Thousands)

Maintenance/Replacement Projects

Project Total

Revenue Offset
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Net

Project Revenue County

FY 10/11 Total Offset Cost

1 ADA BUILDING AND GROUNDS MODIFICATIONS $20,000 $0 $20,000

2 BURLEY AUDITORIUM AIR HANDLER $235,000 $0 $235,000

3 CATEC - INTERIOR PAINTING $75,000 $37,500 $37,500

4 CATEC - SITE IMPROVEMENTS - Due to Meadow Creek Parkway $250,000 $125,000 $125,000

5 CHILD NUTRITION SERVICES-NEW EQUIP: COMBI OVENS - AHS $70,000 $0 $70,000

6 CHILD NUTRITION SERVICES - KITCHEN EQUIPMENT UPGRADE - VARIOUS $133,300 $0 $133,300

7 FIRE ALARM PANEL REPLACEMENT -YAN. REH & MURRAY HS $36,000 $0 $36,000

8 FLOORING REPLACEMENT (TILE/CARPET & ASBESTOS REMOVAL) $150,000 $0 $150,000

9 GREER HVAC REPLACEMENT (Air Handlers) $230,000 $0 $230,000

10 GREER VAV BOXES REPLACEMENT $256,000 $0 $256,000

11 JOUETT CHILLER - DESIGN $20,000 $0 $20,000

12 LOCKER REFURBISHMENT (BURLEY, WALTON) $75,000 $0 $75,000

13 MINOR CAPITAL IMPROVEMENTS $400,000 $0 $400,000

14 PA /CLOCK SYSTEM REPLACEMENT- MURRAY AND MERIWETHER LEWIS $36,000 $0 $36,000

15 PARKING LOT PAVING AND SEALING $200,000 $0 $200,000

16 PLAYGROUND EQUIPMENT $125,000 $0 $125,000

17 RED HILL HVAC DESIGN * ($16,000) $0 $0 $0

18 RESTROOM UPGRADES - VARIOUS $50,000 $0 $50,000

19 STONE ROBINSON - PA SYSTEM REPLACEMENT $12,000 $0 $12,000

20 STONE ROBINSON PARTIAL HVAC REPLACEMENT (DESIGN) $52,000 $0 $52,000

21 STONY POINT MULTIZONE HVAC UNIT REPLACEMENT $256,000 $0 $256,000

22 TELEPHONE SYSTEM REPLACEMENTS - VOIP -2 High Schools $200,000 $0 $200,000

23 WALTON FIRE ALARM PANEL REPLACEMENT $40,000 $0 $40,000

24 WOODBROOK CHILLER - DESIGN $12,000 $0 $12,000

25 YANCEY GYM AIR CONDITIONING $125,000 $0 $125,000

26 ENERGY CONSERVATION/LEED OPERATIONS & MAINT. PRINCIPLES $100,000 $0 $100,000

27 ENVIRONMENTAL COMPLIANCE $20,000 $0 $20,000

28 LIGHTING UPGRADE - VARIOUS SCHOOLS $225,000 $0 $225,000

29 WOODBROOK KITCHEN A/C DESIGN $10,000 $0 $10,000

30 GREER KITCHEN A/C INSTALLATION $75,000 $0 $75,000

31 KITCHEN SECURITY GATES -YANCEY AND STONY POINT * ($16,000) $16,000 $0 $16,000

32 LCD PROJECTOR MOUNT INSTALLATION $85,000 $0 $85,000

Total $3,589,300 $162,500 $3,426,800

Project Revenue County

FY 11/12 Total Offset Cost

1 ADA BUILDING AND GROUNDS MODIFICATIONS $20,000 $0 $20,000

2 AHS EXHAUST FAN REPLACEMENT $40,000 $0 $40,000

3 AHS TENNIS COURT RECONSTRUCTION $305,000 $0 $305,000

4 BROWNSVILLE CHILLER - DESIGN $15,000 $0 $15,000

5 CHILD NUTRITION SERVICES-NEW EQUIP: COMBI OVENS - MHS $55,000 $0 $55,000

6 CATEC - WINDOW REPLACEMENT $25,000 $12,500 $12,500

7 FLOORING REPLACEMENT (TILE/CARPET & ASBESTOS REMOVAL) $150,000 $0 $150,000

8 GYM BLEACHER REPLACEMENT - HENLEY, JOUETT AND BURLEY $132,000 $0 $132,000

9 HENLEY CHILLER - DESIGN $20,000 $0 $20,000

10 JOUETT CHILLER $181,000 $0 $181,000

11 LOCKER REFURBISHMENT (WAHS, HENLEY, AHS) $75,000 $0 $75,000

12 MINOR CAPITAL IMPROVEMENTS $400,000 $0 $400,000

13 MONTICELLO HS TENNIS COURT RESURFACING $63,000 $0 $63,000

14 MURRAY ELEMENTARY PARTIAL ROOF - DESIGN $40,000 $0 $40,000

15 PARKING LOT PAVING AND SEALING $200,000 $0 $200,000

16 PLAYGROUND EQUIPMENT $125,000 $0 $125,000

17 RED HILL POD - HVAC * ($96,000) $0 $0 $0

18 RESTROOM UPGRADES - VARIOUS $50,000 $0 $50,000

19 STONE ROBINSON HEATING AND COOLING SYSTEM/Partial $523,875 $0 $523,875

20 STONE ROBINSON ROOF- DESIGN $20,000 $0 $20,000

21 STONY POINT PA/CLOCK REPLACEMENT $16,000 $0 $16,000

22 TELEPHONE SYSTEM REPLACEMENTS - VOIP -2 High Schools $205,000 $0 $205,000

23 WESTERN ALBEMARLE HS - PA SYSTEM REPLACEMENT $15,000 $0 $15,000

24 WOODBROOK CHILLER $120,000 $0 $120,000

25 YANCEY HVAC - DESIGN * ($90,000) $0 $0 $0

26 ENERGY CONSERVATION/LEED OPERATIONS & MAINT. PRINCIPLES $100,000 $0 $100,000

27 ENVIRONMENTAL COMPLIANCE $20,000 $0 $20,000

28 AHS TRACK RENOVATION (Add 2 Lanes - Resurface) $300,000 $0 $300,000

29 BURLEY TRACK (Asphalt walking track and drainage improvements) $135,000 $0 $135,000

30 BUILDING SERVICES - BACK UP HVAC SYSTEM FOR SERVER ROOM $150,000 $0 $150,000

31 LCD PROJECTOR MOUNT INSTALLATION $85,000 $0 $85,000

32 WOODBROOK KITCHEN A/C INSTALLATION $75,000 $0 $75,000

Total $3,660,875 $12,500 $3,648,375

SCHOOL MAINTENANCE/REPLACEMENT PROJECTS DETAIL 
 
 

 



ADOPTED FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

Adopted CIP                                                                   PAGE 65 

Project Revenue County

FY 12/13 Total Offset Cost

1 ADA BUILDING AND GROUNDS MODIFICATIONS $20,000 $0 $20,000

2 AGNOR HURT CHILLER/EXHAUST FAN REPLACEMENT $50,000 $0 $50,000

3 AGNOR-HURT ROOF - DESIGN $60,000 $0 $60,000

4 AHS CHILLER - BOILER REPLACEMENT - DESIGN $60,000 $0 $60,000

2 AHS ROOF - DESIGN  - Main Gym $30,000 $0 $30,000

5 BROWNSVILLE CHILLER $126,000 $0 $126,000

6 CATEC - MAINTENANCE PROJECTS $60,000 $30,000 $30,000

7 CHILD NUTRITION SERVICES-NEW EQUIP: COMBI OVENS - WHS $28,000 $0 $28,000

8 FLOORING REPLACEMENT (TILE/CARPET & ASBESTOS REMOVAL) $150,000 $0 $150,000

9 GYM BLEACHER REPLACEMENT - WALTON $100,000 $0 $100,000

10 HENLEY CHILLER $190,000 $0 $190,000

11 JOUETT TENNIS COURT RECONSTRUCTION $100,000 $0 $100,000

12 LOCKER REFURBISHMENT (ELEMENTARY SCHOOL) $75,000 $0 $75,000

13 MINOR CAPITAL IMPROVEMENTS $490,000 $0 $490,000

14 MURRAY ELEMENTARY ROOF REPLACEMENT - 1991 Addition $353,696 $0 $353,696

15 PARKING LOT PAVING AND SEALING $200,000 $0 $200,000

16 PLAYGROUND EQUIPMENT $125,000 $0 $125,000

17 RESTROOM UPGRADES - VARIOUS $50,000 $0 $50,000

18 STR ROOF REPLACEMENT - Library Wing $203,000 $0 $203,000

19 WAHS TENNIS COURT RESURFACING $100,000 $0 $100,000

20 WAHS TRACK RESURFACING $300,000 $0 $300,000

21 WESTERN ALBEMARLE HS - LARGE GYM CURTAIN REPLACEMENT $10,000 $0 $10,000

22 WESTERN ALBEMARLE HS - REPLACE CAFT. RTU'S AND AUD. AHU $300,000 $0 $300,000

23 YANCEY HVAC REPLACEMENT * Added during TRC Review $1,370,000 $0 $1,370,000

24 ENERGY CONSERVATION/LEED OPERATIONS & MAINT. PRINCIPLES $100,000 $0 $100,000

25 ENVIRONMENTAL COMPLIANCE $20,000 $0 $20,000

Total $4,670,696 $30,000 $4,640,696

Project Revenue County

FY 13/14 Total Offset Cost

1 ADA BUILDING AND GROUNDS MODIFICATIONS $20,000 $0 $20,000

2 AGNOR HURT CHILLER/EXHAUST FANS REPLACEMENT $525,000 $0 $525,000

3 AGNOR HURT ROOF $888,000 $0 $888,000

4 AHS CHILLER - BOILER REPLACEMENT - Original Section $600,000 $0 $600,000

5 AHS FOREIGN WING MUILTIZONE AHU REPLACEMENT $175,000 $0 $175,000

6 AHS GYM ROOF - MAIN $295,000 $0 $295,000

7 BURLEY BOILER REPLACEMENT - DESIGN $30,000 $0 $30,000

8 CALE BOILER REPLACEMENT  - DESIGN $40,000 $0 $40,000

9 CATEC - MAINTENANCE PROJECTS $60,000 $30,000 $30,000

10 CROZET BOILER REPLACEMENT  - DESIGN $40,000 $0 $40,000

11 EXHAUST FAN REPLACEMENT - HOLLYMEAD  AND WAHS $75,000 $0 $75,000

12 FLOORING REPLACEMENT (TILE/CARPET & ASBESTOS REMOVAL) $150,000 $0 $150,000

13 HOLLYMEAD TOWER MATE INSTALLATION $18,000 $0 $18,000

14 MINOR CAPITAL IMPROVEMENTS $608,000 $0 $608,000

15 PARKING LOT PAVING AND SEALING $200,000 $0 $200,000

16 PLAYGROUND EQUIPMENT $125,000 $0 $125,000

17 RESTROOM UPGRADES - VARIOUS $50,000 $0 $50,000

18 STONE ROBINSON ROOF - DESIGN - Gym Addition $35,000 $0 $35,000

19 WESTERN ALBEMARLE HS - EMERGENCY GENERATOR REPLACEMENT $80,000 $0 $80,000

20 YANCEY ROOF - DESIGN - Original Building * ($20,000) $0 $0 $0

21 ENERGY CONSERVATION/LEED OPERATIONS & MAINT. PRINCIPLES $100,000 $0 $100,000

22 ENVIRONMENTAL COMPLIANCE $20,000 $0 $20,000

23 WOODBROOK LIBRARY WINDOW CANOPY $60,000 $0 $60,000

Total $4,194,000 $30,000 $4,164,000  
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Project Revenue County 
FY 14/15 Total Offset Cost 
1 ADA BUILDING AND GROUNDS MODIFICATIONS $20,000 $0 $20,000 
2 AHS - INSTALL TOWERMATE FOR COOLING TOWER & UNIT VENTILATORS $300,000 $0 $300,000 
3 BURLEY BOILER REPLACEMENT $300,000 $0 $300,000 
4 CALE BOILER REPLACEMENT $450,000 $0 $450,000 
5 CALE ROOF $710,000 $0 $710,000 
6 CATEC - INTERIOR PAINTING $79,000 $39,500 $39,500 
7 CROZET BOILER/CHILLER REPLACEMENT $375,000 $0 $375,000 
8 FLOORING REPLACEMENT (TILE/CARPET & ASBESTOS REMOVAL) $150,000 $0 $150,000 
9 GENERATOR REPLACEMENT - SCOTTSVILLE AND BROADUS WOOD $60,000 $0 $60,000 
10 HOLLYMEAD - REPLACE BOILERS $80,000 $0 $80,000 
11 MINOR CAPITAL IMPROVEMENTS $638,000 $0 $638,000 
12 MONTICELLO HS TRACK RESURFACING $115,000 $0 $115,000 
13 MURRAY ELEMENTARY HVAC REPLACEMENT - DESIGN $95,000 $0 $95,000 
14 MURRAY ELEMENTARY ROOF - DESIGN $30,000 $0 $30,000 
15 PARKING LOT PAVING AND SEALING $200,000 $0 $200,000 
16 PLAYGROUND EQUIPMENT  $125,000 $0 $125,000 
17 RESTROOM UPGRADES - VARIOUS $50,000 $0 $50,000 
18 ROOF REPLACEMENT $300,000 $0 $300,000 
19 STONE ROBINSON ROOF $407,000 $0 $407,000 
20 WESTERN ALBEMARLE HS - EMERGENCY GENERATOR REPLACEMENT $80,000 $0 $80,000 
21 YANCEY ROOF * ($295,000) $0 $0 $0 
22 ENERGY CONSERVATION/LEED OPERATIONS & MAINT. PRINCIPLES $100,000 $0 $100,000 
23 ENVIRONMENTAL COMPLIANCE $20,000 $0 $20,000 

Total $4,684,000 $39,500 $4,644,500 

5 YEAR TOTAL - FY 2010 - 2015 $20,798,871 $274,500 $20,524,371 
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Y

Dept. 

Ranking 11 of 18 JULY 2010 JUN 2020

DOCUMENTED NEED

Lead Department 

and Contact:

Office of Facilit ies 

Development /Bill Let teriProject Owner: ALBEMARLE COUNTY

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: CONTINUATION Type of Project:

Storage Facility Lease

Requesting 

Department: School Division - Building Services Contact Person/Ext: Bill Let teri/872-4501

 

 

Project Description:  

This p roject will provide funding of the lease payment for 

the storage facility needs of Local Government. This facility 

provides approximately 30,000 square feet of space to 

meet these needs of both local government and schools. 

The Adopt ed FY 08 -12 Capital Imp rovement  Plan had 

anticipated the construction of 19,200 square feet of 

records, surplus, and bulk storage space for the School 

Division's needs as a component of the Support Services 

Complex project.  During the FY09 budget process, the 

Oversight Committe e recommended that construction of 

the storage portion of this project be removed and the 

storage needs of both local government and the school 

division be addressed in the near term through the 

acquisition of leased space.  They further recommended 

that t he required lease payments be funded from the 

capital improvement funds.  

 

Location:  

1180 Seminole Trail  

 

Project Justification:  

 

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

Goal 3 to "develop policies and infrastructure to address 

the  County's growing needs" and Goal 5 "Fund the 

County's future needs."  Ample, correct, safe, centralized, 

and secure storage space for documents and historical 

data is pertinent to the County and how it does business.  

 

Change/Reason for Revisions:  

 

 

Altern atives/Impact if Project Not Funded:  

Inability to use warehouse space; this would displace 

records and items which occupy space already reserved for 

further County development.  

 

Other Special Considerations:  

The lease agreement was signed in April 2008 for  a 5 year 

term with a 5 -year renewal option.  The active lease 

participants are Local Government (General Services & 

Emergency Communications Center) and Schools (Building 

Services).  The Local Government participants contribute 

28% and Schools contribute 72%. 

 

The lease is to be extended five additional years to Fiscal 

Year 2019.  Also added was a minor addition to cover the 

cost of repairs to the fencing, security screens, shelving, 

etc.  

 

Technical/Oversight Recommendation:  

No changes were made to the req uested project.  

 

Board Action:   

The Board approved this project as recommended  

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $0 $0 $0 $0 $0 $0

Other Initial Capital Expense Costs $144 $150 $150 $150 $150 $744

TOTAL PROJECT COST $144 $150 $150 $150 $150 $744

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $144 $150 $150 $150 $150 $744

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00
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N

Dept. 

Ranking 4 of 18 JULY 2010 JUN 2020

Status of Project: CONTINUATION Type of Project: ON-GOING OR COMMITTED

Lead Department 

and Contact:

School Technology/Daren 

CollinsProject Owner: ALBEMARLE COUNTY

School Technology Grant

Requesting 

Department: School Division - Technology Contact Person/Ext: Daren Collins/975-9443

OFD Assistance 

(Y/N): Start/Finish Dates:

 

 

Project Description:  

The County of Albemarle Public Schools participates in the 

Virginia Public School Authority (VPSA's) Technology Grant.  

 

Location:  

Various locations  throughout the county.  

 

Project Justification:  

This project is utilizing grant funds to implement:  1) A 

five to one computer to student ratio; 2)  Internet -ready 

local area network capability in every school; 3)  High 

speed, high -bandwidth capability for  instructional, 

remedial, and testing needs; and 4)  Standards of Learning 

(SOL) test delivery system.  The Virginia Public School 

Authority (VPSA) grant is specific to providing the SOL 

testing infrastructure necessary to support the State's 

commitment to  paperless SOL testing.  

 

 

 

Relationship to Approved County Strategic or 

Comprehensive Plan:  

This project is consistent with the objectives and goals 

listed in the school section of the County Community 

Facilities Plan and Goals 4 and 5 of the School Divisi on 

Strategic Plan.  

 

Change/Reason for Revisions:  

 

 

Alternatives/Impact if Project Not Funded:  

 

Other Special Considerations:  

Project costs will be offset by anticipated funding from 

State. 

 

Technical/Oversight Recommendation:  

No changes were made to the re quested project.  

 

Board Action:   

The Board approved this project as recommended  

 

 
 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $786 $786 $786 $786 $786 $3,929

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $786 $786 $786 $786 $786 $3,929

LESS: PROJECT REVENUES $752 $752 $752 $752 $752 $3,760

NET COUNTY APPROPRIATION $34 $34 $34 $34 $34 $169

OPERATIONAL COSTS

Operating Impact $0 $0 $0 $0 $0

Cumulative Operating Impact $0 $0 $0 $0 $0

FTE's Added 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00
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N

Dept. 

Ranking 8 of 18 JULY 2010 JUN 2020

Wide Area Network Upgrade

Requesting 

Department: School Division - Technology Contact Person/Ext: Daren Collins - 975-9443

OFD Assistance 

(Y/N): Start/Finish Dates:

Status of Project: CONTINUATION Type of Project: DOCUMENTED NEED

Lead Department 

and Contact:

SCHOOL TECHNOLOGY/DAREN 

COLLINSProject Owner: ALBEMARLE COUNTY
 

 

Project Description:  

This project will provide funding for the wide area network 

infrastructure that meets the instructional and 

administrative needs of the School Division.  

 

Location:  

All schools and CATEC, VMF and Building Services/ School 

Technology  

 

Project Justification:  

The School Division's wide area network (WAN) is a critical 

component in providing instructional and administrative 

services in the schools.  T he WAN provides access to 

shared central resources and the Internet including online 

instructional materials, online SOL testing, distance 

learning, voice and video services, and central databases.  

The WAN's current 100 MB managed bandwidth may need 

to be  upgraded to 1000 MB as demand for services 

increases.  This upgrade is currently forecast for 

FY2010/11, but may be changed after analysis of yearly 

bandwidth usage statistics, as use grows at individual 

schools or across the division.  

 

Relationship to Ap proved County Strategic or 

Comprehensive Plan:  

This project is consistent with the objectives and goals 

listd in the school section of the County Community 

Facilities Plan and Goals 4 and 5 of the School Division 

Strategic Plan.  

 

Change/Reason for Revision s: 

 

 

Alternatives/Impact if Project Not Funded:  

If this project is not completed, the School Division will not 

be able to allocate sufficient bandwidth to meet state 

guidelines for online SOL testing for all schools.  The WAN 

must be upgraded to provide th e necessary, additional 

bandwidth and quality of service in order to maintain 

consistent, reliable access to mission -critical resources.  

 

Other Special Considerations:  

 

Technical/Oversight Recommendation:  

No changes were made to the requested project.  

 

Board Action:   

The Board approved this project as recommended  

 

 

PROJECT COSTS BY ITEMS FY 10/11FY 11/12FY 12/13FY 13/14FY 14/15 TOTAL

($ In Thousands) COST COST COST COST COST FY 11-15

Architectual/Design/Engineering Costs $0 $0 $0 $0 $0 $0

Land Acquisition Costs $0 $0 $0 $0 $0 $0

Construction/Site Prep/Utilities Cost $0 $0 $0 $0 $0 $0

Furniture/Fixture/Equipment/IT Costs $418 $0 $0 $418 $0 $836

Other Initial Capital Expense Costs $0 $0 $0 $0 $0 $0

TOTAL PROJECT COST $418 $0 $0 $418 $0 $836

LESS: PROJECT REVENUES $0 $0 $0 $0 $0 $0

NET COUNTY APPROPRIATION $418 $0 $0 $418 $0 $836

OPERATIONAL COSTS

Operating Impact $410 $430 $451 $474 $1,765

Cumulative Operating Impact $410 $840 $1,291 $1,765 $4,306

FTE's Added 0.00 0.00 0.00 0.00 0.00

Cumulative FTE's Added 0.00 0.00 0.00 0.00 0.00
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FY 16-20 CAPITAL NEEDS ASSESSMENT PROJECT 

DESCRIPTIONS 

Below is a summary of the projects for the FY 16 -20 Needs Assessment period.  Project cost 

totals are provided and rounded to the neare st thousandth. While timing has not been 

established, nor recommended as note in the Phases by Year sub -section and the FY 2016 -2020 

CAPITAL NEEDS ASSESSMENT sub -section, the original scheduling request is noted.  

 

1. ADMINISTRATION  

 

No projects  

2. COURTS 

 

A. Court Square ð Maintenance/Replacement:   This ongoing program includes interior and exterior 

maintenance/replacement projects to the Court Square Building, which houses General District Court, Circuit 

Court, and Commonwealthõs Attorney offices.  These funds will maintain structural, functional, operational, 

productive, secure and aesthetic integrity of County Court facilities. The total FY 16 -20 funding request is 

$1.35 million.  

 

B. J&DR Court ð Maintenance/Replacement:  This ongoing program includes interior and exterior inspection, 

maintenance, and repairs to the new Juvenile & Domestic Relations (J&DR) Court building.  The City and 

County jointly fund these projects.  Funds will help maintain structural, functional, operational, productive, 

secure and aesthe tic integrity of the J&DR Court facility. The total FY 16 -20 funding request is $0.94 million.  

 

C. Levy Building Renovation:   The Levy Building is currently jointly owned by the County of Albemarle and City 

of Charlottesville and was used temporarily to house  the Juvenile and Domestic Relations Court during the 

renovation of the J&DR Court building.  The City of Charlottesville is expected to conclude they no longer 

have need of the facility.  A purchase of the Cityõs interest in the building is included in the project budget.  

To address County Court -related needs, the first phase of the Levy Building project includes renovating 

8,600 square feet, and the second phase includes the replacement of an 24,000 square foot addition. 

Delayed beyond the five -year CIP, the total funding requested, beginning FY 10/11, is $12.63 million.  

 

D. Old Jail Facility Maintenance:   The Old Jail Facility, including wall, grounds and jailorõs house, requires 

continuous maintenance until a re -use has been determined, a project identifie d, funded, and project 

completed.  This funding allows the County to maintain the facility without additional deterioration and keep 

the grounds and walls aesthetically acceptable to the surrounding Court Square environment.  More 

specifically, the funds w ill be used for grounds maintenance, rodent control, asbestos and lead paint 

containment, and emergency repairs.  This project is separate from the Re -Use Study.  The total FY 16 -20 

funding request is $0.19 million.  

 

E. Old Jail Restoration (New Project):  The Old Jail Facility, including wall, grounds and jailorõs house has been 

in disrepair and unused for several years.  As a significant historic resource closely linked with historic Court 

Square, also located immediately next -door to the new Juvenile and Do mestic Courts Complex, restoration 

and re -use has raised the priority of this project.  A study will be conducted to determine the best use for the 

Old Jail, including wall grounds and jailerõs house.  The study will provide an estimated cost of and define a 

separate project to effect the restoration.  The Re -Use Study would include a significant level of public input.  

The restoration project would likely include: reconstruction of the wall, mechanical system, electrical 

systems, and plumbing systems in th e Old Jail and Jailorõs House; asbestos and lead paint abatement in the 

Old Jail; and roof and exterior finishes for both buildings.  Delayed beyond the five -year CIP, the total 

funding requested, beginning FY 10/11, is $0.55 million.  
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3. PUBLIC SAFETY  

 

A. Albemarle ð Charlottesville Regional Jail Expansion (New Project): The Albemarle -Charlottesville Regional 

Jail is a multi -jurisdictional facility which has experienced consistent inmate growth since the completion of 

the three housing units in 2002.  The  project consists of a 66,000 square foot addition to the existing jail, 

providing an additional 220 inmate beds at an estimated cost of $24.75 million.  It is anticipated that the 

Virginia Department of Corrections would fund one -half of the cost.  The re maining costs, in the form of 

debt service, would be shared among the three participating jurisdictions.  The Countyõs share of this new 

debt service is reflected in the project costs as well as the anticipated debt service associated with the 

refinancing of outstanding debt issued for the 2002 expansion.  The existing debt service is currently 

funded in the Countyõs General Fund.  Therefore, this would result in a decrease in additional General Fund 

operating impacts even though there are additional operat ing impacts associated with the new addition 

(additional personnel and building operating and maintenance).   Delayed beyond the five -year CIP, the total 

funding requested, beginning FY 12/13, is $6.38 million.  

 

B. Albemarle ð Charlottesville Regional Jail Re placement Security System (New Project): The Albemarle -

Charlottesville Regional Jail (ACRJ) security system was installed around 1998 and is no longer supported by 

the manufacturer.  A study of the existing system determined that ACRJ will need to complete ly upgrade and 

integrate the control system into one system including cameras, intercoms, electronic door locks, swipe card 

door system.  This will meet the security standards required by the Department of Corrections and provide 

better surveillance outsid e.  The new system will improve movement throughout the jail.  The new system is 

non -proprietary, unlike the current system, and allows for County maintenance and IT staff to provide direct 

support.  The estimated total project cost is $0.72 million.  The project will be debt funded.  The Countyõs 

estimated share (debt service) of this partnered project is based on the Countyõs current usage and equates 

to $0.35 million per year for ten years. The total FY 16 -20 funding request is $0.18 million.  

 

C. Airpacks ( New Project): The Fire Rescue Department replaced all self -contained breathing apparatus (SCBA) 

in 2003 to ensure personnel are provided adequate protection from hazards faced during emergency 

operations.  The total replacement allowed standardized equipme nt used in the field to avoid compatibility 

issues.  This project plans for the replacement in FY 15/16 of these SCBAs in the amount of $2.14  million  as 

they reach the end of their lifespan.     

 

D. Breathing Apparatus Fill Station and Mobile Compressor:   Thi s project will provide air cascade systems to 

the four fire/rescue stations that currently do not have an in -house system.  The air cascade system is used 

to refill the air bottles that are a part of the self -contained breathing apparatus (SCBA) that provi de air to 

firefighters while performing firefighting duties. In addition, this project will provide a mobile compressor 

that will be used to maintain all of the station cascade systems.  This system will require annual maintenance 

of the breathing air comp ressor as prescribed by US DOT and OSHA and will have yearly operating impacts.  

Delayed beyond the five -year CIP, the total funding requested, beginning FY 11/12, is $0.18 million.  

E. County Fire & EMS Apparatus Replacement:  This project funds the replaceme nt of County -owned fire and 

EMS apparatus.  The apparatus replacement schedule is based on age and mileage criteria and includes an 

initiative to standardize apparatus to address interoperability, reliability, and safety issues.  Apparatus 

scheduled for re placement in the CIP are reviewed by the Apparatus Evaluation Team, a sub -committee of the 

Fire Rescue Advisory Board, and an independent contractor, and are reviewed under the same Fire/EMS 

Apparatus Replacement and Fleet Size policy as volunteer apparatu s. 

Based on the recommendation to delay all requested apparatus one year as well as delaying Monticello Fire 

Truck an additional year, the total FY 16 -20 funding request is $2.99  million.  

F. Fire Rescue Mobile Data Computers:  This project will add mobile dat a computers for critical fire and EMS 

personnel and apparatus.  This technology gives fire and EMS personnel working in the community access to 

information necessary for a safe and efficient response to both emergency and routine calls for service.  The 

annual maintenance fees for the mobile data computers are additional operating impacts associated with this 

project.  Delayed beyond the five -year CIP, the total funding requested, beginning FY 14/15, is $1.46  million . 

G. Fire Rescue Records Technology Initiati ve:   This project includes enhanced technology support to address 

public safety needs that will strengthen and support the Countyõs emergency response capabilities and 

effectiveness through connectivity to all fire and rescue stations in the County and a s tandardization of how 

data is collected, analyzed, and disseminated.  This is a broad based initiative that leverages existing 

technology and infrastructure currently in use by the County by adding necessary hardware and software for 

critical emergency ser vice personnel, facilities, and apparatus.  This project will be implemented in three 

phases:  linking fire rescue stations with core County assets, enhancing records management and data 

collection, and implementing a mobile data solution.  This project wi ll enable field personnel to access 

dispatch information, emergency pre -plans, permit data, GIS information, maps, hazardous materials data, 

etc. while in the field.   The costs of wide area network connections to each station are recurring additional 
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oper ating impacts for this project.  Delayed beyond the five -year CIP, the total funding requested, beginning 

FY 14/15, is $2.06  million . 

H. Fire Rescue Wellness/Fitness Equipment:  The Fire Rescue Department implemented a proactive wellness 

and fitness program w hich included the placement of fitness and exercise equipment at all of the 

departmentõs fire rescue stations and at the County Office Buildings at 5
th

 Street and McIntire Road.  The 

initial program implementation was made possible by funding from a 2004 A ssistance to Firefighters Grant.  

This project provides funding for the replacement of this equipment based on the projected life cycles of the 

equipment. Delayed beyond the five -year CIP, the total funding requested, beginning FY 10/11, is $0.44  

million . 

I. Public Safety Training Facility:   The Public Safety Training Facility is a proposal to design and construct a 

County Fire, EMS, and Law Enforcement training center.  The current Fire and EMS facility is located in a 

development area occupied by the regiona l jail.  Law enforcement personnel currently use a facility owned 

and operated by a private firm.  The proposed facility would accommodate the needs of Fire, EMS, and Law 

Enforcement personnel. $2,065,000 had previously been appropriated for this project b ut recently adjusted 

to $74,000.  The request reflected updated cost information to reflect the adjustment.  Additional operating 

impacts for this project include annual maintenance and building operating costs. Delayed beyond the five -

year CIP, the total funding requested, beginning FY 10/11, is $9.39  million . 

J. Seminole Trail/CARS Berkmar Station Replacement:  Two existing stations, the CARS Berkmar building and 

the Seminole Trail Fire Station are in need of replacement in the northern urban ring of Albemar le County.  

Both existing buildings have limited sleeping quarters and living spaces for volunteer and career staff.  This 

project provides funding for the construction of a 25,000 square foot replacement fire rescue station 

combining the two buildings int o one facility.  Delayed beyond the five -year CIP, the total funding requested, 

beginning FY 13/14, is $11.44  million . 

K. Station 13 ð Pantops Fire Station:  This project involves the continued contribution of funding for the future 

construction of the Pantop s-area Fire Rescue Station and for the purchase of fire rescue apparatus and 

equipment for the station.  The net appropriation for the project is $0.26 million. The Pantops Station has 

been reduced to a 7,500 square foot facility which has reduced the over all project costs. The Board of 

Supervisors recently negotiated an agreement with the City of Charlottesville to renew the City Fire contract 

on an annual basis through June 30, 2013 which allows flexibility in terms of timing of both the Pantops and 

Ivy s tations.  Project costs and timing were adjusted to reflect the smaller project scope as well as 

anticipated station opening in April 2013.  Operating impacts associated with this project include additional 

personnel and building and vehicle operations and  maintenance.  Delayed beyond the five -year CIP, the total 

funding requested, beginning FY 11/12, is $3.95 million.  

L. Station 14 ð Ivy Fire Station:  This project involves the continued contribution of funding for the future 

construction of the Ivy -area Fire  Rescue Station and for the purchase of fire rescue apparatus and equipment 

for the station.  The Ivy Fire Station will serve the western portion of the Countyõs development area adjacent 

to the City.  The Ivy Station project involves the renovation of an existing building.  The Board of Supervisors 

negotiated an agreement with the City of Charlottesville to renew the City Fire contract on an annual basis 

through June 30, 2013 which allows flexibility in terms of timing of both the Pantops and Ivy stations.   

Project costs and timing were adjusted to reflect the change in project scope as well as anticipated station 

opening in July 2013.  The net appropriation for the project is $0.27 million.  Operating impacts associated 

with this project include additional  personnel and building and vehicle operations and maintenance.  Delayed 

beyond the five -year CIP, the total funding requested, beginning FY 11/12, is $3.80  million . 

 

M. Volunteer Fire Department & EMS Apparatus Replacement:  This project funds the replacemen t of 

volunteer fire and EMS apparatus.  The apparatus replacement schedule is based on an age and mileage 

criteria and includes an initiative to standardize apparatus to address interoperability, reliability, and safety 

issues.  Apparatus are scheduled for  replacement in accordance with the Boardõs approved Fire/EMS 

Apparatus Replacement and Fleet Size policy which is designed around a 17 year replacement cycle.  This 

project replaces the previous method in which volunteer fire and rescue departments borrow ed funds from a 

zero interest loan program established by Albemarle County.   

Based on the recommendation to delay all requested apparatus one year, the total FY 16 -20 funding request 

is $10.24 million.  

N. 800 MHz Radio Replacements:  The 800 MHz radio system went òliveó in late FY 05/06.  There are currently 

834 mobile and portable radio units that are part of this system currently being used by Law Enforcement, 

Fire, and EMS personnel.  This project provides funding to begin the replacement of the radio units  at the 

end of their anticipated life cycle. The radio units that are a part of the 800 MHz radio system have an 

anticipated  life expectancy of seven years.  

 

A one year deferral and equalized distribution per year of the radio replacement funding is recomm ended.  
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Based on the recommendation, the total FY 16 -20 funding request is $3.25  million.  

 

O. Evidence and Specialty Vehicle Storage (New Project):  This project will construct a secure storage facility 

that will be used for the forensic processing of vehicle s involved in serious crimes.  In addition, seized 

vehicles and police related specialty vehicles require a secure and climate controlled storage facility.  This 

facility will be designed and constructed to provide the highest level of security for evidenc e related crimes 

and departmental assets.   Delayed beyond the five -year CIP, the total funding requested, beginning FY 

14/15, is $5.95.  

P. Police Forensic Unit Upgrade (New Project):  This project will enhance the Police Departmentõs ability to 

document and p reserve vital evidence at crime scenes as well as improving its ability to track evidence and 

conduct audits.  The project has several components including a Krimesite Imager which will use ultra violet 

imaging to locate latent fingerprints, Leica ScanStat ion which will allow 3D laser imaging of crime scenes, an 

automated fingerprint identification system, single lens reflex digital cameras, and an evidence management 

system.  Delayed beyond the five -year CIP, the total funding requested, beginning FY 14/15 , is $0.43  million . 

Q. Police Mobile Data Computers:  This project will provide for the continued funding of the Police 

Department Mobile Data Computer program.  This program provides patrol vehicles with laptop computers 

and mobile data technology.  These co mputers will improve the efficiency and effectiveness of Albemarle 

County Police Department services.  The total FY 16 -20 funding request is $1.59 million.  

R. Police Video Cameras:  The Police Department is requesting funding for the replacement of video came ras, 

at the end of their life cycle (four years.)  The camera and a remote microphone record the interaction 

between the officer and traffic violator.  The documented recording is critical to the prosecution of òDriving 

Under the Influenceó and other serious traffic/criminal cases, as well as its administrative use in resolving 

complaints made against police officers by motorists.  Due to the deferral of funding requests in the CIP, the 

updated FY 16 -20 funding request is $0.55 million.  

 

4. PUBLIC WORKS 

 

A. County Office Building (COB) McIntire Renovations Phase III (New Project):     This new project is a 

continuation of work recommended under Phase II which was discontinued in response to Board action to 

eliminate the corresponding funding during the FY 09/10 CIP process.  Phase III includes (a) renovations to 

the second floor for the relocation of the County Executive and County Attorneyõs offices and (b) renovations 

to the fourth floor for the relocation of General Services and the Office of Facilities Develo pment.  The total 

FY 16-20 funding request is $2.41 million.  

 

B. COB McIntire Window Replacement:   This project will replace the 20+ year old windows in the County 

Office Building with energy efficient, architecturally and aesthetically designed windows.  Delayed beyond the 

five -year CIP, the total funding requested, beginning FY14, is $3.21  million . 

 

C. County Facilities ð Maintenance/Replacement:   This ongoing program includes interior and exterior 

maintenance/replacement projects at County facilities.  These f unds will maintain structural, functional, 

operational, productive, secure and aesthetic integrity of County facilities.  County facilities include:  COB 

McIntire, COB 5th Street, the Old Crozet Elementary School, Monticello Fire Station, and Hollymead Fir e 

Station.  The total FY 16 -20 funding request is $5.46 million.  

 

D. Ivy Landfill Remediation:  This project funds the Countyõs portion of the capital costs associated with the 

environmental remediation of the Ivy Landfill.  The total FY 16 -20 funding request  is $2.73 million.  

 

E. Moores Creek Septage Receiving:  The Moores Creek Wastewater Treatment Plant (owned by Rivanna Water 

and Sewer Authority) receives septage from septage haulers in the Albemarle County service area.  The 

current receiving procedure consi sts of open pit dumping of septage which has caused odor problems at the 

treatment plant and in the surrounding area.  This project fundS the installation of an enclosed septage 

receiving station and an active odor treatment facility which will allow recep tion of this material while 

significantly reducing the odor impact. The funding reflected in the capital plan is in terms of the anticipated 

annual debt service to be reimbursed to the Rivanna Water and Sewer Authority.  The total FY 16 -20 funding 

request is $0.89M.  

 

F. Recycling Centers:  This project requests funds to construct recycling centers throughout the County.  

These centers will serve County residents and private haulers who choose to deliver recyclable materials 

including plastic, aluminum/steel, a nd paper.  Areas that are being considered for recycling centers include 

Crozet, Scottsville, the Pantops area, and the Northern areas of the County.   The anticipated fee payment to 

Rivanna Solid Waste Authority to manage the site and transport the recycl ables is shown as a yearly 
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additional operating impact for this project.  Delayed beyond the five -year CIP, the total funding requested, 

beginning FY 12/13, is $2.08  million . 

 

A proffer is available from Hollymead Town Center A -2 rezoning (ZMA2007 -001, Pro ffer 7) that dedicates a 2 

acre parcel of land for a recycling center.  The location within the A -2 area is to be agreed upon by the 

County and Owner and dedicated during the appropriate site plan or subdivision plat stage.  See Proffer 

Section for further  information.  

G. Security Improvements (New Project):  During the FY07/08 vulnerability assessment, several items were 

identified relating to the security environment at the County Office Buildings and Fire Rescue facilities.  Many 

of the low cost findings ha ve or will be undertaken within the General Services operating budget, however 

the overall program will need to be addressed within the CIP.  This project will address items such as parking 

lot lighting, key security, security cameras, and alarms.  Delayed  beyond the five -year CIP, the total funding 

requested, beginning FY 10/11, is $1.02  million . 

 

H. Storage Facility Lease:  This project will provide funding of the lease payment for the storage facility needs 

of general government.  This facility provides app roximately 30,000 square feet of space to meet the needs 

of both general government and schools.  The total FY 16 -20 funding request is $0.61 million.  

 

 

5.  COMMUNITY/NEIGHBORHOOD DEVELOPMENT  

A. Hillsdale Road Connector:   This project will connect the existin g segment of Hillsdale Drive in the County to 

Hydraulic Road.  Ninety -five percent of this road alignment is within the City limits.  This project was 

formerly referred to as the Seminole -Pepsi Place Connector.  The total FY 16 -20 funding request is $0.11  

million.  

B. Neighborhood Plan Implementation Program:   This project provides a projection for future capital funding 

needs for upcoming neighborhood master plans for the Countyõs Designated Development Areas.  There are 

a total of five neighborhood plans anti cipated to be developed for the eleven designated Development Areas 

identified in the Countyõs Land Use Plan, of which two, Crozet Master Plan and the Pantops Master Plan, have 

been adopted to date.  As master plans are adopted and specific recommendations /projects are known, 

specific funding requests will be submitted in the CIP as discrete project requests.  General maintenance 

costs, based on 2% of capital cost projections, are shown as additional operating impacts for this project.  

Delayed beyond the f ive-year CIP, the total funding requested, beginning FY 10/11, is $6.06  million . 

 

C. Revenue Sharing Road Program :  Each year, the County participates in the Revenue Sharing Road Program 

in which the State provides funds for the construction, maintenance, and /or improvement of secondary 

roads.  Under the new tier participation process, the County participates in Tier One which provides funding 

when the governing body commits more than $1.0 million in local funds for a $1.0 million VDOT match.  The 

Revenue Shar ing Program is expected to be very competitive under the new guidelines.  In order to enhance 

the Countyõs competitiveness, the Countyõs allocation has been increased from the historic $1M annual 

allocation to $1.5 million.  Delayed beyond the five -year CIP, the total funding requested, beginning FY 

10/11, is $14.11  million . 

 

D. Roadway Landscaping Program :  New landscaping improvements and the upgrading of existing 

landscaping along County roads, primarily entrance corridors, are the components of this project .  A general 

fund for this type of project allows for more flexibility to adjust to changes in priorities or unique 

circumstances.  These projects will enhance the visual quality of the County.  Costs to maintain the 

landscaping improvements/upgrades are a dditional operating impacts associated with this project.  Delayed 

beyond the five -year CIP, the total funding requested, beginning FY 12/13, is $14.11 million.  

 

E. Sidewalk Construction Program :  The Sidewalk Construction Program provides annual, ongoing fun ding for 

the construction of sidewalks and other pedestrian -related improvements NOT funded in conjunction with 

road projects or specific neighborhood plans.  Projects funded in conjunction with road projects and 

neighborhood plans are presented separately  in the CIP.  Annual funding for a general sidewalk construction 

program also permits greater flexibility for planning and construction of needed facilities.  Costs to maintain 

the sidewalks are additional operating impacts for this project.  Delayed beyon d the five -year CIP, the total 

funding requested, beginning FY 10/11, is $1.34 million.  

 

There are various proffer funds that are currently designated for various sidewalk improvements.  See Proffer 

Section for further information.  
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F. Streetlamp Program:   This project serves two primary purposes:  (1) allows more flexible and consistent 

funding for public requests for street lighting projects; and (2) anticipates the need to provide street lighting 

along public sidewalk projects.  Projects under this request correspond with sidewalk projects funded 

through the Sidewalk Construction Program, as to location and funding dates.  This program is also used for 

public requests which meet the Countyõs policy for funding and construction.  Additional operating impacts 

reflect anticipated electricity costs associated with this program.  Delayed beyond the five -year CIP, the total 

funding requested, beginning FY 10/11, is $0.30 million.  

 

There are various proffer funds that are currently designated for various streetlamp improvements.  See 

Proffer Section for further information.  

 

G. Transportation Improvement Program - Local:   This project provides a flexible and consistent funding 

program to support high priority transportation projects and initiatives in the County.  These  are typically 

high cost projects requiring significant financial commitment to develop and implement. The projects are 

identified in the County Strategic Priority List of Secondary Road Improvements, Primary Road Priority List, 

Master Plan transportation improvements, Funding Options Workgroup report, and CHART.  All road projects 

identified are the highest priority County projects which, at this time, are either not eligible for VDOT 

funding and/or will not be designed and constructed within the time fram e desired by the County to support 

orderly development of the County.  Delayed beyond the five -year CIP, the total funding requested, 

beginning FY 11/12, is $13.79 million.  

 

H. Transportation Improvement Program ð Regional:  This project provides f unding for  the design 

component and possible construction of priority transportation projects identified by the Transportation 

Funding Options Working Group. This Group is compiled of representatives from MPO, City of Charlottesville, 

County of Albemarle, VDOT, and citizens.  Delayed beyond the five -year CIP, the total funding requested, 

beginning FY 10/11, is $1.12 million.  

 

6. HUMAN DEVELOPMENT  

A. Southern Albemarle Intergenerational Center (New Project):  The Southern Albemarle Coalition, Jefferson 

Area Board for Agi ng, Albemarle County Department of Social Services, and the Southern Family Practice 

Center identified a goal to develop a community service center in the southern region of the County that will 

provide a comprehensive set of intergenerational services.  T he proposed site is adjacent to the Southern 

Albemarle Family Practice Center.  Community services to be offered include infant, preschool, and child 

care, before and after school care, intergenerational programming, health services, adult day services, an d 

senior center services.  The estimated total cost of this project is $3.9M of which the Countyõs requested 

share totaled $0.82 million.  The total funding requested, beginning FY 10/11, is delayed beyond the five -

year CIP.  

 

 

7. PARKS, RECREATION & CULTU RE 

 

A. Crozet Growth Area Community Park Facilities:  This project will fund new community park facilities 

based on the planned growth of the Crozet community.  Cost estimates are based on developed park 

facilities which would include two little league baseba ll fields, two full size soccer fields, two basketball 

courts, two playground areas, picnic shelters, and restrooms.  The actual development of the Western Park 

will be determined by the Park Master Plan.  Some funding could be used to locate originally pl anned or 

other facilities at alternative locations based on input from the Crozet community.  Operating and 

maintenance costs are shown as additional operating impacts for this project.  Delayed beyond the five -year 

CIP, the total funding requested, beginn ing FY 14/15, is $4.32 million.  

 

B. Crozet Park Improvements (New Project):   This project, requested by the Crozet Park Board, provides 

funding for several long range projects to meet the recreational needs of the growing Crozet area Including 

a pool enclosur e and air exchange system, improvements to the bandstand and other outdoor 

improvements, and a contribution towards a Crozet YMCA.  The total FY 16 -20 funding request is $1.97 

million.  

 

C. Darden Towe Park Improvements (New Project):  Funding is requested beg inning in FY 15/16 for future 

development of Darden Towe Park.  The actual improvements will be determined by a citizen driven master 

plan to be completed in FY 12/13.  The total FY 16 -20 funding request is $1.05 million.  
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D. Darden Towe Park Softball Field L ighting (New Project):  This project funds the Countyõs share (70%) of 

the cost of lighting the three softball fields at Darden Towe Park.  The total FY 16 -20 funding request is 

$0.70 million.  

 

E. Greenway Program:  This project requests ongoing funding to im plement the County Greenway Program.  

These funds may be used to purchase land or easements, fund construction, or as matching funds for 

grants, depending on the opportunities available.  While highest priority will be given to developing 

greenways identif ied in the Comprehensive Plan, other trail -related opportunities would be evaluated for 

funding as they occur.  Operating costs to maintain these trails are shown as additional operating impacts 

for this project.  Delayed beyond the five -year CIP, the tota l funding requested, beginning FY 10/11, is 

$0.52 million.  

 

There are various proffer funds and proffer dedications that contribute to the greenway programs.  See 

Proffer Section for further information.  

 

F. Hedgerow Property Trail Park (New Project):   Funds are requested to develop an access road, parking 

area, and restroom facilities to serve as a trailhead for the 340 acre Hedgerow Property. This property was 

gifted to the Nature Conservancy and is to be gifted to Albemarle County for use by the general pub lic for 

outdoor recreation and trail use consistent with a Conservation Easement which will be maintained by the 

Nature Conservancy.  The total FY 16 -20 funding request is $0.57 million.  

 

G. Indoor Swimming Partnerships (New Project):   This project is a revis ion of the $1.25 million YMCA 

Competitive Pool Addition which has been included in the CIP in the past and was deferred to FY 14/15 last 

year.  This revised request would provide funding for two partnership projects which would provide 

significantly more l anes for competitive, fitness, and recreational swimming at a significantly reduced price.  

In addition these partnerships will provide additional lanes in locations which are more convenient to 

residents in Western Albemarle and 29 North areas than one ce ntralized location at McIntire Park.  

 

Crozet Park/YMCA Partnership  ð Funds covering the existing 8 -lane pool and related building 

improvements.  The resulting facility will be operated by the YMCA through a long -term lease agreement 

with Crozet Park.  It w ill provide for more lanes for indoor recreational, therapeutic, exercise, and 

competitive swimming opportunities.  

Star Swimming Partnership  ð Funds a new 12 -lane covered pool to be built by Fairview which will be leased 

to Star Swimming from September to May.  It will also provide lane space for other completive school, 

community teams, fitness swimmers, and a wide variety of potential indoor recreation and therapeutic swim 

programs.  

Delayed beyond the five -year CIP, the total funding requested, beginning FY 10/11, is $0.84 million.  

H. Northern Urban Area Community Park:  The Northern Urban Area Community Park will provide new 

community park facilities necessary based on the planned growth of the Hollymead and northern urban 

area.  Developed park facilities wo uld include two little league baseball fields, two full size soccer fields, two 

basketball courts, two playground areas, picnic shelters and restrooms.  Operating and maintenance costs 

are shown as additional operating impacts for this project.  Delayed be yond the five -year CIP, the total 

funding requested, beginning FY 14/15, is $4.36 million.  

 

The North Pointe rezoning (ZMA2000 -009, Proffer 9.1) proffered the dedication of 12.85 acres for use as an 

elementary school site or for park and recreational purpo ses that the County must request by December 31, 

2010. The County must use the site as a school or park by August 2, 2026 or the land reverts back to the 

Owner.  If the County does not request the site by the December deadline, the Owner contributes $500,0 00 

in lieu of the site to be used for projects identified in the CIP reasonably related to North Pointe.  The site is 

identified on the application plan which is part of the rezoning and provides that the Owner provide all 

improvements to the site.  See Pr offer Section for further information.  

 

I. Park Enhancements:  The Park Enhancements project places a focused emphasis on enhancement to 

existing park facilities.  Examples of projects in this request include restroom upgrades, new picnic 

shelters, and beach area enhancement.  Additional operating impacts include cost for additional restrooms 

and picnic shelters as well as general enhancement operating cost estimates.  Delayed beyond the five -year 

CIP, the total funding requested, beginning FY 10/11, is $1.46 million.  

 

J. Park System Redesign Study:  This project will provide funds to hire a consultant to develop and perform a 

random citizen survey and make recommendations on improvements to the existing park system based on 

the findings of the survey.  The Parks and Recreation random citizen survey was performed in 2004.  Funds 

are also included for master planning to determine and establish a phasing plan for additional 
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improvements to Darden Towe Park and Walnut Creek Park.  Delayed beyond the five -year CIP, the  total 

funding requested, beginning FY 12/13, is $0.11.  

 

K. Parks - Maintenance/Replacement:  This project requests funding for various maintenance and 

replacement projects for County parks and recreation facilities.  Maintenance and replacement projects 

gene rally repair and enhance existing facilities to make them more enjoyable and safer in many cases. Some 

projects reduce annual operating expenses by improving efficiency or reducing the frequency of repeated 

repairs.  The total FY 16 -20 funding request is $ 2.05 million.  

 

Remaining proffer funds from the Old Trail rezoning (ZMA 2004 -24) were allocated to fund maintenance at 

Crozet Park.  

 

L. Parks and Recreation Security Improvements (New Project):  The physical security and vulnerability 

assessment completed in FY07/08 identified several areas in the park and recreation facilities throughout 

the County to address.  Some of the less costly improvements will be completed through the Parks and 

Recreation Departmentõs operating budget.  The more costly improvements are requested with this new 

project request. Delayed beyond the five -year CIP, the total funding requested, beginning FY 10/11, is $0.74 

million.  

 

M. River and Lake Access Improvements:  This request provides funding to improve public access to rivers 

and lake s in Albemarle County.  FY 03/04 was the first year of an on -going annual appropriation to improve 

public water access.  These funds may be used to purchase land or easements, fund construction, or as 

matching funds for grants, depending on the opportuniti es available.  While priority in the early years of 

this program will be to improve public access to river areas, funds will also be made available for special 

accessibility projects to public fishing lakes.  Operating costs to maintain these improvements are shown as 

additional operating impacts for this project.  Delayed beyond the five -year CIP, the total funding requested, 

beginning FY 10/11, is $0.33 million.  

 

N. Southern Fork Rivanna Reservoir Boat Access (New Project):   Funding is requested in FY 15/16 to 

construct an access road, parking area for cars and boat trailers, and a new concrete boat ramp at the South 

Fork Rivanna Reservoir.  This project will provide a formal boat access at the existing ramp site near the 

water treatment plant.  The total FY 16 -20 funding request is $1.14 million.  

 

O. Southern Urban Area Park:  This project request originally funded a new park in the southern urban area 

which would provide community recreation facilities.  This project request now reflects a district park 

master plan, a championship field master plan, and the design and construction for both master plans.  

Annual maintenance and operating costs for this project are shown as additional operating impacts.  The 

total FY 16 -20 funding request is $8.58 million.  

 

P. Towe/P en Park Pedestrian Bridge:   This project provides the Countyõs share of a joint project with the City 

of Charlottesville to build a pedestrian bridge across the Rivanna River between Towe Park and Pen Park.  

The total cost of the project is estimated at $5 M.  The project is dependent on grant funding with the City 

and County combined share estimated to be 20% of the total project.  The total FY 16 -20 funding request is 

$0.54 million.  

 

Q. Walnut Creek Park Improvement (New Project):  Funding is requested, begin ning in FY15/16, for the 

future development of Walnut Creek Park.  Actual improvements will be determined by a citizen driven 

master plan.  The total FY 16 -20 funding request is $0.90 million.  

 

   8.   LIBRARIES 

A. Central Library Renovation:  This project re quests funding for the renovation of the Central Library.  The 

existing library is over 20 years old and all aspects of the facility need updating.  While collections have 

grown, so has the publicõs demand for technology and information systems.  Renovation of the existing 

facility will adapt the building to be flexible for technology and enhance access to books, computers, and 

other information.  Costs of this project will be shared with the City of Charlottesville.  The total FY 16 -20 

funding request is $ 9.35 million.  

 

B. Crozet Library:  This project will provide the remaining funding to construct a new 20,000 square foot 

library to replace the existing Crozet Library.  Based on figures and guidelines from the Community 

Facilities Plan, the present library does not meet minimum requirements.  In addition, the location of the 

present library does not lend itself to expansion.  Without an increase in space, the library will be unable to 

adequately continue to meet the demands for information services.  The net  appropriation for the project is 

$2.45M.  Additional operating impacts for this project include additional personnel and building 
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maintenance and operating costs.  These additional operating costs would impact the Countyõs operating 

budget through an incr ease in the funding provided to the Jefferson Madison Regional Library.   Delayed 

beyond the five -year CIP, the total funding requested, beginning FY 12/13, is $8.01 million.  

 

C. Northern Albemarle Library Facility:   This project combines the former New North side Library and New 

Library 29N Corridor into one Northern Albemarle Library Facility project.  This project proposes 

constructing 30,000 square feet of library space and 10,000 square feet of bookmobile and system -wide 

office space in the northern urban area of the County.  Additional operating impacts include additional 

personnel and building maintenance and operating costs.  These additional operating costs would impact 

the Countyõs operating budget through an increase in the funding provided to the Jefferson Madison 

Regional Library. Delayed beyond the five -year CIP, the total funding requested, beginning FY 14/15, is 

$14.94 million.  

 

D. Scottsville Library Expansion:  This project requests funding to renovate 3,940 square feet and construct a 

600 square f oot addition to the Scottsville Library.  Additional operating impacts for this project include an 

additional 1.0 personnel and building maintenance and operating costs.  These additional operating costs 

would impact the Countyõs operating budget through an increase in the funding provided to the Jefferson 

Madison Regional Library.  The total FY 16 -20 funding request is $2.44 million.  

 

E. Southern Urban Area  Library :  This project requests funding to construct a new 15,000 square foot library 

to serve the Sout hern Urban area.  County population projections predict an increase in the southern area of 

the County.  Without an increase in space, the existing libraries will be unable to adequately meet the 

information services demand as the population grows.  Additi onal operating impacts for this project include  

additional personnel and building maintenance and operating costs.  These additional operating costs would 

impact the Countyõs operating budget through an increase in the funding provided to the Jefferson Madison 

Regional Library.  The total FY 16 -20 funding request is $11.39 million.  

 

9. TECHNOLOGY AND GIS  

 

A. County Server/Infrastructure Upgrade:   This is an on -going project to fund General Government 

technology initiatives including network servers, hubs, swi tches, routers, disk storage, application packages, 

computers, and related hardware/software to support the networks.  The broad range of technology 

requested attempts to focus on creation and maintenance of a high performance central networked 

environment , which can support access to and distribution of information to staff working both within and 

outside of the County Office Building.  The total FY 16 -20 funding request is $4.33 million.  

 
 

11. STORMWATER PROJECTS 

 

A. Stormwater Management Program:  The Storm water Management Program was established to construct, 

repair, and maintain permanent stormwater management facilities. Stormwater management facilities include 

collection and conveyance structures such as ponds, basins, underground pipes, and above ground  channels 

and ditches.  These structures are part of stormwater systems designed to convey and control runoff, 

prevent downstream flooding, minimize soil erosion, and improve water quality in our streams.   Program 

emphasis has shifted from constructing re gional stormwater facilities that serve future land development to 

diverse water resource protection initiatives ð including retrofitting existing development areas with 

stormwater management, stream repair, riparian management, illicit discharge preventio n, and other 

watershed restoration activities.  The total FY 16 -20 funding request is $2.22 million.  

 

There are proffer funds currently allocated for stormwater detention facility improvements serving Jarmanõs 

Gap project from the Grayrock Rezoning (ZMA199 7-12).  Alternate or remaining funds could go towards 

Crozet streetscape projects.  See Proffer Section for further information.  

 

13. SCHOOL DIVISION PROJECTS  

 

A. Administrative Technology:   This project will provide technology to meet the administrative need s of 

the School Division and will provide funds to upgrade networks to meet increasing demands for greater 

efficiency in sharing of software and data.  In addition, the Divisionõs administrative computers must be 

upgraded on a regular cycle to improve perf ormance and reliability of division services.  Regular 

replacement of the Divisionõs twenty-five administrative servers is part of a continuing infrastructure 

maintenance effort.   Additional operating impacts for this project include cabling, software, an d 
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electricity costs and would be an impact within the School Divisionõs operating budget.  The total FY 16-

20 funding request is $1.31  million.  

 

B. Crozet Elementary Addition:   This project is divided into two phases.  Phase I is site improvements to 

reconfig ure the front parking and bus loop to provide a separation of bus unloading and parent 

pickup/drop off area, as well as provide additional parking to replace parking lost in the reconfiguration 

and to meet current demand.  Phase II is the construction of a  14,500 square foot addition to Crozet 

Elementary to increase the capacity from 380 to 560.  The addition includes 9 regular classrooms, 4 

resource rooms, 2 offices and faculty workroom.  The cafeteria with stage will continue to be used for 

assemblies, wh ich will accommodate half of the new students at one time.  The cafeteria can accommodate 

the required kitchen expansion without external additions. One existing classroom will be converted to 

resource rooms.  Additional operating impacts result from Phase  II of this project and include custodial, 

maintenance and operating costs and would be an impact within the School Divisionõs operating budget.  

The total FY 16 -20 funding request is $6.50  million . 

 

C. Elementary #17:   A new 600 -student facility would be con structed in one of the growth areas, with an 

8,000 SF gym, auxiliary spaces, and a cafeteria and library.  The school would be 84,360 square feet.  

No land cost  is included.  A separate funding request for land for an elementary school has been 

submitted.  The total FY 16 -20 funding request is $27.17  million . 

 

D. Greer Elementary School Renovations :  This project will fund the addition of approximately 23,588 

square feet to Greer Elementary School in order to provide state of the art primary classrooms.  The 

addition will include a two -story addition with a connector corridor to associated support spaces.  The 

addition will include 10 primary classrooms, an art room, two Bright Stars classrooms, two resource 

rooms, an office, and a faculty workroom.  The renova tions to the existing building will include toilet 

upgrades, new floor finishes, new equipment, new lighting, kitchen improvements, as well as 

addressing specialty staff needs.  Additional parking will also be constructed.  Additional operating 

impacts inc lude custodial, maintenance and operating costs and would be an impact within the School 

Divisionõs operating budget.  Delayed beyond the five-year CIP, the total funding requested, beginning 

FY 10/11, is $9.14  million . 

 

E. Gym Floor Replacement:  Several cou nty elementary schools (Broadus Wood, Meriwether Lewis, Stone 

Robinson and Woodbrook) have floor tile gym floors rather than wooden gym floors. This project will 

replace the tile floors with wooden floors so that all of the schools will have the same gym f looring 

type.  Delayed beyond the five -year CIP, the total funding requested, beginning FY 13/14, is $0.22  

million . 

 

F. Henley Auxiliary PE/Meeting Space:  Approximately 4,000 SF will be added to Henley Middle School to 

provide a multi -purpose Physical Educat ion and meeting space.  This new facility will be a large multi -use 

room.  The new space could hold a group of three classes for one lecture and provide room for the 

additional gym space that is needed for a 900 -student middle school.  Additional operating  impacts include 

custodial, maintenance and operating costs and would be an impact within the School Divisionõs operating 

budget.  Delayed beyond the five -year CIP, the total funding requested, beginning FY 12/13, is $1.24  

million . 

 

G. Hollymead Elementary Ad dition :  To increase the capacity of Hollymead Elementary School from 496 to 

604 students, approximately 17,250 square feet will be added to the building.  The additions will include 

five regular classrooms, one pre -k handicapped room, resource rooms, offi ces and faculty workrooms.  

Required site work includes additional parking spaces, relocating multiple play areas and one mobile 

classroom.  In addition, renovations will be required for a new conference room and health clinic near the 

administration area.   Additional operating impacts for this project include custodial, maintenance and 

operating costs and would be an impact within the School Divisionõs operating budget.  The total FY 16-20 

funding request is $7.89  million . 

 

H. Instructional Technology :  This project will provide technology to meet the School Divisionõs 

(Instructional) Technology Plan.  Computers and multimedia equipment in classrooms, media centers 

and computer labs provide opportunities to efficiently expand on the limited time and resources of the 

classroom teacher and school media specialists.  In addition, School networks must be upgraded and 

the Divisionõs classroom and media center computers must be upgraded on a regular cycle.  Network 

servers need to be upgraded in a number of schools e ach year to provide greater performance and 

reliability of division services.  Regular replacement of the Divisionõs 70 instructional servers is part of 

continuing infrastructure maintenance effort.  Equipment and supplies needed to complete these 

installa tions are shown as additional operating impacts and would impact the School Divisionõs 

operating budget.  The total FY 16 -20 funding request is $3.40  million.  



ADOPTED FY 2011-2020  COUNTY OF ALBEMARLE, VIRGINIA 

Adopted CIP                                                                   PAGE 80 

 

I. Land Purchase - Elementary School Site :  This project is to acquire the land necessary for an 

elementary school in one of the growth areas to accommodate a new school and the associated 

recreational needs. The total FY 16 -20 funding request is $7.89  million . 

 

The North Pointe rezoning (ZMA2000 -009, Proffer 9.1) proffered the dedication of 12.85 acres  for use 

as an elementary school site or for park and recreational purposes that the County must request by 

December 31, 2010. The County must use the site as a school or park by August 2, 2026 or the land 

reverts back to the Owner.  If the County does not  request the site by the December deadline, the 

Owner contributes $500,000 in lieu of the site to be used for projects identified in the CIP reasonably 

related to North Pointe.  The site is identified on the application plan which is part of the rezoning a nd 

requests the Owner provide all improvements to the site.  See Proffer Section for further information.  

 

J. Land Purchase ð Middle/High School Site:  Acquire land for projected needs for a new middle and high 

school in the North 29 Corridor.  Approximately 100 acres would be needed to accommodate the two 

schools and the associated athletic and recreational needs.  Site assessment costs for appraisers, engineers, 

topo survey and borings are in FY 18/19 and the land purchase costs are in FY 19/20.  The total F Y 16 -20 

funding request is $10.68  million . 

 

K. Schools - Maintenance/Replacement:  This project is on -going for various maintenance and replacement 

projects.  Critical maintenance projects were added to accommodate instructional program changes, energy 

conser vation measures, and activities.   The total FY 16 -20 funding request is $17.72  million . 

 

L. Southern Feeder Pattern Elementary Addition/Renovations:  This project includes additions and 

renovations at the three Southern Feeder Pattern Elementary Schools:  Re d Hill, Scottsville and Yancey.  All 

three projects include upgrading technology and furnishings, site work to provide additional parking and 

associated improvements, expanding on site wastewater treatment, and Yancey requires additional land for 

wastewate r treatment.  The addition & renovation at Red Hill Elementary would increase capacity from 196 

to 214 and include an art room, music room, and toilets for the existing K -1 rooms, an expanded Media 

Center, a new administration area, offices for staff speci alists, a new vestibule, and storage and support 

spaces.  Areas to be renovated include existing classrooms, the administrative area and support spaces.  

The addition and renovation at Scottsville Elementary would increase capacity from 196 to 209 and incl ude 

an art room, toilets for the existing K -1 rooms, offices for staff specialists, and storage and support spaces.  

Spaces to be renovated include classrooms in the original building, toilets, a classroom for Music and 

various support spaces. The addition  and renovation at Yancey Elementary would increase capacity from 

176 to 222 and include five classrooms, an expanded Media Center, offices for staff specialists, toilets and 

storage and support spaces.  Spaces to be renovated include classrooms, toilets, and various support 

spaces.  

 

Additional operating impacts shown for this project are placeholders at this time pending determination of 

the project scope.  Impacts would include custodial, maintenance and operating costs and would be an 

impact within the School Divisionõs operating budget. 

 

In consideration of the Southern Elementary Feeder Pattern project delay, HVAC upgrades have been 

reduced from the project and captured in the Schools ð Maintenance/Replacement program in FY 12/13.  

Delayed beyond the f ive-year CIP, the total funding requested, beginning FY 11/12, is $16.99  million . 

M. Storage Facility Lease:  This project will provide funding of the lease payment for the storage facility needs 

of the School Division.  The facility provides approximately 30 ,000 square feet of space to meet the needs 

of both general government and schools.  The total FY 16 -20 funding request is $0.60  million . 

 

N. Support Services Complex:   This project will construct a new office complex and shop space to house the 

Building Serv ices and the Child Nutrition departments.  The structure will be 19,200 square feet and be built 

adjacent to the Vehicle Maintenance Facility on Lambs Road.  The project will also include a shared access 

road/complex entrance.  Additional operating impacts  are anticipated for utilities and will be partially offset 

through the elimination of two mobile office units that will no longer be needed.  These operating impacts  

would be an impact within the School Divisionõs operating budget.  Delayed beyond the five-year CIP, the 

total funding requested, beginning FY 12/13, is $7.30  million . 

 

O. Sutherland Middle School:  To increase the capacity of Sutherland Middle School from 709 to 789 

students, approximately 4,800 square feet will be added to the building.  The ad dition will include four 

regular classrooms, an in -school suspension (ISS) room, several offices, storage and a mechanical/electrical 

room.  The existing ISS Room will be renovated into a corridor connection to the addition.  Additional 

operating impacts f or this project include custodial, maintenance, and operating expenses and would be an 

impact on the School Divisionõs operating budget.  The total FY 16-20 funding request is $2.30  million . 
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P. Technology Grant - Albemarle County Public Schools participates in the Virginia Public School 

Authorities Technology Grant.  The proceeds provide the participants funds to support school divisions 

in their development and implementation of the Standards of Learning Web -based Technology Initiative.  

Funding for this pro gram is targeted to achieve the following four goals: 1) provide student access to 

computers at a ratio of one computer for every five students; 2) create internet -ready local area network 

capability in every school; 3) assure adequate high speed, high -ban dwidth capability for instructional, 

remedial, and testing needs; and 4) establish a statewide Standards of Learning test delivery system.  

The total FY 16 -20 funding request is $3.93  million.  

 

Q. Western Albemarle High School Addition:  Construct a 27,000 sq uare foot addition to Western Albemarle 

High School to increase the capacity from 1,084 to 1,264.  The addition will include nine full -size teaching 

spaces, four small classrooms, associated spaces such as teacher planning rooms, faculty toilets, offices, 

storage, mechanical and electrical rooms, as well as an expanded commons seating area.  Areas to be 

renovated include administration and guidance areas, the technical education areas, and the kitchen serving 

lines.  Larger windows will be provided in exist ing classrooms and to accommodate the additions to the 

building, additional parking will be built.    Additional operating impacts for this project include custodial, 

maintenance, and operating costs and would be an impact within the School Divisionõs operating budget.  

Delayed beyond the five -year CIP, the total funding requested, beginning FY 14/15, is $14.84  million . 

 

R. Wide Area Network Upgrade :  This project will provide funding for the wide area network infrastructure 

that meets the instructional and ad ministrative needs of the School Division.  The WAN is a critical 

component in providing instructional and administrative services in the schools.  The WAN provides access 

to shared central resources and the internet including online instructional material s, online SOL testing, 

distance learning, voice and video services, and central databases.  The WANõs current 100 MB managed 

bandwidth may need to be upgraded to 1000 MB as demand for services increase.  This upgrade is 

currently forecast for FY 10/11 but may be changed after analysis of yearly bandwidth usage statistics, as 

use grows at individual schools or across the division.  Support costs, which are additional operating 

impacts for this project, would impact the School Divisionõs operating budget.  The total FY 16 -20 funding 

request is $0.84 million.  
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APPENDIX A 

 

 

TECHNICAL REVIEW COMMITTEE RANKINGS  

 

Funct ional Area Project

TRT 

Score Category / Type

Schools Schools - Maintenance/Replacement - Financed 382 Maintenance

Parks Parks - Maintenance/Replacement 378 Maintenance

Libraries Scottsville Library Repair/Maint 367 Maintenance

Public Works County Facilities - Maintenance/Replacement 365 Maintenance

Courts J&DR Court - Maintenance/Replacement 351 Maintenance

Courts Court Square - Maintenance/Replacement 350 Maintenance

Libraries City-Co Branch Library Repair/Maint 343 Maintenance

Tech. & GIS County Server/Infrastructure Upgrade 332 Maintenance

ACE ACE Program - County 332 Project (rev offset)

Schools Administrative Technology 325 Maintenance

Schools Instructional Technology 325 Maintenance

Schools Technology Grant 325 Maintenance

Courts Old Jail Facility Maintenance 319 Maintenance

Schools Wide Area Network Upgrade 319 Maintenance

Public Works Moores Creek Septage Receiving 307 Obligat ion

Public Works Ivy Landfill Remediation 306 Mandate

Schools Storage Facility Lease 300 Obligat ion

Schools Southern Feeder Pattern Elem. Schs-Adds./Renovations 295 Project

Schools Greer Elementary School Addition/Renovations 294 Project

Public Safety County Fire & EMS Apparatus Replacement 289 Maintenance

Public Safety VFD Fire & EMS Apparatus Repl. 289 Maintenance

Public Safety 800 MHz Radio Replacements 287 Maintenance

Public Safety Police Mobile Data Computers 286 Maintenance

Public Safety ACRJ Security System 286 Maintenance

Public Safety Police Patrol Video Cameras 286 Maintenance

Public Safety Station 13 - Pantops Fire Station 281 Project

Public Safety Seminole Trail / CARS Station Replacement 275 Project

Public Safety Station 14 - Ivy Station 272 Project

Public Safety Fire/Rescue Wellness Fitness Equipment 266 Project

Public Safety ECC CAD 253 Maintenance

Schools Western Albemarle HS Addition/Renovations 253 Project

Public Works Storage Facility Lease 251 Obligat ion

Schools Henley Auxiliary PE/Meeting Space 251 Project

Schools Crozet Elementary Addition/Renovations 250 Project

Stormwater Control Stormwater Management Program 249 Maintenance

Public Safety ECC Emergency Telephone System 243 Maintenance

Comm./Neigh. Devel. Sidewalk Construction Program 243 Project

Public Works Keene Landfill Closure 242 Mandate

Human Devel. S. Albemarle Intergenerational Center 238 Project

Public Safety Public Safety Training Facility 236 Project

Parks Park Enhancements 235 Project (rev offset)

Libraries Crozet Library 233 Project

Public Safety ACRJ Expansion 227 Project

Parks Greenway Program 225 Project (rev offset)

Administration Voting Machine Replacement 222 Mandate

Comm./Neigh. Devel. Neighborhood Plan Implementation Program 220 Project  
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CONTINUED 

 

TECHNICAL REVIEW COMMITTEE RANKINGS  

 

Funct ional Area Project

TRT 

Score Category / Type

Schools Support Services & Technology Facilities 217 Project

Parks Indoor Swimming Partnerships 215 Project

Libraries Northern Albemarle Library Facilities 214 Project

Public Works COB McIntire Window Replacement 213 Project

Libraries Central Library Renovation 212 Project

Schools Land Purchase - Elementary School Site 211 Project

Schools Sutherland Middle School Addition/Renovations 210 Project

Comm./Neigh. Devel. Transportation Improvement Program - REGIONAL 207 Project

Public Safety Airpacks 206 Maintenance

Comm./Neigh. Devel. Revenue Sharing Road Program 206 Project

Parks Park System Redesign Study 206 Project

Public Works Recycling Centers 205 Project

Parks Crozet Growth Area Community Park Facilities 205 Project

Parks Parks & Recreation Security Improvements 204 Project

Schools Elementary #17 204 Project

Parks Darden Towe Park Improvements 198 Project

Parks River and Lake Access Improvements 198 Project

Public Works Security Improvements 197 Project

Courts Court Square Renovations 195 Project

Parks Northern Urban Area Community Park 195 Project

Schools Hollymead Elementary Addition/Renovations 195 Project

Parks Walnut Creek Park Improvements 194 Project

Libraries Scottsville Library Expansion 192 Project

Libraries Southern Urban Area Library 192 Project

Schools Land Purchase - Middle/High School Site 192 Project

Comm./Neigh. Devel. Transportation Improvement Program - LOCAL 191 Project

Public Safety Police Forensic Unit Upgrade 188 Project

Parks Crozet Park Improvement 188 Project

Comm./Neigh. Devel. Hillsdale Drive Connector 186 Project

Courts Levy Building Renovation 184 Project

Parks Darden Towe Park Softball Field Lighting 184 Project

Public Safety Evidence and Specialty Unit Storage 182 Project

Parks Southern Urban Area Park 182 Project

Public Works COB McIntire Renovations Phase III 180 Project

Parks Southern Fork Rivanna Reservoir Boat Access 176 Project

Comm./Neigh. Devel. Streetlamp Program 174 Project

Schools Gym Floor Replacement 174 Project

Public Safety Breathing Apparatus Fill Stations & Mobile Compressor 170 Project

Public Safety Fire/Rescue Mobile Data Computers 169 Project

Public Safety Fire/Rescue Records Technology Initiative 160 Project

Parks Hedgerow Property Trail Park 158 Project

Courts Old Jail Restoration 155 Project

Comm./Neigh. Devel. Roadway Landscaping Program 154 Project

Parks Towe/Pen Park Pedestrian Bridge 145 Project  
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APPENDIX B 

 

 

PROJECT RANKING CRITERIA  

 

Project Ranking By Area of Emphasis  

 

 

 

All su bmitted or proposed Capital Improvement Projects will be subject to ranking in accordance with the criteria 

and scoring system below.  Areas of emphasis will include the following 10 categories:  

 

1) Health and Safety (15%)  

2) Education (15%)  

3) Regulatory Complianc e (10%) 

4) Quality of Life (10%)  

5) Infrastructure (10%)  

6) Sustainability/Energy Efficiency (10%)  

7) Economic/Community Development (10%)  

8) Special Considerations (10%)  

9) Impact on Operational Budget (5%)  

10)  Timing/Location (5%)  

 

 

Each project will be evaluated against each  area of emphasis and scored on a scale of 1 through 4 based on the 

degree to which the project addresses the attributes of the particular area of emphasis.  

 

Descriptions of each area of emphasis and the attributes or considerations that will determine the  score are as 

follows:  

 

 

1)  Health and Safety (15%)  

 

Health and safety typically involves such things as fire service, police service, emergency response and 

communications, safe roads, public health, and flood control, as examples.  A health clinic, fire station or police 

station would directly impact the health and safety of citizens, thus scoring high in this category.  Similarly, 

safety improvements in a school or public building might score points in this category while adding concession 

stands to an e xisting facility would probably not.  Considerations would include the following:  

 

a) Is the project in conformance with and supportive of the goals, objectives and strategies of the 

Comprehensive Plan?  

b) Is the project supported by County sponsored service pla ns, master plans, strategic plans or special 

studies?  

c) Does the project relate to the results of the citizen survey, Board of Supervisor policy, or appointed 

committee or board?  

d) Does the project directly reduce risks to people or property (i.e. flood contro l)? 

e) Does the project directly promote improved health or safety?  

f) Does the project mitigate an immediate risk?  

 

 

2)  Education (15%)  

 

This category relates to education and learning.  New facilities, renovations or technologies that create or 

enhance educati onal opportunities are included in this category.  Items addressed would also include major 

renovations or facility maintenance improvements to preserve assets or upgrade school or other educational 

facilities.  Finally, this category would also include te chnological upgrades or improvements and facility 

improvements designed to improve or enhance the learning environment. A project to add a classroom wing to 

replace temporary trailer facilities at a public school would score high in this category.  Conside rations in 

establishing the score include:  
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a) Is the project in conformance with and supportive of the goals, objectives and strategies of the 

Comprehensive Plan?  

b) Is the project supported by School Board sponsored service plans, strategic plans or special s tudies?  

c) Is the project supported by special surveys or community input?  

d) Does the project address an immediate and necessary space need?  

e) Does the project accommodate an essential program, or is it a program enhancement?  

f) Is the project mandated?  

g) Is the proje ct intended to bring parity and consistency among similar facilities?  

  

 

3)  Regulatory Compliance (10%)  

 

This criterion includes regulatory mandates such as courts, prisons, schools, storm water/creek flooding 

problems, ADA, etc.  The score will be based o n considerations such as:  

 

a) Does the project address a legislative, regulatory or court -ordered mandate (0 ð 5 years)? 

b) Will the future project impact foreseeable regulatory issues (5 ð 10 years)?  

c) Does the project promote long -term regulatory compliance (>10  yrs)? 

d) Will there be serious negative impact on the County if compliance is not achieved?  

e) Are there other ways to mitigate the regulatory concern?   

 

 

4)  Quality of Life (10%)  

 

Quality of Life is a characteristic that makes the County a desirable place to  live and work.  For example, public 

parks, libraries, schools, multi -use trails, open space, and preservation of community character enhance the 

quality of life for citizens.  A County maintenance building is an example of a project that may not directly affect 

the citizenõs quality of life.  The score will be based on the following attributes or considerations: 

 

a) Is the project in conformance with and supportive of the goals, objectives and strategies of the 

Comprehensive Plan?  

b) Is the project supported by County sponsored service plans, master plans, strategic plans or special 

studies?  

c) Does the project relate to the results of the citizen survey, Board of Supervisor policy, or appointed 

committee or board?  

d) Does the project increase or enhance educational op portunities for County citizens generally?  

e) Does the project increase or enhance recreational opportunities and/or green space?  

f) Does the project target the quality of life of all citizens or does it target one demographic?  Is one 

population affected positi vely and another negatively?  

g) Does the project preserve or improve the historical or natural heritage of the County?  

h) Does the project affect traffic positively or negatively?  

i) Does the project improve, mitigate and or prevent degradation of environmental qua lity (e.g. water 

quality, improve or reduce pollution including noise and/or light pollution)?  

 

 

5)  Infrastructure (10%)  

 

This element relates to basic or core infrastructure needs of the County.  Typical projects in this category would 

include utility/ser vice infrastructure such as storm water systems, underground utilities, sidewalks, 

streets/transportation facilities, broadband or wireless communication systems, streetscapes, and County service 

facilities.  Buildings would also be included to the extent they address a basic functional need of the County.  

Constructing a facility in excess of facility or service standards would score low in this category.  The score will 

be based on the following attributes or considerations:  

 

a) Is the project in conformance  with and supportive of the goals, objectives and strategies of the 

Comprehensive Plan?  

b) Is the project supported by County sponsored service plans, master plans, strategic plans or special 

studies?  

c) Does the project relate to the results of the citizen surv ey, Board of Supervisor policy, or appointed 

committee or board?  
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d) Is there a facility being replaced that has exceeded its useful life and to what extent?  

e) Do resources spent on maintenance of an existing facility justify replacement?  

f) Does this replace an ou tdated system?  

g) Does the facility/system represent new technology that will provide enhance service?  

h) Does the project extend service for desired growth?  

 

 

6)  Sustainability/Energy Efficiency (10%)  

  

This criterion relates to the Boardõs objective to build in a sustainable and energy efficient manner.  Projects in 

this category will be those that directly involve energy savings, LEED certification or reduced carbon emissions.  

A project that directly reduces energy use or achieves silver LEED certification wo uld score high in this category; 

a project that involves negative impacts to the environment or an increase in the carbon footprint will score low.  

Consideration in this area of emphasis would include:  

 

a) Will the project result in a reduction or increase i n energy use?  

b) Does the project involve specific energy reduction strategies or features?  

c) Will the project achieve LEED certification?  

d) Will the project have a long -term positive impact on the environment?  

e) Will the project negatively impact the environment?  

f) Is there a reasonable payback period for the projectõs investment? 

g) Is the project designed to promote or encourage sustainable development?  

 

 

7)  Economic/Community Development (10%)  

 

Economic/community development considerations relate to projects that fos ter the development, re -

development or expansion of a diversified business/industrial base or designated growth area.  Projects that will 

help create jobs and generate a positive financial contribution to the County would be included in this category, 

as would a new park or streetscape project in a designated growth area.  Providing the needed infrastructure to 

encourage redevelopment of a shopping center would score high in this category.  Reconstructing a storm drain 

line through a residential neighborhoo d would likely score low in the economic development category.  The score 

will be based on the following attributes or considerations:  

 

a) Is the project in conformance with and supportive of the goals, objectives and strategies of the 

Comprehensive Plan?  

b) Is the project supported by County sponsored service plans, master plans, strategic plans or special 

studies?  

c) Does the project relate to the results of the citizen survey, Board of Supervisor policy, or appointed 

committee or board?  

d) Does the project have the potential to promote economic/community development in areas where 

growth is desired?  

e) Will the project continue to promote or enhance economic/community development in an already 

developed area?  

f) Is the net impact of the project positive (total projected ta x revenues of economic/community 

development less costs of providing services)?  

g) Will the project produce desirable jobs in the County?  

h) Will the project rejuvenate an area that needs assistance?  

 

 

8)  Special Considerations (10%)  

 

This area of emphasis relat es to projects that because of special circumstances or emergencies must be 

undertaken immediately or in the very near future.  Projects scoring high in this category must demonstrate an 

immediate mandate or hazard that cannot be ignored.  Considerations p ertinent to this category include:  

 

a) Is there an immediate legislative, regulatory or judicial mandate, which, if unmet, will result in serious 

detriment to the County, and there is no alternative to the project?  

b) Is the project required to protect against a n immediate and significant health, safety or general welfare 

hazard/threat to the County?  
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c) Is there a significant external funding source that can only be used for this project and/or which will be 

lost if not used immediately (e.g. proffers, grants throug h various federal or state initiatives, and private 

donations)?  

 

Note:  Itõs possible that certain projects in this category will be of such urgency or importance that they will 

receive priority funding regardless of the overall score.  

 

 

9)  Impact on Opera tional Budget (5%)  

 

Some projects may affect the operating budget for the next few years of for the life of the facility.  A fire station 

or library must be staffed and supplied; therefore these projects have an impact on the operational budgets for 

the li fe of the facility.  Replacing a storm water line will not require any additional resources from the operational 

budget.  The score will be based on considerations such as:  

 

a) Is the project in conformance with and supportive of the goals, objectives and str ategies of the 

Comprehensive Plan?  

b) Is the project supported by County sponsored service plans, master plans, strategic plans or special 

studies?  

c) Does the project relate to the results of the citizen survey, Board of Supervisor policy, or appointed 

committe e or board?  

d) Will the facility require additional personnel to operate?  

e) Will the project lead to a reduction in personnel or maintenance costs or increased productivity?  

f) Will the facility require significant annual maintenance?  

g) Will the new facility require  additional equipment not included in the project budget?  

h) Will the new facility reduce time and resources of County or School staff maintaining current outdated 

systems?   

i) Will the efficiency of the project save money?  

j) Is there a revenue generating opportu nity (e.g. user fees)?  

k) Does the project minimize life -cycle costs?  

 

  

10)  Timing/Location (5%)  

 

Timing and location are important aspects of a project.  If the project is not needed for many years it would 

score low in this category.  If the project is clo se in proximity to many other projects and/or if a project may 

need to be completed before another one can be started it would score high in this category.  The score will be 

based on the following considerations:  

 

a) Is the project in conformance with and su pportive of the goals, objectives and strategies of the 

Comprehensive Plan?  

b) Is the project supported by County sponsored service plans, master plans, strategic plans or special 

studies?  

c) Does the project relate to the results of the citizen survey, Board of  Supervisor policy, or appointed 

committee or board?  

d) When is the project needed?  

e) Do other project require this one to be finished first?  

f) Does the project require others to be completed first?  If so, what is the magnitude of potential delays?  

g) Can this proj ect be done in conjunction with other projects?  

h) Will it be more economical to multiple projects together?  

i) Will it help in reducing repeated neighborhood disruptions?  

j) Will there be a negative impact of the construction and if so, can this be mitigated?  

k) Are there inter -jurisdictional considerations?  

l) Does the project use an existing County -owned or controlled site or facility?  

m)  Will delay of the project result in significantly higher construction costs in the future?  

n) Does the project involve external funding or partnership where funds will be lost if not constructed?  
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Dept Requests FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

FUNCTIONAL AREA COST COST COST COST COST FY 11-15

GENERAL GOVERNMENT

Administration

(None) 0 0 0 0 0 -                

Courts & Judicial

(None) 0 0 0 0 0 -                

Public Safety

ECC CAD 0 0 0 90 95 185

ECC Emergency Telephone System 0 0 0 0 27 27

Police Mobile Data Computers 0 123 130 137 143 533

Subtotal, Public Safety 0 123 130 227 265 745

Public Works

(None) 0 0 0 0 0 0

Community & Neighborhood Development

(None) 0 0 0 0 0 0

Human Development

(None) 0 0 0 0 0 0

Parks, Recreation, & Culture

(None) 0 0 0 0 0 0

Libraries

(None) 0 0 0 0 0 0

Technology & GIS

(None) 0 0 0 0 0 0

Acquisition of Conservations Easements

Acquisition of Conservations Easements 0 22 0 0 0 22

GENERAL GOVERNMENT SUBTOTAL 0 145 130 227 265 767

STORMWATER CONTROL

Stormwater Management Program 0 13 27 33 38 110

SCHOOL FUND

Administrative Technology 0 28 29 31 32 120

Instructional Technology 0 61 64 67 71 263

Wide Area Network Upgrade 0 410 430 451 474 1,765

SCHOOLS SUBTOTAL 0 499 523 549 577 2,148

TOTAL OPERATING BUDGET IMPACT 0 657 680 809 880 3,025

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

COST COST COST COST COST FY 11-15

Personnel 0 1 3 4 5 13

Facilities Maintenance 0 72 85 312 397 865

Operating 0 584 592 493 478 2,453

Capital 0 0 0 0 0 0

TOTAL OPERATING IMPACT 0 657 680 809 880 3,331

PERSONNEL:  LOCAL GOVERNMENT 0 0 0 0 0 0

                                SCHOOL FUND 0 0 0 0 0 0

Additional Operating Impacts by Type

APPENDIX C 
 

ADDITONAL OPERATING BUDGET IMPACT  
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APPENDIX D 

 

 

MAINTENANCE/REPLACEMENT  

 
General Government Maintenance/Replacement as a Percentage (%) of Total Projects  

FY 11-15

 FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

Voting Machine Replacement -            -            -            -            456        456

Court Square - Maintenance/Replacement 208        232        227        233        220        1,120

J&DR Court - Maintenance/Replacement -            18          19          20          21          77

Old Jail Facility Maintenance 17          17          21          26          26          107

ACRJ Security System 37          37          37          37          37          183

County Fire & EMS Apparatus Replacement -            -            453        1,355     318        2,126

VFD Fire & EMS Apparatus Repl. -            1,411     3,296     2,439     627        7,773

800 MHz Radio Replacements -            -            -            542        542        1,083

ECC CAD -            -            -            594        -            594

ECC Emergency Telephone System -            -            -            -            575        575

Police Mobile Data Computers 329        329        85          146        94          983

Police Patrol Video Cameras -            82          85          90          94          350

County Facilities - Maintenance/Replacement 914        771        980        989        1,360     5,014

Parks - Maintenance/Replacement 408        296        308        328        348        1,688

City-Co Branch Library Repair/Maint 64          59          183        138        -            444

Scottsville Library Repair/Maint -            5            13          -            -            18

County Server/Infrastructure Upgrade 397        408        423        434        444        2,106

General Govt. Maintenance/Replacement 2,374 3,664 6,128 7,369 5,162 24,696

Total General Government Projects 3,587 4,449 6,915 8,159 5,955 29,065

    % of Projects 66.2% 82.4% 88.6% 90.3% 86.7% 85.0%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15

 
 
 
 

School Maintenance/Rep lacement as a Percentage (%) of Total Projects  

FY 11-15

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 TOTAL

Administrative Technology 183        183        183        183        261        993

Instructional Technology -            575        575        575        575        2,299

Schools - Maintenance/Replacement 3,581     3,812     4,850     4,351     4,854     21,449

Technology Grant 786        786        786        786        786        3,929

Wide Area Network Upgrade 418        -            -            418        -            836

School Division Maintenance/Replacement 4,968 5,356 6,393 6,313 6,476 29,506

Total School Division Projects 5,112 5,506 6,543 6,463 6,626 30,250

97.2% 97.3% 97.7% 97.7% 97.7% 97.5%

50.0%

60.0%

70.0%

80.0%

90.0%

100.0%

FY 10/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15
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APPENDIX E 

 

 

PROFFERS 


