


WELCOME AND OVERVIEW 

Ann Mallek 

 Albemarle County Board of Supervisors 



Meeting Agenda 

Welcome and Overview  

Ann Mallek, County Board of Supervisors 

Destination Downtown Program Update 

Trevor Henry, County Office of Facilities Development 

Project Overview and Phasing Plan 

Brian McPeters, Kimley-Horn and Associates, Inc. 

Public Engagement/Communications 

Lee Catlin, County Executives Office 

General Questions and Answers 

Opportunity for Specific Discussion with Staff 



UPDATE ON 

IMPLEMENTATION OF THE 

CROZET MASTER PLAN AND 

THE DESTINATION 

DOWNTOWN PROGRAM 

Trevor Henry 

 Albemarle County Office of Facilities 

 Development 





Project Team 



OVERVIEW OF STREETSCAPE 

PROJECT & PHASING PLAN 

Brian McPeters 

 Kimley-Horn and Associates, Inc. 



Streetscape Design 



Preliminary Construction Schedule 

Award Contract and Issue NTP ï December 2013 

Construction Begins ï January 6, 2014 

Work Complete South of Tabor ï End of January 

Tabor Street Complete ï Beginning of March 

East Side (Block by Block) Complete ï June 2014 

West Side (Block by Block) Complete ï August 2014 

Final Paving & Finishes Complete ï Sept. 2014 

Project Completed ï October 2014 



Construction Sequencingï Step 1 South of Tabor 



Construction Sequence ï Step 2 ï Tabor Street 



Construction Sequence ï Potential Detour Route 
Contractor has requested 

an ATCP involving a 

closure and detour of 

Tabor Street. 

Tabor @ Crozet Avenue 

closed during the 

daytime/working hours. 

Tabor open on gravel at 

night and weekends. 

Detour route will be signed. 

ATCP currently being 

reviewed.  Stay tuned for 

more information 

Disruption on Tabor 

reduced by 4 weeks. 


