

COMMUNITY DEVELOPMENT WORK PROGRAM - Proposed February 2009

		FY 08-09				FY 09-10				FY 10-11				FY 11-12				FY 12-13							
		1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr				
<b>Comp Plan</b>	<b>Master Plans</b>																								
	Places 29	[Yellow]				[Yellow]				[Green]															
	Rivanna	[Grey]				[Yellow]				[Green]															
	Crozet Update					[Grey]				[Yellow]				[Green]											
	Southern Urban									[Grey]				[Yellow]				[Green]							
	<b>Econ Dev</b>																								
	Update Policy	[Yellow]		[Green]																					
	<b>Comm Facilities</b>																								
	Staffing & Response Times					[Green]																			
	<b>5 Year Update</b>																								
Consolidated update to include: <i>Land Use Plan</i> <i>Community Facilities</i> <i>Utilities</i> <i>Natural/Cultural</i> <i>Rural Area</i> <i>Comp Plan Format</i>									[Grey]				[Yellow]				[Green]								
<b>Comp Plan Implementation</b>	<b>Rural Areas</b>																								
	Board Discussion on Strategies					[Green]																			
	Conservation Easements	[Grey]																							
	<b>Dev Areas</b>																								
	NMD Amendments	[Yellow]		[Green]		[Yellow]				[Green]															
	PD / NMD Regs	[Grey]		[Yellow]		[Green]																			
	<b>Econ Dev</b>																								
	Implement Strategies	[Grey]																							
	RA Uses/Home Occs					[Grey]				[Yellow]				[Green]											
	Industrial Land Assessment					[Grey]				[Yellow]				[Green]				[Grey]							
<b>Other Initiatives</b>	<b>ARB</b>																								
	EC 250 Proposal	As Resources Become Available																							
	EC Admin	[Yellow]		[Green]		[Grey]																			
	EC Guidelines	Postponed																							
	<b>Historic Pres</b>																								
	Ordinance	Postponed																							
	<b>Natural Heritage</b>																								
	Study Funding	Postponed																							
	Grass & Weed Ord.	[Grey]		[Yellow]		[Green]																			
	Wind Turbine Ord.	[Grey]				[Yellow]				[Green]															
Admin Housekeeping	[Grey]				[Yellow]				[Green]																
E&SC Ord. Amendments	[Grey]		[Yellow]		[Green]				[Grey]																
Subdivision Fees Ord	[Grey]		[Yellow]		[Green]				[Grey]				[Green]				[Grey]								
Zoning Ord Fees	[Grey]				[Yellow]				[Green]				[Grey]				[Green]								
Building Reg Ord Fees	[Green]		[Grey]		[Yellow]				[Green]				[Grey]				[Green]								
Water Protection Ord Fees	[Green]		[Grey]		[Yellow]				[Green]				[Grey]				[Green]								
Wineries																									
Lighting - Public Request	As Resources Become Available																								
Lighting - Phase II	As Resources Become Available																								
Critical Slopes	As Resources Become Available																								
Administrative Waivers	As Resources Become Available																								
Zoning Ord Recodification	As Resources Become Available																								
Zoning Ord Enforcement	As Resources Become Available																								
Housekeeping Ord, Phase II	As Resources Become Available																								
Process Improvements	As Resources Become Available																								

Staff Development [Grey]  
 PC Considerations [Yellow]  
 Board Considerations [Green]

Work by Others [White]  
 Open Time [Blue]