

**Albemarle County Comprehensive Plan Update
Meeting Schedule for Concurrent Planning Processes**

Last updated 4-17-12

Dates are subject to change

Key:

City/Co PCs **Livability Project** **Albemarle County** **Neighborhood**

Sept. 13	6 pm	Albemarle Co PC Review of Goals for Sept. 20 Mtg
Sept. 20		Joint PC Meeting – Environmental Goals & intro to Land Use questions
Sept. 29	4 – 7 pm	Public Workshop – Environmental – City Space
Oct. 11	6 pm	Albemarle Co PC – Res. Inventory and Expansion Areas
Oct. 27	4 – 7 pm	Public Workshop – Land Use and Transportation
		November 1 – Agricultural Uses Roundtable
		November 28 – Industrial Roundtable
Nov. 29	6 pm	Albemarle Co PC – Rural Land Use & Urban Agriculture
Dec. 1	4 – 7 pm	Public Workshop – Housing – Ec. Dev. – Downtown Library
2012		
January 26	4 pm	Public Workshop – Transportation – Water Street
Feb. 14	6 pm	Albemarle Co PC – Housing and Population follow-up, Goals/Vision format and Standard Land Use Designations
Feb. 23	4 – 7 pm	Public Workshop -- Facilities/Services
March 5	6:30 – 8:30pm	Neighborhoods 4 & 5 Meeting – COB Downtown
March 13	6 pm	Albemarle Co PC -- Non-residential Land Use and Ec. Dev. Policy
March 29	4 – 7 pm	Public Workshop -- Historic Pres./Natural Heritage/Historic Res./E.C.s
April 2	6:30 – 8:30pm	Neighborhoods 4, 5, 6 & 7 Meeting - COB Fifth Street
Completed		
<hr/>		
April 17 2012		Joint PC Work session on Joint Goals
April 24	6 pm	Albemarle Co PC- N 4 – 7 Land Use and Goals
May 22	6 pm	Community Facilities/Service Standards Entrance Corridors and Design Guidelines
July 2012		Albemarle Co PC -- Review of Draft Comp. Plan
Summer 2012		Livability Grant – Goals with PDC Staff
Fall 2012		Joint PC Worksession on Chapter Updates
Fall 2012		Citizen Check-ins on Recommendations
Fall –Early Winter 2012		Albemarle Co PC – Public Hearings and Recommendations to BOS
Winter 2012		Recommendations to PACC-Tech
2013		BOS Adoption of Alb. Co. Comp. Plan