

**CROZET MASTER PLAN 2009 UPDATE**  
**Process & Tentative Schedule/Approximate Dates (September 2009- July 2010)**

**COMMUNITY FORUMS BEGIN DURING CCAC OR CCA MEETING TIMES (10/09-2/10)**  
**ORDER AND SCHEDULING MAY SHIFT DURING THIS TIME FRAME**

<b>October 15</b>	Forum on Land Use Map showing changes we have already heard from community; some areas on the map will wait until subsequent topics are addressed
<b>November 19</b>	Downtown
<b>December 17</b>	Land Use/Density
<b>January 21</b>	Transportation/Greenways/Bike Planning, and Strategies on Community Facilities  <i>(Jan &amp; Feb Work sessions with PC &amp; BOS on LI issues)</i>
<b>February 18</b>	Jobs/housing balance/LI
<b>STAFF WORK Feb – March</b>	Staff synthesizes information into preliminary recommendations on revisions/updates to master plan
<b>March 18</b>	CCAC review of draft recommendations
<b>April</b>	PC review of draft recommendations from staff and CCAC PC provides comments and changes
<b>May</b>	Community meeting on preliminary draft and recommendations
<b>May</b>	PC reviews community comments and advises staff on final changes needed
<b>June</b>	Staff prepares final Draft Plan for public hearing
<b>July</b>	Planning Commission holds public hearing and makes recommendation to Board of Supervisors