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APPENDIX E:  ACCEPTANCE TEST REQUIREMENTS 

Acceptance Tests 

The Region requires four types of acceptance tests:  functional, performance, reliability, and 
availability.  The Proposed Acceptance Test Plan (ATP) should address all four types of 
acceptance tests.   

Acceptance tests will be conducted first on each System Component (e.g., CAD, Mobile, LRMS, 
AFR, JMS) independently.  Upon acceptance of all System Components, a final set of 
Functional, Performance and Reliability Acceptance Tests will be performed on the integrated 
System to ensure that all Components work together as intended and at the contracted 
performance levels.  The Region will notify the Contractor of the successful completion of each 
test in accordance with task completion requirements in the Statement of Work.   

In the event a Level 1 Error is corrected by the Contractor, then subsequently fails on two (2) 
additional occasions within the test period, The Region has the right to be refunded all previous 
payments under the Contract. 

Functional Acceptance Testing Requirements 

Functional Acceptance Testing occurs before system cutover.  Each System Component will be 
tested individually, and then in an integrated environment to ensure that all components work 
together as intended.   

The Contractor will provide functional test scripts that test all contracted functionality.   The 
Region can add additional scenarios and tests to test site-specific workflows.  The Contractor 
will be responsible for mapping the test scripts to the RFP requirements to demonstrate to the 
Region that all contracted functionality will be tested. 

The Region and Contractor will work together to confirm all System functionality.  Each specific 
System function agreed to as part of the final Contract should be tested and tracked from original 
documentation (e.g., proposal to Contract to Acceptance Testing) by the Contractor.   

During the Functional Acceptance Test, the Contractor will demonstrate the operation of each 
proposed or required feature, function, and interface based on the test plan that will be approved 
by The Region prior to contract signing.   

If a requirement fails a test, the Contractor will have up to ten (10) days to either correct the 
discrepancy or work with the Region to develop a mutually agreeable date of when it will be 
corrected.  Once a failed requirement is corrected, the Contractor and the Region will conduct 
additional testing of that requirement to verify that it passes the test. 

Performance Testing Requirements 

The purpose of the Performance Test is to demonstrate and document, as necessary, the 
performance requirements as stated in Appendix D. 
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The Performance Test will be conducted after the successful implementation and functional 
testing of each System Component, and again in a live integrated environment after system 
cutover to ensure that performance standards are maintained when all Application Components 
are in use. 

As described below under Reliability Testing Requirements, each System Component must 
demonstrate that it can conform to the performance requirements for 30 days after System 
Component Cutover and then again for 90 days in the fully operational and integrated 
environment after all System Components have been cutover.  Should any System Component 
fail to meet the performance criteria for any reason, the problem will be corrected by the 
Contractor and the Acceptance Period will restart upon correction. 

CAD Stress Testing Requirements 

A stress test will be conducted to demonstrate the capability of the System or System Component 
to handle peak volumes.  The Contractor will design and apply a stress test to simulate full 
capacity utilization of the Communications Center.  The stress test should perform the equivalent 
of a live load testing on the CAD application for a minimum period of three (3) hours.  The test 
should simulate call event entry only with address validation, unit dispatch, unit en route, unit 
arrival, and unit clear commands.  The stress test simulator should be configured to handle site-
specific CAD data (such as valid street address and commonplace names, police and fire units, 
etc.).  The utility will simulate a system transaction load corresponding to a rate of at least 100 
dispatched incidents per hour.  

Reliability Testing Requirements 

The purpose of the Reliability Test is to demonstrate the operational capability and reliability of 
the System Components and System, and to test the ability of the System Component or System 
to adhere to the performance standards in a live environment over time.   

Reliability Testing will be conducted for 30 consecutive days after cutover of each System 
Component and again for 90 consecutive days in an integrated environment once all System 
Components are cutover.   

During Reliability Testing, errors will be classified and remedied as described in the following 
paragraphs: 

 Level 1 Error —Error affects multiple users, critical operations and/or database 
functionality.  Level 1 Errors result in data loss, data corruption, prevented productive 
use of System Component or System, inoperative servers or systemic workstation 
failures.  Contractor will have 24 hours to fix and test the problem.  Once the problem 
is resolved, a new acceptance test period will begin.  Once the System Component or 
System operates for the total number of intended consecutive days without a Level 1 
Error, the Reliability Test will be completed for that System Component or the 
System. 

 Level 2 Error — Error affects productive use and operations of the System 
Component or System, or System or System Component does not meet performance 
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or availability standards.  A procedural work-around accepted by the Region is not 
available.  Contractor will have 24 hours to fix and test the problem.  Once problem is 
resolved, a new acceptance test period will begin.  Once the System Component or 
System operates for the total number of intended consecutive days without a Level 2 
Error, the Reliability Test will be completed for that System Component or the 
System. 

 Level 3 Error — System Component or functionality does not work as expected, 
resulting in an incomplete, unintended or erroneous operation.  Productive use of the 
affected application or component is not significantly impacted and a procedural 
work-around is available and accepted by the Region.  Contractor will attempt to fix 
the error during the Reliability Test period.  If Contractor is not able to fix the error 
during the Reliability Test period, the Contractor and The Region will develop a 
mutually acceptable plan to remedy the error in a future fix release.   

 Level 4 Error — System or System Component contains minor errors that do not 
impact productive use of the affected application or module.  The Contractor and The 
Region will develop a mutually acceptable plan to remedy the error in a future fix 
release, and System or System Component will be accepted. 

Availability Testing 

The purpose of Availability testing is to verify that the System will maintain availability 
standards stated in Appendix D. 

During the 90-day Reliability Test period, the CAD/Mobile system should be available 99.999 
percent of the time as measured by the criteria in Appendix D.  The LRMS/AFR, and JMS 
should be available 99.95 percent of the time. 

If availability degradation is discovered, the Region may choose to stop use of the application or 
use whatever operational portion may be available.  The Region will determine an acceptable 
error level and Contractor will remedy as per the above error classifications. 

Final System Acceptance 

Final System Acceptance will occur after the completion of the overall System 90-day 
Reliability Test and a mutually agreeable plan to remedy Level 3 and Level 4 errors has been 
developed. 


