



CHARLOTTESVILLE RESIDENCY MONTHLY REPORT
APRIL 1, 2009
MONTHLY MEETING

ALBEMARLE COUNTY BOS ACTION ITEMS

Ken Boyd

- Traffic Calming in Ashcroft Subdivision - Implementation of traffic calming measures, including installation of a traffic circle on Lego Drive was rescheduled to this month due to weather.

Dennis Rooker

- Broomley Road Bridge – Research is still ongoing to determine if a way can be determined to mill the asphalt of the deck surface to improve rideability and allow deck repairs. An issue is finding equipment that can perform this work and not exceed the weight limit of the bridge.
- Concrete Repairs – Sidewalk repairs on Route 1460, Georgetown Green were rescheduled due to weather. Work is expected to begin the week of April 6th. Other concrete work to address pedestrian improvements previously discussed will be performed at the intersection of Georgetown/Hydraulic Roads while this crew is in the area.

Ann Mallek

- St. George Avenue (Route 1202) – A preliminary evaluation is underway to see if this road is a candidate for traffic calming. If so, County staff will need to initiate steps to begin the process including obtaining signatures of support by 75% of residents.

Sally Thomas

- Litter Removal on Route 250 – A litter pick up was completed by state forces on March 5, 2009. It should be noted that many of the Adopt-a-Highway groups throughout the County are engaged in completing spring pick ups. There has been a significant increase in requests by groups for trash bags and safety vests in recent weeks.
- Speed Study, Rosemont Drive, Route 1660 – A review of this roadway has been completed and the road was posted at 25 MPH on March 19th.

Lindsay Dorrier

- Rural Rustic on Route 722, Old Green Mountain Road – Pipe installations are complete. Work has been done to improve the deep drop off midway through the project as much as possible. This has included extending pipes and building the ditch up with rip-rap. Next steps in April will include placement of base stone in anticipation of application of the tar and gravel surface later in the spring.

PRELIMINARY ENGINEERING

Albemarle County

- **Route 656 Georgetown Road, 0656-002-254, C501**
A public hearing was held on Tuesday, March 24, 2009. Fifty-one people registered as attendees. Comments received thus far have been positive about the proposed design. The comment period closes on Friday, April 3, 2009. Afterwards, input received will be evaluated and, if necessary, minor modifications made to the plans. This will lead to approval of the plans to begin right-of-way acquisition in winter 2009.
- **Route 743 Advance Mills Bridge, 0743-002-282 P101, R201, C501, B658 (Permanent Replacement Project)** An award recommendation has been made by VDOT's Contract Engineer to Commissioner Ekern. At the time of this report the approval was awaiting his signature.

CONSTRUCTION

Active Construction Projects

(NFO) PM07-002-351, N501 I-64 Pavement Overlay and Guardrail Upgrades

- Contractor requested a final inspection on March 26, 2009.

0631-002-128, C502, 612, B657 Grade, Drain, Asphalt, Utilities, Signals, Landscaping and Bridges

- Clearing and associated operations within limits of construction are nearly complete.
- Grade work has begun and will be ongoing throughout this month.
- Cofferdam will be installed at the proposed Bridge over Meadowcreek.
- Contractor has rescheduled to install concrete barriers on the Rte. 631 Bridge over the Norfolk Southern Railroad within the next two weeks.

PLANNING, PERMITS AND LAND DEVELOPMENT

Land Development Items	Total This Month	Total This Fiscal Year
Special Use Permits and Rezoning Application Review	1	34
Site Plan Reviews for new Subdivisions	3	62
New Entrance Plan Reviews	5	42
Total Permits Processed	39	466
Inspection of new Subdivision Street conducted	21	173
Inspection of new entrance conducted	109	918
Miles of Street Accepted in the State System	0	5.86

TRAFFIC ENGINEERING

Completed			
RTE	LOCATION	REQUEST	STATUS
Rosemont Dr (Rt 1660)	Entire Route	Speed study	25 mph speed limit posted 3/19/09
Owensville Rd (Rt 676)	Rt 614 to Rt 250	Safety review	Field review completed; no additional traffic devices are necessary at this time.
Being reviewed			
RTE	LOCATION	REQUEST	STATUS
Richmond Rd (Rt 250)	Pantops	Two way left turn lane (Safety, access and pavement marking review)	Developing logistics of installation.
Intersection of Rio and Hydraulic	Rt 631/743	Pedestrian study	Field modifications being drafted.
Intersection of Hydraulic & Commonwealth	Rts 743/1315	Pedestrian study	Installation plans being developed, utilizing the Regional Signal Contract.
Intersection of Rio & Berkmar	Rts 631/1403	Pedestrian study	Installation plans being developed, utilizing the Regional Signal Contract.
Intersection of Hydraulic & Lambs	Rts 743/667	Pedestrian study	Developing logistics for installation.
Scottsville Rd (Rt 20)	I-64 to Scottsville	Corridor safety study	Field review underway.
Greentree Park Rd (Rt 1490)	Greentree Park Rd cul-de-sac	Parking review	Field review complete. Recommendations under review.
Irish Rd (Rt 6)	Rt 20 to Nelson County line	Safety review	Field modifications underway
Old Ballard Rd (Rt 677)	Entire Route	Speed study	Preliminary review underway.
Saint George Ave (Rt 1202)	Entire Route	Traffic Calming	Preliminary review underway to determine if traffic calming is warranted.

MAINTENANCE WORK COMPLETED

- Patching operations completed on Routes 29/250, 250, 622 (Albevanna Springs), 662 (Bleakhouse), 665(Buck Mtn), 726 (James River), 1015 (Ivy Farm), and 1063 (Hunt Country Store).
- Graded and replaced stone on Routes 606 (Dickerson), 613 (Giannini), 637 (Dickwoods), 639 (Harrington), 643 (Rio Mills), 645 (Magnolia), 646 (Lovers Ln), 655 (Christmas Hill Ln), 668 (Fox Mtn), 671 (Wesley Chapel), 673 (Breakheart), 688 (Midway), 689 (Burchs Creek), 701 (Alberene Church), 703 (Pocket Ln), 712 (Coles Rolling), 714 (Riding Club), 717 (Old Sand), 720 (Harris Creek), 722 (Old Greene Mtn), 723 (Sharon), 725 (Dawsons Mill), 745 (Arrowhead Valley), 753 (Paces Store), 761 (Briery Creek), 782 (Stribling Extd), 787 (Gillums Ridge), 793 (Serene Ln), 812 (Jim Lane), and 818 (Locust Hollow).
- Cleared pipes and ditch work on Routes 250, 639 (Harrington), 641 (Burnley Station), 747 (Preddy Creek), 1270 (Redfields) and 1427 (Northfield).

- Tree cleanup on Routes 6, 20, 29/250, 602 (Howardsville TrnPk), 626 (Langhorne), 632 (Faber), 633 (Cove Garden), 761 (Briery Creek), 671 (Millington), 681 (Ragged Mtn), 682 (Broad Axe), 702 (Reservoir), 708 (Taylors Gap/Red Hill), 712 (Plank), 715 (Esmont), 717 (Secretarys Sand), 721 (Old Dominion), 723 (Sharon), 727 (Blenheim), 734 (Bishop Hill), 795 (Presidents), 800 (Schuyler), 803 (Goodloe), 810 (Blackwells Hollow), and 824 (Patterson Mill).
- Trash pickup to include adopt-a highway pickups on Routes on 6, 20, 29/250, 29, 631 (Old Lynchburg), 664 (Markwood), 712 (Plank), 717 (Secretary Sand), and 743 Earlysville).
- Cleaned bridge decks on Routes 606 (Dickerson), 614 (Sugar Hollow), 664 (Clark), 668 (Fox Mtn), 671 (Ballards Mill/Davis Shop), and 687 (Shiffletts Mill).
- Snow events worked on March 1-3 and March 13.
- Bridge work performed on Routes 603 (Bingham Mtn).
- Rural Rustic Road work on Route 722 (Old Green Mtn Rd).

PLANNED MAINTENANCE WORK – APRIL 2009

- Maintenance activities are continuing on various routes. They include:
 - Pavement patching
 - Machining gravel roads
 - Installing new pipes
 - Cleaning drop inlets and storm drains
 - Tree trimming and removal

MAINTENANCE BUDGET

