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 1. DEFINITIONS 
 

Whenever used in these Construction Contract General Conditions (“General Conditions”) or in the 
Contract Documents, the following terms have the meanings indicated, which are applicable to both the 
singular and plural and the male and female gender thereof: 

 
Architect, Engineer, Architect/Engineer or A/E:  The term used to designate the Architect and/or the 
Engineer that contracts with the Owner to provide the Architectural and Engineering services for the 
Project.  The A/E is a separate contractor and not an agent of the Owner.  The term includes any associates 
or consultants employed by the A/E to assist in providing the A/E services. 

 
Beneficial Occupancy:  The condition after Substantial Completion but prior to Final Completion of the 
Project at which time the Project, or portion thereof, is sufficiently complete and systems operational such 
that the Owner could, after obtaining necessary approvals and certificates, occupy and utilize the space 
for its intended use.  Guarantees and warranties applicable to that portion of the Work begin on the date 
the Owner accepts the Project, or a portion thereof, for such Beneficial Occupancy, unless otherwise 
specified in the Supplemental General Conditions or by separate agreement. 

 
Building Permit:  See “Permit” below.  

 
Change Order:  A document (Form AC-11) issued on or after the effective date of the Contract Between 
Owner and Contractor (Form AC-9) which is agreed to by the Contractor and approved by the Owner, 
and which authorizes an addition, deletion or revision in the Work, including any adjustment in the 
Contract Price and/or the Contract Completion Date.  A Change Order once signed by all parties, with the 
exception of a Unilateral Change Order that is only signed by the Owner, is incorporated into and becomes 
a part of the Contract. 

 
Claim:  A demand or assertion by one of the parties seeking, as a matter of right, adjustment or 
interpretation of Contract terms, payment of money, extension of time or other relief with respect to the 
terms of the Contract.   The term “claim” also includes other disputes and matters in question between the 
Owner and Contractor arising out of or relating to the Contract.  Claims must be made by written notice.  
The responsibility to substantiate claims shall rest with the party making the claim. 

 
Code of Virginia:  1950 Code of Virginia as amended.  Sections of the Code referred to herein are noted 
by §xx-xx. 

 
Construction:  The term used to include new construction, reconstruction, renovation, restoration, major 
repair, demolition and all similar work upon buildings and ancillary facilities, including any draining, 
dredging, excavation, grading or similar work upon real property. 

 
Contract:  The Contract Between Owner and Contractor, Form AC-9, hereinafter referred to as the 
Contract. 

 
Contract Completion Date:  The date by which the Work must be substantially complete.  The Contract 
Completion Date is customarily established in the Notice To Proceed, based on the Time for Completion. 
In some instances, however, the Contract contains a mandatory Contract Completion Date, which shall 
be stated in the Invitation for Bid or Request for Proposal, as applicable. 
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Contract Documents:  The Contract Between Owner and Contractor (Form AC-9) signed by the Owner 
and the Contractor and any documents expressly incorporated therein.  Such incorporated documents 
customarily include the bid submitted by the Contractor, these General Conditions, any Supplemental 
General Conditions, any Special Conditions, the plans and the specifications, and all modifications, 
including addenda and subsequent Change Orders. 

 
Contract Price:  The total compensation payable to the Contractor for performing the Work, subject to 
modification by Change Order. 

 
Contractor:  The person with whom the Owner has entered into a contractual agreement to do the Work. 
 
Date of Commencement: The date as indicated in the written Notice to Proceed or a date mutually agreed 
to between the Owner and Contractor in writing. 

 
Day(s):  Calendar day(s) unless otherwise noted. 

 
Defective:  An adjective which, when modifying the word Work, refers to Work that is unsatisfactory, 
faulty, deficient, does not conform to the Contract Documents or does not meet the requirements of 
inspections, standards, tests or approvals required by the Contract Documents, or Work that has been 
damaged prior to the A/E’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by Owner at Substantial Completion or Beneficial Occupancy). 

 
Drawing:  A page or sheet of the Plans which presents a graphic representation, usually drawn to scale, 
showing the technical information, design, location, and dimensions of various elements of the Work. The 
graphic representations include, but are not limited to, plan views, elevations, transverse and longitudinal 
sections, large and small scale sections and details, isometrics, diagrams, schedules, tables and/or pictures. 

 
Emergency:  Any unforeseen situation, combination of circumstances, or a resulting state that poses 
imminent danger to health, life or property. 

 
Field Order:  A written order issued by the A/E or Owner which clarifies or explains the plans or 
specifications, or any portion or detail thereof, without changing the design, the Contract Price, the Time 
for Completion or the Contract Completion Date. 

 
Final Completion Date:  The date of the Owner’s acceptance of the Work from the Contractor upon 
confirmation from the Architect/Engineer and the Contractor that the Work is totally complete in 
accordance with Section 43(b). 
 
Final Payment:  The final payment that the Contractor receives pursuant to the applicable provisions of 
Section 36, except in the event no final payment is made due to termination of the Contract under either 
Sections 40 or 41.  In the event of a termination for cause under Section 40, the Final Payment shall be 
when the termination became effective.  In the event of a termination for convenience under Section 41, 
the Final Payment shall be either the payment of compensation for termination that the Contractor receives 
according to the provisions of Subsection 41, or the Owner’s determination that no compensation for 
termination is due the Contractor under Subsection 41, as the case may be. 
 
Float:  The excess time included in a construction schedule to accommodate such items as inclement 
weather and associated delays, equipment failures, and other such unscheduled events. It is the 
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contingency time associated with a path or chain of activities and represents the amount of time by which 
the early finish date of an activity may be delayed without impacting the critical path and delaying the 
overall completion of the Project.  Any difference in time between the Contractor’s approved early 
completion date and the Contract Completion Date shall be considered a part of the Project float. 
 
Float, Free:  The time (in days) by which an activity may be delayed or lengthened without impacting 
upon the start day of any activity following in the chain. 

 
Float, Total:  The difference (in days) between the maximum time available within which to perform an 
activity and the duration of an activity.  It represents the time by which an activity may be delayed or 
lengthened without impacting the Time for Completion or the Contract Completion Date. 

 
Notice:  All written notices, including demands, instructions, claims, approvals and disapprovals, required 
or authorized under the Contract Documents.  Any written notice by either party to the Contract shall be 
sufficiently given by any one or combination of the following, whichever shall first occur:  (1) delivered 
by hand to the last known business address of the person to whom the notice is due; (2) delivered by hand 
to the person’s authorized agent, representative or officer wherever they may be found; or (3) enclosed in 
a postage prepaid envelope addressed to such last known business address and delivered to a United States 
Postal Service official or mailbox.  Notice is effective upon such delivery.  All notices to the Owner should 
be directed to the Project Manager. 

 
Notices transmitted by Facsimile (Fax) or Email are acceptable for the Project.  If faxed, Notices shall be 
transmitted to the Fax number listed in the Contract and shall have a designated space for the Fax Notice 
recipient to acknowledge his receipt by authorized signature and date.  The Fax Notice with authorized 
signature acknowledging receipt shall be Faxed back to the sender.  If emailed, Notices shall be 
transmitted to the email address listed in the Contract.  The Email Notice recipient shall acknowledge 
receipt by emailing back to the sender and responding to the Emailed Notice.  Notice shall be effective 
upon the date of acknowledgment of the Faxed or Emailed Notice or the date of delivery, whichever 
occurs first. 

 
Notice to Proceed:  A written notice given by the Owner to the Contractor (with a copy to A/E) fixing 
the date on which the Contract time will commence for the Contractor to begin the prosecution of the 
Work in accordance with the requirements of the Contract Documents.  The Notice to Proceed will 
customarily identify a Contract Completion Date. 

 
Owner:  County of Albemarle, Virginia and/or The County School Board of Albemarle County, Virginia. 

 
Permit:  The term “permit” as used herein shall mean any and all permits required to comply with local,  
state, and federal codes or laws (including but not limited to building permit, erosion and sediment control 
permit, and any other permit required by state, federal, and local jurisdictions). 
 
Person:  This term includes any individual, corporation, partnership, association, company, business, 
trust, joint venture, or other legal entity. 

 
Plans:  The term used to describe the group or set of project-specific drawings and/or Architect/Engineer 
sketches which are included in the Contract Documents. 
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obtaining the necessary approvals and certificates, take Beneficial Occupancy at this time or choose to 
wait to occupy until after Final Completion is achieved. 

 
Supplemental General Conditions:  That part of the Contract Documents which amends or supplements 
the General Conditions. 

 
Supplier:  A manufacturer, fabricator, distributor, materialman or vendor who provides material for the 
Project but does not provide on-site labor. 

 
Time for Completion:  The number of consecutive calendar days following the issuance of the Notice to 
Proceed which the Contractor has to substantially complete all Work required by the Contract.  When the 
Notice to Proceed is issued, it states a Contract Completion Date, which has been set by the Owner based 
on the Time for Completion. 

 
Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels 
or other such facilities or attachments, and any encasements containing such facilities which are or have 
been installed underground to furnish any of the following services or materials:  electricity, gases, steam, 
liquid petroleum products, telephone or other communications, cable television, sewage and drainage 
removal, traffic or other control systems or water. 

 
Unilateral Change Order:  A Change Order from the Owner directing the Contractor to proceed with 
work within the scope of the contract which may be undefined or for which there is no agreement on the 
cost or time associated with the work. 
 
Work:  The services performed under this Contract including, but not limited to, furnishing labor, and 
furnishing and incorporating materials and equipment into the construction.  The Work also includes the 
entire completed construction, or the various separately identifiable parts thereof, required to be  provided 
under the Contract Documents or which may reasonably be expected to be provided as part of a complete, 
code compliant and functioning system for those systems depicted in the plans and specifications. 

 

 2. CONTRACT DOCUMENTS 
 

(a) The Contract Between Owner and Contractor (AC-9), the Standard Performance Bond (AC-10), the 
Standard Labor and Material Payment Bond (AC-10.1), the Schedule of Values and Certificate for 
Payment (AC-12), the Affidavit of Payments of Claims (AC-13), the Contractor’s Certificate of 
Substantial Completion (AC-13.2a), and the Contractor’s Certificate of Completion (AC-13.2) 
issued by the County of Albemarle are forms incorporated in these General Conditions by reference 
and are made a part hereof to the same extent as though fully set forth herein.  They must be used by 
the Contractor for their respective purposes. 

 
(b) All time limits stated in the Contract Documents, including but not limited to the Time for 

Completion of the Work, are of the essence of the Contract. 
 
(c) The Contract Between Owner and Contractor shall be signed by the Owner and the Contractor in as 

many original counterparts as may be mutually agreed upon, each of which shall be considered an 
original. 
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(d) Anything called for by one of the Contract Documents and not called for by the others shall be of 
like effect as if required or called for by all, except that a provision clearly designed to negate or alter 
a provision contained in one or more of the other Contract Documents shall have the intended effect.  
In the event of conflicts among the Contract Documents, the Contract Documents shall take 
precedence in the following order:  the Contract Between Owner and Contractor; the Special 
Conditions; the Supplemental General Conditions; the General Conditions; the specifications with 
attachments; and the plans. 

 
(e) If any provision of this Contract shall be held invalid by any court of competent jurisdiction, such 

holding shall not invalidate any other provision. 
 
(f) All correspondence, invoices, memoranda, submittals and other documents related to this Project 

whether generated by the Owner, the A/E, the Contractor or others should be identified at the 
beginning of the document with the Project Title shown in the Contract.  Additional identification 
such as a job number, purchase order number or such may also be shown at the Owner’s option. 

 

 3. LAWS, REGULATIONS AND PERMITS 
 

(a) The Contractor shall comply with all laws, ordinances, rules, regulations and lawful orders of any 
public authority bearing on the performance of the Work and shall give all notices required thereby. 
The Contractor shall assure that all Subcontractors and tradesmen who perform Work on the project 
are properly licensed by the Department of Professional and Occupational Regulation as required by 
Title 54.1, Chapter 11, Articles 1 and 3, Code of Virginia, and by applicable regulations. 

 
(b) This Contract and all other contracts and subcontracts are subject to the provisions of Articles 3 and 

5, Chapter 4, Title 40.1, Code of Virginia, relating to labor unions and the “right to work.”  The 
Contractor and its Subcontractors, whether residents or nonresidents of the Commonwealth, who 
perform any Work related to the Project shall comply with all of the said provisions. 

 
(c) IMMIGRATION REFORM AND CONTROL ACT OF 1986:  By signing this Contract, the 

Contractor certifies that it does not and will not during the performance of this Contract violate the 
provisions of the Federal Immigration Reform and Control Act of 1986, which prohibits employment 
of illegal aliens. 

 
(d) The provisions of all rules and regulations governing safety as adopted by the Safety Codes 

Commission of the Commonwealth of Virginia and as issued by the Department of Labor and 
Industry under Title 40.1 of the Code of Virginia shall apply to all Work under this Contract.  
Inspectors from the Department of Labor and Industry shall be granted access to the Work for 
inspection without first obtaining a search or administrative warrant. 

 
(e) Building Permit:  The Virginia Uniform Statewide Building Code applies to the Work and is 

administered by the local Building Official.  The Building Permit will be obtained by the Contractor 
and paid for by the Owner.  All other permits, local license fees, business fees, taxes, or similar 
assessments shall be obtained and paid for by the Contractor.  See Section 25 for utility connection 
fees and services. 
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(f) The Contractor shall include in each of its subcontracts a provision requiring each Subcontractor to 
include or otherwise be subject to the same payment and interest requirements in Subsections (a), 
(b), and (c) of Section 37 of these General Conditions with respect to each lower-tier Subcontractor 
and Supplier. 

 
(g) The Contractor, if not licensed as an asbestos abatement contractor in accordance with §54.1-514, 

Code of Virginia, shall have all asbestos-related Work performed by subcontractors who are duly 
licensed as asbestos contractors for the Work required. 

 
(h) Lead-Based Paint Activities:  If the Contract Documents indicate that lead-based paint is present on 

existing materials, components, or surfaces, the Contractor shall conform to the following: 
 

(1) The requirements set forth in 59 Federal Register 45,872 (September 2, 1994) Proposed Rule 
- Lead; Requirements for Lead-based Paint Activities (Proposed Rules) in selecting and 
performing the means, methods and procedures for performing the Work.  This includes, but 
is not limited to, training of personnel, lead abatement, encapsulation of lead containing 
materials, removal and handling of lead containing materials, and methods of disposal.  When 
the Final Rule, to be codified at 40 CFR 745, supersedes the Proposed Rule, the Contractor 
shall be responsible for conforming to the Final Rule, as of the effective date set forth therein. 

 
(2) The requirements for employee protection contained in 29 CFR Part 1926, Subpart D, and the 

requirements for record-keeping contained in 29 CFR Part 1910. 
 

(3) The Virginia Department of Labor and Industry’s (DLI) Emergency Regulation published in 
the May 27, 1996 Virginia Register, requiring, among other things, that a permit be issued to 
the lead abatement contractor, or any subsequent regulation issued by DLI. 

 
(i) If the Contractor violates laws or regulations that govern the Project, the Contractor shall take prompt 

action to correct or abate such violation and shall indemnify and hold the Owner harmless against 
any fines and/or penalties that result from such violation.  To the extent that such violation is the 
result of negligence or other actionable conduct of the Contractor, the Contractor shall indemnify 
and hold the Owner harmless against any third party claims, suits, awards, actions, causes of action 
or judgments, including but not limited to attorney’s fees and costs incurred thereunder, that result 
from such violation.  

 
(j) Land Disturbance Activities: If the Work includes any land disturbing activities, the Contractor shall 

be responsible for obtaining an Albemarle County Land Disturbance Permit. The Contractor shall 
have an individual certified by the Department of Conservation and Recreation (DCR) as a 
Responsible Land Disturber (RLD) on the project site at all times during the construction project 
where land is being disturbed in accordance with §10.1-563, Code of Virginia.  

 
All construction activities involving land disturbances equal to or exceeding ten thousand (10,000) 
square feet must be covered by a Virginia Stormwater Management Program (VSMP) permit 
approved and issued by the County in accordance with the County of Albemarle’s Water Protection 
Ordinance.  The Owner is responsible for securing permit coverage for all applicable land disturbing 
activities performed, including within any easements that directly relate to the construction site 
activity.  The Contractor shall sign a certification statement to comply with all conditions of the 
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2. The Contractor will include the provisions of the foregoing paragraphs (a), (b) and c) in 
every subcontract or purchase order of over ten thousand dollars ($10,000), so that the 
provisions will be binding upon each Subcontractor or vendor.” 

 
(b) Where applicable, the Virginians with Disabilities Act and the Federal Americans with Disabilities 

Act shall apply to the Contractor and all Subcontractors. 
 

 5. PROHIBITION OF ALCOHOL AND OTHER DRUGS 
 

(a) §2.2-4312 of the Code of Virginia shall be applicable.  It provides as follows: 
 

“During the performance of this contract, the contractor agrees to (i) provide a drug-free workplace 
for the contractor’s employees; (ii) post in conspicuous places, available to employees and 
applicants for employment, a statement notifying employees that the unlawful manufacture, sale, 
distribution, dispensation, possession, or use of a controlled substance or marijuana is prohibited in 
the contractor’s workplace and specifying the actions that will be taken against employees for 
violations of such prohibition; (iii) state in all solicitations or advertisements for employees placed 
by or on behalf of the contractor that the contractor maintains a drug-free workplace; and (iv) 
include the provisions of the foregoing clauses in every subcontract or purchase order of over 
$10,000, so that the provisions will be binding upon each subcontractor or vendor.  For the 
purposes of this section, “drug-free workplace” means a site for the performance of work done in 
connection with a specific contract awarded to a contractor in accordance with this chapter, the 
employees of whom are prohibited from engaging in the unlawful manufacture, sale, distribution, 
dispensation, possession or use of any controlled substance or marijuana during the performance of 
the contract.” 

 
(b) The Contractor shall also establish, maintain and enforce policies which prohibit the following acts 

by all Contractor, Subcontractor and Supplier personnel at the Site: 
 

1. the manufacture, distribution, dispensation, possession, or use of alcohol, marijuana or other 
drugs, except possession and medically prescribed use of prescription drugs; and 

 
2. the impairment of judgment or physical abilities due to the use of alcohol, marijuana or other 

drugs, including impairment from prescription drugs. 
 

 6. TIME FOR COMPLETION 
 

(a) The Time for Completion shall be designated by the Owner on the Invitation for Bids, Request for 
Proposals or other prebid/proposal documents.  In some instances, the Time for Completion may be 
stated on the Invitation for Bids, Request for Proposals or other prebid/pre-proposal document in the 
form of a Contract Completion Date.  The Work must be substantially completed by the Time for 
Completion or the Contract Completion Date.  Unless otherwise specified, the Contractor shall 
achieve Final Completion within thirty (30) days after the date of Substantial Completion.  

 
(b) The Time for Completion shall be stated in the Contract Between Owner and Contractor and shall     

become a binding part of the Contract upon which the Owner may rely in planning the use of the 
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facilities to be constructed and for all other purposes.  If the Contractor fails to substantially complete 
the Work within the Time for Completion or Contract Completion Date, as set forth in the Contract, 
he shall be subject to payment of actual damages incurred by the Owner or liquidated damages, if 
provided for in the Contract. 

 
(c) The Contractor, in submitting his bid, acknowledges that he has taken into consideration normal 

weather conditions.  The listing below defines the monthly anticipated days of adverse weather for 
each month and is based upon NOAA climatological data for Charlottesville, Virginia.  Adverse 
weather days shall be days of actual precipitation of 0.10 inch or greater. 

 
Jan*   Feb*   Mar*   Apr   May   June   July   Aug   Sep   Oct   Nov   Dec* 

     6       6          7          6        8        6        8        8       6        5       5       6 
 

* In addition to the anticipated days of adverse weather noted above, the Contractor must include 
one day of adverse weather impact (snow, ice, mud) for each day of actual adverse weather during 
the months of January, February, March, and December. 
 
The anticipated days provided above will constitute the baseline for adverse weather time 
evaluations.   
 
For projects  not involving buildings, throughout the portion of the contract from the date of Notice 
to Proceed until the project is substantially complete, actual adverse weather days are to be recorded 
by the Contractor and verified by the A/E each month.   
 
For projects involving buildings, throughout the portion of the contract from the date of Notice to 
Proceed until the building is “dried in”, actual adverse weather days are to be recorded by the 
Contractor and verified by the Architect each month.  The building shall be considered “dried in” 
when the exterior block walls or stud and sheathing walls are in place, and a temporary (or 
permanent) roof is in place.  Upon determination by the Owner and Architect that the building is in 
fact dried in, requests for additional time due to weather delays will not be accepted for any work 
within the building footprint. 
 
The total anticipated adverse weather days for the project shall be the sum of all the monthly days 
for each month from the date of Notice to Proceed until the project is substantially complete, or until 
the date the building is to be “dried in”, according to the Contractor’s schedule. 
 
If the total number of actual adverse weather days plus adverse weather impact days exceeds the 
anticipated adverse weather days determined above, the excess days may be used as a basis to 
determine whether a Contractor is entitled to a time extension.  The adverse weather must have 
prevented work for fifty percent (50%) or more of the Contractor’s work day and delayed work 
critical to the timely completion of the project. 
 
The Contractor’s schedule must indicate the critical (path) work and must reflect the above 
anticipated adverse weather days for all weather dependent activities. 

 
(1) The extension requested must be supported by a delay in completion of the entire Project 

shown on the critical path of the accepted CPM Schedule or the approved bar graph schedule 



 
County of Albemarle          GC 13 of 61 
Construction Contract General Conditions   
(Rev. Jan 2023) 

required for the Project.  Extensions will be granted only for delays in completion of the 
Project, not for that portion of any delay which consumes only “float” time. 

    
(2) A request for extension of time based on abnormal weather must be made in writing within 

ten (10) calendar days of the completion of the calendar month during which abnormal weather 
is claimed at the Site. 

 
(3) All of the evidence and data supporting the request (including both historical data and the 

recordings at the Site during the time of delay) must be furnished to the Owner before any 
consideration will be given to the request.  That supporting data shall be submitted by the end 
of the calendar month following the month for which the request is made. Time extensions for 
adverse weather related days granted by the Owner will extend the Contract Completion Date 
but will not include additional compensation to the Contractor.  Weather-related time 
extension(s) shall not be compensable.  

 
(d) The Contractor represents and agrees that he has taken into account in his bid the requirements of 

the bid documents, local conditions, availability of materials, equipment, and labor, and any other 
factors which may affect the performance of the Work.  The Contractor agrees and warrants that he 
will achieve Substantial Completion of the Work to allow the Owner to have Beneficial Occupancy 
not later than the Time for Completion or Contract Completion Date.  The Contractor agrees and 
warrants that he will achieve Final Completion of the Work (the entire completion of all Work, 
including “punch list” items), not later than the number of days as specified in the Contract 
Documents  after achieving Substantial Completion. 

 

 7. CONDITIONS AT SITE 
 

(a) The Contractor and its Subcontractors shall have visited the Site prior to bidding or submitting a bid 
or proposal and are totally responsible for having ascertained pertinent local conditions such as 
location, accessibility and general character of the Site, and the character and extent of existing 
conditions, improvements and work within or adjacent to the Site.  It is understood that the Contractor 
accepts conditions at the site as of the date of its bid or proposal and no allowances will be made 
after award for any future error or negligence by Contractor or Subcontractors.  Claims, which result 
from the Contractor’s failure to do so, will be deemed waived. 

 
(b) If, in the performance of the Contract, hidden physical conditions of a building being modified are 

exposed revealing unusual or materially different conditions from those ordinarily encountered or 
inherent in work of this nature, or if subsurface or latent conditions at the Site are found which are 
materially different from those frequently present in the locality or from those indicated in the 
Contract Documents, the Contractor must report such conditions to the Owner and to the 
Architect/Engineer before the conditions are disturbed.  Upon such notice, or upon his own 
observation of such conditions, the Architect/Engineer shall promptly propose such changes in the 
Contract Documents as he finds necessary to conform to the different conditions.  Any change in the 
cost of the Work or additional time needed for completion must be requested pursuant to Sections 
38 and/or 42 of these General Conditions. 
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(c) If the Contractor, during the course of the Work, observes the existence of any material which he 
knows, should know, or has reason to believe is hazardous to human health, the Contractor shall 
promptly notify the Owner.  The Owner will provide the Contractor with instructions regarding the 
disposition of the material.  The Contractor shall not perform any Work involving the material or 
any Work causing the material to be less accessible prior to receipt of special instructions from the 
Owner. 

 

8. CONTRACT SECURITY 
 
(a) For Contracts with a value exceeding one hundred thousand dollars ($100,000), the Contractor shall 

deliver to the Owner or its designated representative, a Standard Performance Bond (Form AC-10) 
and a Standard Labor and Material Payment Bond (Form AC-10.1), each fully executed by the 
Contractor and one or more surety companies legally licensed to do business in Virginia and each in 
an amount equal to one hundred percent (100%) of the accepted bid.  The bonds shall identify the 
name and address of an attorney-in-fact who is appointed to act on behalf of the surety within the 
Commonwealth of Virginia.  The attorney-in-fact shall affix to the bond a certified and current copy 
of the power of attorney.  If more than one Surety executes a bond, each shall be jointly and severally 
liable to the Owner for the entire amount of the bond.  Sureties shall be selected by the Contractor, 
subject to approval by the Owner.  No payment on the Contract shall be due and payable to the 
Contractor until the bonds have been approved by the Owner.  The Standard Performance Bond and 
Standard Labor and Material Payment Bond will be held for one year after final acceptance of the 
Work or as described in the bond forms.  

 
(b) For the purposes of all Standard Labor and Material Payment Bonds entered into, the term 

“subcontractors” as used in §2.2-4337(A.2) of the Code of Virginia is interpreted to mean any 
contractors who participated in the prosecution of the Work undertaken by the Contractor (referred 
to in §2.2-4337(A.2) of the Code of Virginia as the “prime contractor”), whether such contractor had 
a direct contract with the Contractor (prime contractor) or whether there were one or more other 
intervening Subcontractors contractually positioned between it and the Contractor (prime 
contractor). 

 
(c) See §2.2-4338 of the Code of Virginia, for alternative forms of security for payment and/or 

performance bonds. 
 
(d) For contracts with a value of less than one hundred thousand dollars ($100,000), the Contractor will 

not be required to provide a Standard Performance Bond and a Standard Labor and Material Payment 
Bond as described above unless the Invitation for Bid or Request for Proposal states that such bonds 
will be required. 

 

 9. SUBCONTRACTS 
 

(a) The Contractor shall, as soon as practicable after the signing of the Contract and prior to 
commencement of Work, notify the Owner and Architect/Engineer in writing of the names of all 
Subcontractors proposed for the  Work and of such others as the Architect/Engineer may direct.  
Subcontractors whose names do not appear on the list must be approved by the Owner. Where the 
specifications establish qualifications or criteria for Subcontractors, manufacturers, or individuals 
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performing Work on the Project, the Contractor shall be responsible for ascertaining that those 
proposed meet the criteria or qualifications.  The Contractor shall not employ any Subcontractor that 
the Owner may, within a reasonable time, object to as unsuitable. Neither the Owner nor the 
Architect/Engineer shall direct the Contractor to contract with any particular Subcontractor unless 
provided in the specifications or Invitation for Bids or Request for Proposal. 

 
(b) The Owner may select a particular Subcontractor for a certain part of the Work and designate on the 

Invitation for Bids or Request for Proposal that the Subcontractor shall be used for the part of the 
Work indicated and that the Subcontractor has agreed to perform the Work for the subcontract 
amount stipulated on the bid or proposal form.  The Contractor shall include in his bid the amount 
stipulated by the Owner in the bid form.  In such case, the Contractor shall be responsible for that 
Subcontractor and its work and all scheduling and coordination associated with the work.  The 
Subcontractor shall be responsible to the Contractor for its work just as if the Contractor had selected 
the Subcontractor. 

 
(c) The Owner shall, on request, furnish to any Subcontractor, if practicable, the amounts of payments 

made to the Contractor, the Schedule of Values and Requests for Payment submitted by the 
Contractor and any other documentation submitted by the Contractor which would tend to show what 
amounts are due and payable by the Contractor to the Subcontractor. 

 
(d) The Contractor shall be fully responsible to the Owner for all acts and omissions of his agents and 

employees and all succeeding tiers of Subcontractors and Suppliers performing or furnishing any of 
the Work.  Nothing in the Contract Documents shall create any contractual relationship between 
Owner or Architect/Engineer and any such Subcontractor, Supplier or other person or organization, 
nor shall it create any obligation on the part of Owner or Architect/Engineer to pay for or to see to 
the payment of any moneys due any such Subcontractor, Supplier or other person or organization, 
except as may otherwise be required by law. 

 
(e) The Contractor shall be fully responsible for his invitees at the Site and for those of his 

Subcontractors, Suppliers, and their employees, including any acts or omissions of such invitee. 
 
(f) The Contractor agrees that he alone is responsible for all dealings with his Subcontractors and 

Suppliers, and their subcontractors, employees and invitee, including, but not limited to, the 
Subcontractors’ or Suppliers’ claims, demands, actions, disputes and similar matters unless 
specifically provided otherwise by the Contract or by statute. 

 

10. SEPARATE CONTRACTS 
 

(a) The Owner reserves the right to let other contracts in connection with the Project, the Work under 
which may proceed simultaneously with the execution of this Contract.  The Contractor shall afford 
other separate contractors reasonable opportunity for the introduction and storage of their materials 
and the execution of their work.  The Contractor shall cooperate with them and shall take all 
reasonable action to coordinate his Work with theirs.  If the Owner has listed other separate contracts 
in the Invitation for Bids or Request for Proposal which it expects to proceed simultaneously with 
the Work of the Contractor, and has included the estimated timing of such other Contracts in the 
Invitation for Bids or Request for Proposal, the Contractor shall integrate the schedule of those 
separate contracts into his scheduling.  The Contractor shall make every reasonable effort to assist 
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compensation policy. Contractors who fail to notify the County of increases in the 
number of employees that change their workers’ compensation requirements under 
the Code of Virginia during the course of the contract shall be in noncompliance with 
the contract.  This policy shall specifically list Virginia as a covered state. 

 
(b) General Liability – of an amount not less than $1,000,000 per occurrence/$2,000,000 

aggregate limit, and a per project aggregate limit of $2,000,000. CGL form CG 2010 
11/85 edition or its equivalent is required to be endorsed to the commercial general 
liability policy.  Commercial General Liability is to include bodily injury and 
property damage, personal injury, advertising injury, arising out of premises, 
operations, and products and completed operations.  The County of Albemarle and its 
officers, employees, agents and volunteers must be named as additional insureds on a 
primary and non-contributory basis and be so endorsed on the policy. A waiver of 
subrogation in favor of Albemarle County Government is required on the commercial 
general liability policy. 

 
(c) Automobile Liability – of an amount not less than $1,000,000 per accident. Coverage 

is to include hired, owned, non-owned, temporary, and leased vehicles. The County of 
Albemarle and its officers, employees, agents and volunteers must be named as 
additional insureds on a primary and non-contributory basis and be so endorsed on the 
auto policy. A waiver of subrogation naming the County of Albemarle and its 
officers, employees, agents and volunteers is also required on the commercial auto 
policy.  

 
(d) Umbrella or Excess Liability Coverage- of an amount not less than $1,000,000. Must 

be follow form and go over the underlying general liability, commercial auto and 
employers liability policies. The County of Albemarle and its officers, employees, 
agents and volunteers must be named as additional insureds on a primary and non-
contributory basis and be so endorsed on the Umbrella or Excess Liability policy. A 
waiver of subrogation naming the County of Albemarle and its officers, employees, 
agents and volunteers is also required on the commercial Umbrella or Excess 
Liability policy.  
 

(e) Environmental/pollution - of an amount not less than $1,000,000. County of 
Albemarle and its officers, employees, agents and volunteers must be named as 
additional insureds on a primary and non-contributory basis and be so endorsed on the 
Environmental/pollution Liability policy. A waiver of subrogation naming the County 
of Albemarle and its officers, employees, agents and volunteers is also required on the 
commercial Environmental/pollution Liability policy.  

 
(f) Professional (E&O) Liability Insurance - of an amount not less than $1,000,000 

 
(g) Cyber Liability - of an amount not less than $1,000,000 

 
 
 
 
All insurance coverage: 
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1. shall be issued by an insurance carrier authorized to do business within the Commonwealth of 

Virginia and rated A – VIII or better, by A. M. Best Company or equivalent rating from an 
alternate recognized ratings agency, and otherwise acceptable to the County; 

2. shall be kept in force throughout performance of services; 
3. shall be an occurrence based policy;  professional liability may be claims made basis; 
4. shall include completed operations coverage; 
5. shall contain a cross liability or severability of interest clause or endorsement.  Insurance 

covering the specified additional insured shall be primary and non-contributory, and all other 
insurance carried by the additional insureds shall be excess insurance; 

6. where additional insured required, such policy shall not have a restriction on the limits of 
coverage provided to the County as an additional insured.  The County shall be entitled to 
protection up to the full limits of the offerors’s policy regardless of the minimum requirements 
specified in the Contract. 

 
Proof Of Insurance: Prior to performance of any services or delivery of goods, the Offeror shall (i) 
have all required insurance coverage in effect; (ii) the Offeror shall deliver to the County certificates of 
insurance for all lines of coverage.  The Offeror shall be responsible that such coverage evidenced 
thereby shall not be substantially modified or canceled without 30 days prior written notice to the 
County; and (iii) the Offeror shall deliver to the County endorsements to the policies which require the 
County and its officials, officers, employees, agents and volunteers be named as “additional insured”.  
Policies which require this endorsement include:  Commercial General Liability, Automobile Liability 
and, umbrella or excess liability coverage as detailed below.   Such endorsements must be approved by 
the County, and (iv) upon the request of the County, provide any other documentation satisfactory to the 
County in its sole discretion, evidencing the required insurance coverage, including but not limited to a 
copy of the insurance policy and evidence of payment of policy premiums. The Offeror shall require 
each of its subcontractors and suppliers to have coverage per the requirements herein in effect, prior to 
the performance of any services by such subcontractors and suppliers.  Further, the Offeror shall ensure 
that all Required Insurance coverages of its subcontractors and suppliers is and remains in effect during 
performance of their services on the Project and certifies by commencement of the Work that this 
insurance and that of subcontractors is in effect and meets the requirements set forth herein. The County 
shall have no responsibility to verify compliance by the Offeror or its subcontractors and suppliers. 
 
Effect Of Insurance: Compliance with insurance requirements shall not relieve the Offeror of any 
responsibility to indemnify the County for any liability to the County, as specified in any other 
provision of this contract, and the County shall be entitled to pursue any remedy in law or equity if the 
Offeror fails to comply with the contractual provisions of this contract.  Indemnity obligations specified 
elsewhere in this Contract shall not be negated or reduced by virtue of any insurance carrier's denial of 
insurance coverage for the occurrence or event which is the subject matter of the claim, or by any 
insurance carrier’s refusal to defend any named insured. 
 
Waiver Of Subrogation:  The Offeror agrees to release and discharge the County of Albemarle and its 
officers, employees, agents and volunteers of and from all liability to the Offeror, and to anyone 
claiming by, through or under the Offeror, by subrogation or otherwise, on account of any loss or 
damage to tools, machinery, equipment or other property, however caused. 
 
 
Sovereign Immunity:  Nothing contained herein shall affect, or shall be deemed to affect, a waiver of 
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loss payee in any policy of insurance issued.  Written evidence of the insurance shall be filed with 
the Owner prior to execution of the Contract by the Owner.  Insurance providers must be authorized 
to do business in Virginia and have an agent licensed to do business  in Virginia.  In the event of 
cancellation of this insurance, not less than thirty (30) days prior written notice must be sent to the 
Owner.  A copy of the policy of insurance shall be given to the Owner upon demand. 

 
(b) Certain projects, such as renovations and interior modifications of existing buildings, may be covered 

by the Owner’s insurance and may be excluded from the Builder’s risk policy purchased by the 
contractor insurance required by this section.  In those instances, the Supplemental General 
Conditions for the project shall expressly exclude the project from the requirements of Subsection 
12(a). 

 
(c) Any insurance provided through the County of Albemarle, Virginia, for construction, additions or 

renovations will not extend to Contractor’s nor Subcontractors’ buildings, equipment, materials, 
tools or supplies unless these items are to become property of the Owner upon completion of the 
Project and the Owner has assumed responsibility for such items at the time of the loss. 

 

13. TAXES, FEES AND ASSESSMENTS 
 

The Contractor shall, without additional expense to the Owner, pay all applicable federal, state, and local 
taxes, fees, and assessments except the taxes, fees and assessments on the real property comprising the 
Site of the project.  The Owner shall pay inspection fees to the local building official except for 
reinspection fees resulting from incomplete or defective work. 

 

14. PATENTS 
 

The Contractor shall obtain all licenses necessary to use any invention, article, appliance, process or 
technique of whatever kind and shall pay all royalties and license fees.  The Contractor shall hold the 
Owner, its officers, agents and employees, harmless against any loss or liability for or on account of the 
infringement of any patent rights in connection with any invention, process, technique, article or appliance 
manufactured or used in the performance of the Contract, including its use by the Owner, unless such 
invention, process, technique, article or appliance is specifically named in the specifications or plans as 
acceptable for use in carrying out the Work.  If, before using any invention, process, technique, article or 
appliance specifically named in the specifications or plans as acceptable for use in carrying out the Work, 
the Contractor has or acquires information that the same is covered by letters of patent making it necessary 
to secure the permission of the patentee, or other, for the use of the same, he shall promptly advise the 
Owner and the Architect/Engineer.  The Owner may direct that some other invention, process, technique, 
article or appliance be used.  Should the Contractor have reason to believe that the invention, process, 
technique, article or appliance so specified is an infringement of a patent, and fail to inform the Owner 
and the Architect/Engineer, he shall be responsible for any loss or liability due to the infringement. 

 
 
 

15. ARCHITECT/ENGINEER’S STATUS 
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(a) The Architect/Engineer shall have authority to endeavor to secure the faithful performance by Owner 
and Contractor of the Work under the Contract.  He shall review the Contractor’s Submittals for 
conformance to the requirements of the Contract Documents and return copies to the Contractor with 
appropriate notations.  He shall interpret the requirements of the plans and specifications and issue 
Field Orders to the Contractor as may be required.  He shall recommend to the Owner suspension of 
the Work (in whole or in part) whenever such suspension may be necessary to ensure the proper 
execution of the Contract.  He shall have authority to reject, in writing, Work, including material, 
installation or workmanship, which does not conform to the requirements of the plans and 
specifications.  He shall determine the progress and quality of the Work, subject to the right of the 
Owner to make an overriding decision to the contrary.  Upon request by the Contractor, the 
Architect/Engineer shall confirm, in writing within ten (10) days, any oral order or determination 
made by him. 

 
(b) The Architect/Engineer shall have no authority to approve or order changes in the Work which alter 

the design concept or which call for an extension of time or a change in the Contract Price. 
 
(c) The Owner shall have the right, but not the duty, to countermand any decision of the 

Architect/Engineer and to follow or reject the advice of the Architect/Engineer, including but not 
limited to acceptance of the Work.  

 
(d) All orders from the Owner to the Contractor shall either be transmitted through the 

Architect/Engineer or communicated directly to the Contractor and the Architect/Engineer by the 
Owner. 

 
(e) Should the Owner choose to employ another or different Architect/Engineer, the status of the 

Architect/Engineer so employed shall be the same as that of the former Architect/Engineer. 
 
(f) The Architect/Engineer will provide to the Owner and the Contractor after each visit to the Site, a 

written report indicating the date, time of day, weather conditions and the names of the persons 
representing the Architect/Engineer who participated in the visit.  The report will advise the Owner 
of any problems that were noted and shall compare the Architect/Engineer’s observations of the 
actual progress of the Work with that reported by the Contractor.  On the basis of his on-site 
observations as Architect/Engineer, he will make every reasonable effort to guard the Owner against 
defects and deficiencies in the Work of the Contractor.  He shall have the authority to inspect the 
Work, to note and report Defective Work and deviations from the Contract Documents to the Owner, 
to reject same, and to recommend to the Owner the suspension of the Work when necessary to prevent 
Defective Work from proceeding or being covered. 

 
(g) The Architect/Engineer shall not be responsible for construction means, methods, techniques, 

sequences or procedures (other than those expressly specified in Contract Documents), or for safety 
precautions and programs in connection with the Work, and he shall not be responsible for the 
Contractor’s failure to carry out the Contractor’s own responsibilities. 

 
(h) The provisions of this section are included as information only to describe the relationship between 

the Owner, A/E, and Contractor.  No failure of the A/E to act in accordance with this section shall 
relieve the Contractor from his obligations under the Contract or create any rights in favor of the 
Contractor. 
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16. INSPECTION 
 

(a) All material and workmanship shall be subject to inspection, examination and testing by the Owner, 
the Architect/Engineer, the Project Inspector, authorized inspectors and authorized independent 
testing entities at any and all times during manufacture and/or construction.  The Architect/Engineer 
and the Owner shall have authority to reject defective material and workmanship and require its 
correction.  Rejected workmanship shall be satisfactorily corrected and rejected material shall be 
satisfactorily replaced with proper material without charge therefor, and the Contractor shall 
promptly segregate and remove the rejected material from the Site.  If the Contractor fails to proceed 
at once with replacement of rejected material and/or the correction of defective workmanship, the 
Owner may, by contract or otherwise, replace such material and/or correct such workmanship and 
charge the cost to the Contractor, or may terminate the right of the Contractor to proceed as provided 
in Section 40 of these General Conditions, the Contractor and surety being liable for any damage to 
the same extent as provided in Section 40 for termination thereunder. 

 
(b) Site inspections, tests conducted on Site or tests of materials gathered on Site, which the Contract 

requires to be performed by independent testing entities, shall be contracted and paid for by the 
Owner.  The Contractor shall schedule all required tests, approvals and inspections of the Work or 
other work related to the Project. If items/areas to be inspected and/or tested are not ready for 
inspection when the testing agency/inspector arrives on-site at the pre-arranged time, the Contractor 
is responsible for all costs associated with inspection delays, including but not limited to reinspection 
fees.  The Contractor shall give proper notice to all required parties of such tests, if feasible, so that 
the Owner and others may observe the tests at the normal place of testing.  Unless otherwise required 
by the Contract Documents, required certificates of testing, approval or inspection shall be secured 
by the Contractor and promptly delivered to the Owner.  Examples of such tests are the testing of 
cast-in-place concrete, foundation materials, soil compaction, pile installations, caisson bearings and 
steel framing connections.  The Contractor shall promptly furnish, without additional charge, all 
reasonable facilities, labor and materials necessary and convenient for making such tests.  Except as 
provided in (d) below, whenever such examination and testing finds defective materials, equipment 
or workmanship, the Contractor shall reimburse the Owner for the cost of reexamination and 
retesting.  Although conducted by independent testing entities, the Owner will not contract and pay 
for tests or certifications of materials, manufactured products or assemblies which the Contract, 
codes, standards, etc., require to be tested and/or certified for compliance with industry standards 
such as Underwriters Laboratories, Factory Mutual or ASTM.  If fees are charged for such tests and 
certifications, they shall be paid by the Contractor.  The Contractor shall also pay for all inspections, 
tests, and certifications which the Contract specifically requires him to perform or to pay, together 
with any inspections and tests which he chooses to perform for his own purposes, but are not required 
by the Contract. 

 
(c) Where Work is related to or dependent on the Defective Work, the Contractor shall stop such related 

or dependent Work until the Defective Work or deficiency is corrected or an alternative solution is 
presented that is satisfactory to the Owner.  Where Work is rejected because of defective material or 
workmanship, the Contractor shall stop like Work in other areas or locations on the Project until the 
matter is resolved and the Owner has approved corrective measures. 

 
(d) Should it be considered necessary or advisable by the Owner at any time before final acceptance of 

the entire Work to make an examination of any part of the Work already completed, by removing or 
tearing out portions of the Work, the Contractor shall on request promptly furnish all necessary 
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facilities, labor and material to expose the Work to be tested to the extent required.  If such Work is 
found to be defective in any respect, due to the fault of the Contractor or his Subcontractors, the 
Contractor shall defray all the expenses of uncovering the Work, of examination and testing, and of 
satisfactory reconstruction.  If, however, such Work is found to meet the requirements of the 
Contract, the actual cost of the Contractor’s labor and material necessarily involved in uncovering 
the Work, the cost of examination and testing, and Contractor’s cost of material and labor necessary 
for replacement including a markup of ten percent (10%) for overhead and profit shall be paid to the 
Contractor and he shall, in addition, if completion of the Work has been delayed thereby, be granted 
a suitable extension of time.  Notwithstanding the foregoing, the Contractor shall be responsible for 
all costs and expenses in removing and replacing the Work if the Contractor had covered the Work 
prior to any inspection or test contrary to the instructions of the A/E, Owner or Project Inspector. 

 
(e) The Project Inspector has the right and the authority to: 
 

(1) Inspect all construction materials, equipment, and supplies for quality and for compliance with 
the Contract Documents and/or approved shop drawings and submittals; 

 
(2) Inspect workmanship for compliance with the standards described in the Contract Documents; 
 
(3) Observe and report on all tests and inspections performed by the Contractor; 
 
(4) Recommend rejection of Work which does not conform to requirements of the Contract 

Documents; 
 
(5) Keep a record of construction activities, tests, inspections, and reports; 
 
(6) Attend all joint Site construction meetings and inspections held by the Owner and/or the A/E 

with the Contractor; 
 
(7) Check materials and equipment, together with documentation related thereto, delivered for 

conformance with approved Submittals and the Contract; 
 
(8) Check installations for proper workmanship and conformance with shop drawing and 

installation instructions; 
 
(9) Assist in the review and verification of the Schedule of Values & Certificate for Payment, 

submitted by the Contractor each month; 
 
(10) Do all things for or on behalf of the Owner as the Owner may subsequently direct in writing. 

 
(f) The Project Inspector has no authority to: 
 

(1) Authorize deviations from the Contract Documents; 
 
(2) Enter into the area of responsibility of the Contractor’s superintendent; 
 
(3) Issue directions relative to any aspect of construction means, methods, techniques, sequences 

or procedures, or in regard to safety precautions and programs in connection with the Work; 
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(4) Authorize or suggest that the Owner occupy the Project, in whole or in part; or 
 
(5) Issue a certificate for payment. 

 
(g) The duties of the Project Inspector are for the benefit of the Owner only and not for the Contractor. 

The Contractor may not rely upon any act, statement, or failure to act on the part of the Project 
Inspector, nor shall the failure of the Project Inspector to properly perform his duties in any way 
excuse Defective Work or otherwise improper performance of the Contract by the Contractor. 

 

17. PROJECT MANAGEMENT AND SUPERVISION  BY CONTRACTOR 
 

(a) The Contractor shall have a competent project manager or superintendent, satisfactory to the 
Architect/Engineer and the Owner, on the Site at all times during the progress of the Work.  The 
Contractor shall submit for approval by the Owner and Architect/Engineer the resumes for the 
proposed project manager and superintendent within ten (10) days from Notice of Intent to Award 
Contract.  The project manager and superintendent  shall be familiar with and be able to read and 
understand the plans and specifications, and be capable of communicating orally and in writing with 
the Owner’s project manager and/or inspectors and the Contractor’s workers.  The Contractor shall 
be responsible for all construction means, methods, techniques, sequences and procedures, for 
coordinating all portions of the Work under the Contract except where otherwise specified in the 
Contract Documents, and for all safety and worker health programs and practices.  The Contractor 
shall notify the Owner, in writing, and obtain approval, of any proposed change in project manager 
or superintendent, including the reason therefor, prior to making such change. 

 
(b) The Contractor shall, at all times, enforce strict discipline and good order among the workers on the 

Project, and shall not employ on the Work, or contract with, any unfit person, anyone not skilled in 
the Work assigned to him, or anyone who will not work in harmony with those employed by the 
Contractor, the Subcontractors, the Owner or the Owner’s separate contractors and their 
subcontractors. 

 
(c) The Owner may, in writing, require the Contractor to remove from the Site any employee or 

Subcontractor’s employee the Owner deems to be incompetent, careless, not working in harmony 
with others on the Site, or otherwise objectionable, but the Owner shall have no obligation to do so. 

 

18.       CONSTRUCTION SUPERVISION, METHODS AND PROCEDURES 
 

(a) The Contractor shall be solely responsible for supervising and directing the Work competently and 
efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract.  The Contractor shall be solely responsible for 
the means, methods, techniques, sequences and procedures of construction and for coordinating all 
portions of the Work under the Contract, except where otherwise specified in the Contract 
Documents. However, the Contractor shall not be responsible for the negligence of others in the 
design or selection of a specific means, method, technique, sequence or procedure of construction 
which is indicated in and required by the Contract.  The Contractor is solely responsible to the Owner 
that the finished Work complies with the Contract Documents. 
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The Contractor shall be solely responsible for health and safety precautions and programs for workers 
and others in connection with the Work.  No inspection by, knowledge on the part of, or acquiescence 
by the Architect or Engineer, the Project Inspector, the Owner, the Owner’s employees and agents, 
or any other entity whatever shall relieve the Contractor from its sole responsibility for compliance 
with the requirements of the Contract or its sole responsibility for health and safety programs and 
precautions. 

 
(b) If a specific means, method, technique, sequence or procedure of construction is indicated in or 

required by the Contract Documents, the Contractor may furnish or utilize a substitute means, 
method, sequence, technique or procedure of construction acceptable to Architect/Engineer, subject 
to the Owner’s right to disapprove.  The Contractor must submit its written request for the 
substitution to the Architect/Engineer with sufficient information to allow the Architect/Engineer to 
determine that the substitute proposed is equivalent to that indicated or required by the Contract. 

 
(c) The divisions and sections of the Specifications and the identification of any drawings shall not 

control the Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

 

19. SCHEDULE OF THE WORK 
 

(a) General:  The Contractor is responsible for the scheduling and sequencing of the Work, for 
coordinating the Work, for monitoring the progress of the Work, and for taking appropriate action to 
keep the Work on schedule.  The Contractor may attempt to achieve Substantial Completion on or 
before the Time for Completion or the Contract Completion Date established by the Contract and 
receive payment in accordance with Section 36 for the Work completed each period.  However, the 
date established by the Contract Documents as the deadline for achieving Substantial Completion 
must be used in all schedules as the date on which Substantial Completion will be achieved.  The 
time (in days) between the Contractor’s planned early completion and the contracted Time for 
Completion is part of the Project “Total Float” time and will be used as such.  Extensions of time 
pursuant to Sections 38 and 42, damages for delay, and all other matters between the Owner and the 
Contractor will be determined using the contractually required Substantial Completion date, not an 
early Substantial Completion date planned by the Contractor. 

 
Within two (2) weeks after the Contractor signs the Contract Between Owner and Contractor, unless 
otherwise extended by the Owner at the time of the signing, the Contractor shall prepare and submit 
to the Owner, with a copy to the Architect/Engineer, a preliminary bar graph milestone schedule for 
accomplishing the Work based upon the Time for Completion stated in the Contract.  The preliminary 
bar graph schedule shall be in sufficient detail to show the sequencing of the various trades for each 
floor level, wing or work area.  The Owner will notify the Contractor of its acceptance of or objections 
to the preliminary schedule within seven (7) days of receipt by the Owner.  A fully complete  Project 
schedule for accomplishing the Work must be submitted and approved by the Owner prior to making 
application for the first payment.  

 
The Owner’s failure to reject or its acceptance of any schedule, graph, chart, recovery schedule, 
updated schedule, plan of action, etc. shall not constitute a representation or warranty by the Owner, 
including but not limited to a representation or warranty that the schedule is feasible or practical nor 
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shall any such acceptance or failure to reject relieve the Contractor from sole responsibility for 
completing the Work within the time allowed. 

 
No progress payments will be payable to the Contractor until after it has submitted a preliminary 
schedule which is acceptable to the Owner.  Neither the second progress payment nor any subsequent 
payment shall be payable to the Contractor until it has submitted a fully complete Project schedule 
accepted by the Owner.  Nor shall subsequent progress payments be payable to the Contractor unless 
and until he maintains the monthly bar graphs or status reports required by Section 19(e) herein or 
unless and until he provides any recovery schedule pursuant to Section 19(f) herein. 

 
Failure to provide a satisfactory preliminary or fully complete Project schedule within the time limits 
stated above shall be a breach of contract for which the Owner may terminate the Contract in the 
manner provided in Section 40 of these General Conditions. 

 
The fully complete Project schedule for accomplishing the Work shall be of the type set forth in 
subparagraph (1) or (2) below, as appropriate: 

 
(1) For Contracts with a price of $500,000 or less, a bar graph schedule will satisfy the above 

requirement.  The schedule shall indicate the estimated starting and completion dates for each 
major element of the work.  See (b) below. 

 
(2) For Contracts with a price over $500,000, a Critical Path Method (CPM) schedule shall be 

utilized to control the planning and scheduling of the Work.  The CPM schedule shall be the 
responsibility of the Contractor and shall be paid for by the Contractor.  See (c) below. 

 
(b) Bar Graph Schedule:  Where a bar graph schedule is required, it shall be time-scaled in weekly 

increments, shall indicate the estimated starting and completion dates for each major element of the 
Work by trade and by area, level, or zone, and shall schedule dates for all salient features, including 
but not limited to the placing of orders for materials, submission of shop drawings and other 
Submittals for approval, approval of shop drawings by Architect/Engineer, the manufacture and 
delivery of material, the testing and the installation of materials, supplies and equipment, and all 
Work activities to be performed by the Contractor. 

 
The Contractor shall allow sufficient time in his schedule for adverse weather anticipated in Section 
6 and for the A/E to conduct whatever associated reviews or inspections as may be required under 
the A/E’s contract with the Owner.  If the A/E and the Contractor are unable to agree as to what 
constitutes sufficient time, the Owner shall determine the appropriate duration for such 
Architect/Engineer activities.  Each Work activity will be assigned a time estimate by the Contractor.  
One day shall be the smallest time unit used. 

 
It is the Contractor’s responsibility to submit a schedule that shows Substantial Completion of the 
Work by the Contract Time for Completion or the Contract Completion Date and any interim 
deadlines established by the Contract. 

 
(c) CPM Schedule:  Where a CPM schedule is required, it shall be in the time-scaled precedence format 

using the Contractor’s logic and time estimates.  The CPM schedule shall be drawn or plotted with 
activities grouped or zoned by Work area or subcontract as opposed to a random (or scattered) format. 
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damages (including, but not limited to, liquidated damages) arising out of such delay or inability to 
proceed with the Work.  Liquidated Damages, if any, shall be referenced in the Supplemental General 
Conditions. 

 
(e) Monthly Project Reports:  The Contractor shall review progress not less than each month, but as 

often as necessary to properly manage the Project and stay on schedule.  The Contractor shall collect 
and preserve information on Change Orders, including extensions of time.  The Contractor shall 
evaluate this information and update the latest accepted schedule as often as necessary to finish 
within the Contract Time for Completion or before the Contract Completion Date.  The Contractor 
shall submit to the A/E along with his monthly request for payment a copy of the bar graph schedule 
annotated to show the current progress.  For projects requiring a CPM schedule, the Contractor shall 
submit a monthly report of the status of all activities.  The bar graph schedule or monthly status 
report submitted with each periodic request for payment shall show the Work completed to date in 
comparison with the Work scheduled for completion, including but not limited to the dates for the 
beginning and completion of the placing of orders; the manufacture, testing and installation of 
materials, supplies and equipment.  The form shall be approved by the A/E and the Owner; however, 
a bar graph or a CPM schedule marked, colored or annotated to reflect the above will usually satisfy 
this requirement.  If any elements of the Work are behind schedule, regardless of whether they may 
prevent the Work from being completed on time, the Contractor must indicate in writing in the report 
what measures he is taking and plans to take to bring each such element back on schedule and to 
ensure that the Time for Completion or Contract Completion Date is not exceeded. 

 
(f) Progress Delay:  Should any of the following conditions exist, the Owner may require the Contractor 

to prepare, at no extra cost to the Owner, a plan of action and a recovery schedule for completing the 
Work by the Contract Time for Completion or the Contract Completion Date: 

 
(1) The Contractor’ monthly progress report indicates delays that are, in the opinion of the A/E or 

the Owner, of sufficient magnitude that the Contractor’s ability to complete the Work by the 
scheduled Time for Completion or the Contract Completion Date is brought into question; 

 
(2) The CPM schedule sorted by early finish shows the Contractor to be thirty (30) or more days 

behind the critical path schedule at any time during construction up to thirty (30) days prior to 
scheduled Substantial Completion date; 

 
(3) The Contractor desires to make changes in the logic (sequencing of Work) or the planned 

duration of future activities of the CPM schedule which, in the opinion of the 
Architect/Engineer or the Owner, are of a major nature. 

 
The plan of action and recovery schedule, when required, shall explain and display how the 
Contractor intends to regain compliance with the current accepted, fully completed, Project CPM 
schedule, as updated by approved change orders. 
 
The plan of action, when required, shall be submitted to the Owner for review within two (2) business 
days of the Contractor receiving the Owner’s written demand.  The recovery schedule, when 
required, shall be submitted to the Owner within five (5) calendar days of the Contractor’s receiving 
the Owner’s written demand. 
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If, in the opinion of the A/E or Owner, the recovery schedule is deemed insufficient, the Contractor, 
if directed by the Owner, will be required to remedy the schedule delay, without additional 
compensation, by one of the following manners: 
 

(1) Increased manpower by Contractor or its subcontractors; 
(2) Increased number of shifts, including night and weekend work. 

 
(g) Early Completion of Project:  The Contractor may attempt to achieve Substantial Completion on 

or before the Time for Completion or the Contract Completion Date.  However, such planned early 
completion shall be for the Contractor’s convenience only and shall not create any additional rights 
of the Contractor or obligations of the Owner under this Contract, nor shall it change the Time for 
Completion or the Contract Completion Date.  The Contractor shall not be required to pay damages 
to the Owner because of its failure to achieve Substantial Completion by its planned earlier date.  
Likewise, the Owner shall not pay the Contractor any additional compensation for achieving 
Substantial Completion early nor will the Owner owe the Contractor any compensation should the 
Owner, its officers, employees, or agents cause the Contractor not to achieve Substantial Completion 
earlier than the date required by the Contract Documents.   

 
If the Contractor seeks to change the Time for Completion or the Contract Completion Date to reflect 
an earlier completion date, he may request or propose such a change.  The Owner may, but is not 
required to, accept such proposal.  However, a change in the Time for Completion or the Contract 
Completion Date shall be accomplished only by Change Order.  If the Contractor’s proposal to 
change the Time for Completion or the Contract Completion Date is accepted, a Change Order will 
be issued stating that all references in the Contract, including these General Conditions, to the Time 
for Completion or the Contract Completion Date shall thereafter refer to the date as modified, and 
all rights and obligations, including the Contractor’s liability for actual damages, delay damages 
and/or liquidated damages, shall be determined in relation to the date, as modified.  

 

20. SCHEDULE OF VALUES AND CERTIFICATE FOR PAYMENT 
 

(a) Before submittal of the first partial payment request under the Contract, the Contractor shall prepare 
for review and approval of the Architect/Engineer and the Owner, a schedule of the estimated values 
listed by trades or by specification sections of the Work, totaling the Contract Price.  Where the total 
project has multiple parts or phases, the Contractor shall prepare appropriate schedules of values to 
facilitate reviews and justifications for payments.   

 
All requests for payment shall be made on the Schedule of Values and Certificate for Payment (Form 
AC-12) pages 1 and 2. Succeeding pages may be on the Form AC-12 continuation sheets or a 
computerized spreadsheet which is in the same format and which contains the same information.   

 
(b) If the Contractor requests, or intends to request, payment for materials stored in an approved and 

secure manner, the Schedule of Values must indicate the amount for labor and the amount for 
materials, and in a supplement thereto must include an itemized list of materials for that trade or 
Work section.  The material breakdown shall be in sufficient detail to allow verification of the 
quantities required for the Project, the quantities delivered, the Work completed, and the quantities 
stored on or off Site.  Refer to Section 36 of these General Conditions for additional requirements 
associated with stored materials and/or equipment. 
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(c) The “Value of Work Completed” portion of the Form AC-12 shall be completed, the Contractor’s 

certification completed and signed, and the appropriate substantiating material attached to each 
Certificate for Payment (AC-12).  Such substantiating material includes, but is not limited to, 
invoices for materials, delivery tickets, time sheets, payroll records, daily job logs/records, and 
similar materials which, in the opinion of the Owner and the A/E, are necessary or sufficient to justify 
payment of the amount requested. 

 
(d) The labor progress for any task or activity shall be calculated based upon the percentage of Work 

complete up to fifty percent (50%) of the completion of the task or activity.  Thereafter, the evaluation 
of labor progress will be based upon the effort required to complete that task or activity.  The material 
progress shall be calculated as the invoiced dollar cost of materials used in relationship to the amount 
estimated as necessary to complete a particular element of Work. When calculating material progress, 
credit shall be given for installed material as well as that stored on the Site and any material stored 
off Site which has been certified by the Architect/Engineer in accordance with Section 36 of these 
General Conditions. 

 
(e) Should Work included in previous Form AC-12 submittals, and for which payment has been made, 

subsequently be identified, by tests, inspection, or other means, as not acceptable or not conforming 
to Contract requirements, the “Value of Work Completed” portion of the first Form AC-12 submitted 
after such identification shall be modified to reduce the “completed” value of that Work by deleting 
the value of that which has been identified as not acceptable or nonconforming. 

 
(f) The Contractor shall not include Change Order work on the Form AC-12 until such time as the 

Contractor is in receipt of a fully executed Change Order from the Owner. 
 

21. ACCESS TO WORK 
 

The Architect/Engineer, the Owner, the Project Manager, the Owner’s inspectors and other testing 
personnel, inspectors from the Department of Labor and Industry, and others authorized by the Owner, 
shall have access to the Work at all times.  The Contractor shall provide proper facilities for access and 
inspection. 

 

22. SURVEYS AND LAYOUT 
 

(a) The Owner shall furnish the Contractor all necessary documents showing property lines and the 
location of existing buildings and improvements.  The Contractor shall provide competent surveying 
and engineering services to execute the Work in accordance with the Contract and shall be 
responsible for the accuracy of these surveying and engineering services. 

 
(b) Such general reference points and benchmarks on the Site as will enable the Contractor to proceed 

with the Work will be established in the plans and specifications.  If the Contractor finds that any 
previously established reference points have been lost or destroyed, he shall promptly notify the 
Architect/Engineer. 
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(c) The Contractor shall protect and preserve the established benchmarks and monuments and shall make 
no changes in locations without written notice to the Architect/Engineer and the written approval 
from the Owner.  Any of these which may be lost or destroyed or which require shifting because of 
necessary changes in grades or locations shall, subject to prior written approval of the Owner, be 
replaced and accurately located by the Contractor. 

 

23. PLANS AND SPECIFICATIONS 
 

(a) The general character and scope of the Work are illustrated by the plans and the specifications.  If 
the Contractor deems additional detail or information to be needed, he may request the same in 
writing from the Architect/Engineer.  His request shall precisely state the detail or information 
needed and shall explain why it is needed.  The Contractor shall also indicate a date when the 
requested information is required.  The Architect/Engineer shall provide by Field Order such further 
detail and information as is necessary by the date required so long as the date indicated is reasonable.  
Any additional drawings and instructions supplied to the Contractor shall be consistent with the 
Contract Documents, shall be true developments thereof, and shall be so prepared that they can be 
reasonably interpreted as a part thereof.  The Contractor shall carry out the Work in accordance with 
the additional detail drawings and instructions. 

 
(b) If the Contractor finds a contract error, or other discrepancy in the plans or specifications, he shall 

notify the Architect/Engineer in writing as soon as possible, but before proceeding with the affected 
Work.  The Architect/Engineer shall issue a clarification by Field Order to the Contractor stating the 
correct requirements.  If the Contractor deems the Field Order requires additional Work, he shall 
notify the A/E of such prior to proceeding with that Work and he shall submit a request for Change 
Order along with a detailed substantiating cost proposal thru the A/E to the Owner within ten (10) 
calendar days. 

 
(c) In case of differences between small and large scale drawings, the large scale drawings shall govern.  

Where on any of the drawings a portion of the Work is drawn out and the remainder is indicated in 
outline, the parts drawn out shall apply also to all other like portions of the Work. 

 
(d) Where the word “similar” appears on the drawings, it shall be interpreted in its general sense and not 

as meaning identical, and all details shall be worked out in relation to their location and their 
connection with other parts of the Work. 

 
(e) The specifications may be divided into several parts, or sections, for convenience only, since the 

entire specifications must be considered as a whole.  The divisions of the specifications are not 
intended to control the Contractor in dividing the Work among Subcontractors or to limit the Work 
performed by any trade.  The Contractor shall be solely responsible for the coordination of the trades, 
Subcontractors and vendors engaged in the Work. 

 
(f) Measurements or dimensions shown on the drawings for Site features, utilities and structures shall 

be verified at the Site by the Contractor.  The Contractor shall not scale measurements or dimensions 
from the drawings.  If there are discrepancies, the Architect/Engineer shall be consulted.  If new 
Work is to connect to, match with or be provided in existing Work, the Contractor shall verify the 
actual existing conditions and necessary dimensions prior to ordering or fabrication. 
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(g) As-Built Drawings:  The Contractor shall maintain at the Site for the Owner one copy of all drawings, 
specifications, addenda, approved shop or setting drawings, Change Orders and other modifications 
(collectively referred to herein as “As-Built Drawings”) in good order and marked to record all 
changes as they occur during construction.  These shall be available to the Architect/Engineer, the 
Owner, the Project Inspector, the Owner’s other inspectors and to the Owner’s testing personnel.  
The drawings shall be neatly and clearly marked in color during construction to record all variations 
made during construction.  The representation of such variations shall include such supplementary 
notes, symbols, legends, and details as may be necessary to clearly show the as-built construction. 
These As-Built Drawings are to be a separate set of drawings from the set of drawings used by the 
Contractor’s superintendent or supervisor for every day management of the project. 

 
(h) Record Drawings:  Upon completion of the Work and prior to the final inspection, the Contractor 

shall deliver to the Architect/Engineer, for review and preparation of the Record Drawings, one 
complete set of “As-Built Drawings” referred to in the preceding subsection. 

 
(i) Close-out and Operations and Maintenance Documents:  Upon completion of the Work and prior to 

final payment, the Contractor shall deliver to the Architect/Engineer, two complete hard copy sets of 
the Close-out and Operations and Maintenance Documents as specified in the Project Manual 
Specifications.  Additionally, the Contractor will provide two CDs or other acceptably formatted 
electronic copy of the abovementioned documents to accompany the hard copy versions.  The 
electronic version will be organized with folders and appropriate hierarchy as to represent the hard 
copy versions.  The documentation found on the electronic version will be in PDF format, or other 
acceptable format as directed by the Owner. 

 

24. SUBMITTALS 
 

(a) The Contractor shall submit a listing of all Submittals required by the Architect/Engineer or which 
the Contractor identifies as necessary, fixing the dates for the submission of shop or setting drawings, 
samples and product data.  The listing shall be in a format acceptable to the Architect/Engineer.  The 
Contractor shall identify all Submittals with the Owner’s Project Title as required by Section 2(f).  
There will be no payments to the Contractor until a listing of all Submittals is submitted and approved 
by the Architect/Engineer and Owner. 

 
(b) Submittals shall be forwarded to the Architect/Engineer for approval if required by the specifications 

or if requested by the Architect/Engineer or the Owner.  No part of the Work dealt with by a Submittal 
shall be fabricated by the Contractor, save at his own risk, until such approval has been given. 

 
(c) The Contractor shall furnish to the Architect/Engineer for approval the name of the manufacturer, 

the model number, and other identifying data and information respecting the performance, capacity, 
nature and rating of the machinery and mechanical and other equipment which the Contractor 
contemplates incorporating in the Work.  When Submittals are required by this Contract for 
materials, the Contractor shall furnish full information concerning the material or articles which he 
contemplates incorporating in the Work.  When required, samples shall be submitted for approval at 
the Contractor’s expense, with all shipping charges prepaid.  Machinery, equipment, material and 
articles installed or used without required approval shall be at the risk of subsequent rejection. 
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(d) The Owner prefers and encourages the Contractor to submit all shop drawings to the 
Architect/Engineer electronically.  However, shop drawings may be submitted in the form of six (6) 
blue line or black line prints.  Catalog cuts, product data and other non-reproducible literature, except 
certificates, shall be submitted in six (6) copies minimum, of which three (3) will be retained by the 
Architect/Engineer and the remainder will be returned to the Contractor. 

 
(e) The Owner prefers and encourages the Contractor to submit all Submittals to the Architect/Engineer 

electronically.  Submittals shall be accompanied by a letter of transmittal which shall list the Project 
Title, the Submittals included, the specification section number applicable to each, and the date 
shown on each Submittal.  Submittals shall be complete in every respect and bound in sets if not 
submitted electronically.  Each Submittal shall be clearly marked to show each item, component 
and/or optional feature proposed to be incorporated into the Project.  Cross reference to the plans or 
specifications as needed to identify the use for which the item or component is intended. 

 
(f) The Contractor shall check the Submittals for compliance with the requirements of the Contract 

Documents.  The Contractor shall clearly note in writing any and all items which deviate from the 
requirements of the Contract Documents.  Reasons for deviation shall be included with the Submittal.  
The Contractor shall be solely responsible for checking all dimensions and coordinating all materials 
and trades to ensure that the components or products proposed, individually or in combination, will 
fit in the space available and that they will be compatible with other components or products 
provided. 

 
(g) After checking each submittal, the Contractor shall stamp each sheet of the Submittal with the 

Contractor’s review stamp.  Data submitted in a bound volume or on one sheet printed on two sides, 
may be stamped on the front of the first sheet only.  The Contractor’s review stamp shall be worded 
as follows: 

 
The equipment and material shown and marked in this submittal is that proposed to be 
incorporated into this Project, is in compliance with the Contract drawings and 
specifications unless otherwise shown in bold face type or lettering and listed on a page 
or pages headed “DEPARTURES FROM DRAWINGS AND SPECIFICATIONS”, and 
can be installed in the allocated spaces.     
                                                                                                                                                                                        
Reviewed by________________________________   Date_______________  
     

 
The person signing the review stamp shall be the person designated in writing by the Contractor as 
having that authority. (A copy of such designation shall be forwarded to the A/E prior to or with the 
first Submittal.)  The signature on the stamped review statement shall be handwritten in ink, or in the 
case of electronic submittals, electronically signed in accordance with § 59.1-479 et seq. of the Code 
of Virginia.  Stamped signatures are not acceptable. 

 
(h) The Contractor shall forward all Submittals sufficiently in advance of construction requirements to 

allow reasonable time for checking, correcting, resubmitting and rechecking. 
 
(i) If a Submittal indicates a departure from the Contract requirements, the Architect/Engineer may 

reject the Submittal or, if he deems it to have merit, may recommend it to the Owner, who shall 
approve or reject it as the Owner, in its sole discretion, sees fit.  The departure from the Contract 
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(d) It is understood that, except as otherwise specifically stated in the Contract Documents, the 
Contractor, either directly or through his Subcontractors, shall provide and pay for all material, labor, 
tools, equipment, water, light, power, telephone and other services or facilities of every nature 
whatsoever necessary to execute completely and deliver the Work within the Contract Time for 
Completion or before the Contract Completion Date. 

 

26. EQUALS 
 

(a) Brand names:  Unless otherwise stated in the specifications, the name of a certain brand, make or 
manufacturer denotes the characteristics, quality, workmanship, economy of operation and suitability 
for the intended purpose of the article desired, but does not restrict the Contractor to the specific 
brand, make, or manufacturer; it is set forth to convey to the Contractor the general style, type, 
character and quality of the article specified. 

 
(b) Equal materials, equipment or assemblies:  Whenever in these Contract Documents, a particular 

brand, make of material, device or equipment is shown or specified, such brand, make of material, 
device or equipment shall be regarded merely as a standard.  Any other brand, make or manufacturer 
of a product, assembly or equipment which in the opinion of the Architect/Engineer is the equal of 
that specified, considering quality, capabilities, workmanship, configuration, economy of operation, 
useful life, compatibility with design of the Work, and suitability for the intended purpose, will be 
accepted unless rejected by the Owner as not being equal. 

 
(c) Substitute materials, equipment or assemblies:  The Contractor may propose to substitute a 

material, product, equipment, or assembly which deviates from the requirements of the Contract 
Documents but which the Contractor deems will perform the same function and have equal 
capabilities, service life, economy of operations, and suitability for the intended purpose.  The 
proposal must include any cost differentials proposed.  The Owner will have the A/E provide an 
initial evaluation of such proposed substitutes and provide a recommendation on acceptability and 
indicate the A/E’s redesign fee to incorporate the substitution in the design.  If the proposed substitute 
is acceptable to the Owner, a Change Order will be proposed to the Contractor to accept the substitute 
and to deduct the cost of the A/E redesign fee and the proposed cost savings from the Contract Price.  
The Owner shall have the right to limit or reject substitutions at its sole discretion. 

 
(d) The Contractor shall be responsible for making all changes in the Work necessary to adapt and 

accommodate any equal or substitute product which it uses.  The necessary changes shall be made at 
the Contractor’s expense. 

 

27. AVAILABILITY OF MATERIALS 
 

If a brand name, product, or model number included in the Contract Documents is not available on the 
present market, alternate equal products or model numbers may be proposed by the Contractor through 
the Architect/Engineer for approval by the Owner.  A letter from the manufacturer or representative of 
the manufacturer that states the specified brand name product or model number is no longer available is 
required. 
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28. CONTRACTOR’S TITLE TO MATERIALS 
 

No materials or supplies for the Work shall be purchased by the Contractor, or by any Subcontractor or 
Supplier, subject to any security interest, installment or sales contract or any other agreement or lien by 
which an interest is retained by the seller or is given to a secured party.  The Contractor warrants that he 
has clear and good title to all materials and supplies which he uses in the Work or for which he accepts 
payment in whole or in part. 

 

29. STANDARDS FOR MATERIALS INSTALLATION & WORKMANSHIP 
 

(a) Unless otherwise specifically provided in the Contract, all equipment, material, and accessories 
incorporated in the Work are to be new and in first class condition. 

 
(b) Unless specifically approved by the Owner or required by the Contract, the Contractor shall not 

incorporate into the Work any materials known by the industry to be hazardous to the health of 
building construction workers, maintenance workers, or occupants (for example asbestos or lead 
paint).  If the Contractor becomes aware that a material required by the Contract contains asbestos 
or other hazardous materials, he shall notify the Owner and the Architect/Engineer immediately and 
shall take no further steps to acquire or install any such material without first obtaining Owner 
approval. 

 
(c) All workmanship shall be of the highest quality found in the building industry in every respect.  All 

items of Work shall be done by craftsmen or tradesmen skilled in the particular task or activity to 
which they are assigned.  In the acceptance or rejection of Work, no allowance will be made for lack 
of skill on the part of workmen.  Poor or inferior workmanship (as determined by the 
Architect/Engineer, the Owner or other inspecting authorities) shall be removed and replaced at 
Contractor’s expense such that the Work conforms to the highest quality standards of the trades 
concerned, or otherwise corrected to the satisfaction of the Architect/Engineer, the Owner, or other 
inspecting authority, as applicable. 

 
(d) Under the various sections of the plans or specifications, where specified items are supplied with the 

manufacturer’s printed instructions, recommendations, or directions for installation, or where such 
instructions, recommendations, or directions are available, installation of the specified items shall be 
in strict accordance with the manufacturer’s printed instructions unless those instructions contradict 
the plans or specifications, in which case the Architect/Engineer will be notified for an interpretation 
and decision. 

 
(e) Under the various sections of the plans or specifications, where reference is made to specific codes 

or standards governing the installation of specified items, installation shall in all cases be in strict 
accordance with the referenced codes and standards.  Where no reference is made to specific codes 
or standards, installation shall conform to the generally recognized applicable standards for first-
class installation of the specific item to be installed.  Contractors are expected to be proficient and 
skilled in their respective trades and knowledgeable of the Codes and Standards of the National Fire 
Protection Association (NFiPA), National Electric Code (NEC), Occupational Safety and Health Act 
(OSHA) and other codes and standards applicable to installations and associated work by his trade. 
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(f) Where the manufacturer’s printed instructions are not available for installation of specific items, 
where specific codes or standards are not referenced to govern the installation or specific items, or 
where there is uncertainty on the part of the Contractor concerning the installation procedures to be 
followed or the quality of workmanship to be maintained in the installation of specific items, the 
Contractor shall consult the Architect/Engineer for approval of the installation procedures or the 
specific standards governing the quality of workmanship the Contractor proposes to follow or 
maintain during the installation of the items in question. 

 
(g) During and/or at the completion of installation of any items, the tests designated in the plans or 

specifications necessary to assure proper and satisfactory functioning for its intended purpose shall 
be performed by the Contractor or by its Subcontractor responsible for the completed installation.  
All costs for such testing are to be included in the Contract Price.  If required by the Contract 
Documents, the Contractor shall furnish prior to final inspection the manufacturers’ certificates 
evidencing that products meet or exceed applicable performance, warranty and other requirements, 
and certificates that products have been properly installed and tested. 
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30. WARRANTY OF MATERIALS AND WORKMANSHIP 
 

(a) The Contractor warrants that, unless otherwise specified, all materials and equipment incorporated 
in the Work under the Contract shall be new, in first class condition, and in accordance with the 
Contract Documents.  The Contractor further warrants that all workmanship shall be of the highest 
quality and in accordance with the Contract Documents and shall be performed by persons qualified 
at their respective trades. 

 
(b) Work not conforming to these warranties shall be considered defective. 
 
(c) This warranty of materials and workmanship is separate and independent from and in addition to any 

of the Contractor’s other guarantees or obligations in the Contract or under Virginia law. 
 

31. USE OF SITE AND REMOVAL OF DEBRIS 
 

(a) The Contractor shall: 
 

(1) Perform the Work in such a manner as not to interrupt or interfere with the operation of any 
existing activity on, or in proximity to, the Site or with the Work of any other separate 
contractor; 

 
(2) Store his apparatus, materials, supplies and equipment in such orderly fashion at the Site of 

the Work as will not unduly interfere with the progress of his Work or the work of any other 
separate contractor; and 

 
(3) Place upon the Work or any part thereof only such loads as are consistent with the safety of 

that portion of the Work. 
 
(b) The Contractor expressly undertakes, either directly or through his Subcontractor(s), to effect all 

cutting, filling or patching of the Work required to make the same conform to the plans and 
specifications, and, except with the consent of the Architect/Engineer, not to cut or otherwise alter 
the Work of any other separate contractor.  The Contractor shall not damage or endanger any portion 
of the Work or Site, including existing improvements, unless called for by the Contract. 

 
(c) The Contractor expressly undertakes, either directly or through his Subcontractor(s), to clean up 

frequently all refuse, rubbish, scrap materials and debris caused by his operations, to the end that at 
all times the Site shall present a neat, orderly and workmanlike appearance.  No such refuse, rubbish, 
scrap material and debris shall be left within the completed Work nor buried on the building Site, but 
shall be removed from the Site and properly disposed of in a licensed landfill or otherwise as required 
by law. 

 
(d) The Contractor expressly undertakes, either directly or through his Subcontractor(s), before final 

payment or such prior time as the Owner may require, to remove all surplus material, false Work, 
temporary structures, including foundations thereof, plants of any description and debris of every 
nature resulting from his operations and to put the Site in a neat, orderly condition; to thoroughly 
clean and leave reasonably dust free all finished surfaces including all equipment, piping, etc., on the 
interior of all buildings included in the Contract; and to clean thoroughly all glass installed under the 
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Contract, including the removal of all paint and mortar splatters and other defacements. If the 
Contractor fails to clean up at the time required herein, the Owner may do so and charge the costs 
incurred thereby to the Contractor in accordance with Section 10(b) of these General Conditions. 

 
(e) The Contractor shall have, on-site, an employee certified by the Department of Conservation and 

Recreation as a Responsible Land Disturber who shall be responsible for the installation, inspection 
and maintenance of erosion control and stormwater management measures and devices. The 
Contractor shall prevent Site soil erosion, the runoff of silt and/or debris carrying water from the 
Site, and the blowing of debris off the Site in accordance with the applicable requirements and 
standards of the Contract, the County of Albemarle’s Water Protection Ordinance, and any Virginia 
water protection ordinances/codes and/or stormwater regulations.  This would include covering of 
dumpsters during periods of precipitation to prevent any runoff to the stormwater system.  

 

32. TEMPORARY ROADS 
 

Temporary roads, if required, shall be established and maintained until permanent roads are accepted, 
then removed and the area restored to the conditions required by the Contract Documents.  Crushed rock, 
paving and other road materials from temporary roads shall not be left on the Site unless permission is 
received from the Owner to bury the same at a location and depth approved by the Owner or leave in 
place as installed. 

 

33. SIGNS 
 

The Contractor may, at his option and without cost to the Owner, erect signs acceptable to the Owner on 
the Site for the purpose of identifying and giving directions to the job.  No signs shall be erected without 
prior approval of the Owner as to design and location.  The Contractor shall pay all fees required by 
Albemarle County. 

 

34. PROTECTION OF PERSONS AND PROPERTY 
 

(a) The Contractor expressly undertakes, both directly and through his Subcontractors, to take every 
reasonable precaution at all times for the protection of all persons and property which may come on 
the Site or be affected by the Contractor’s Work. 

 
(b) The Contractor shall be solely responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work.  Any violation of these requirements or 
duties or any potential safety hazard that is brought to the attention of the Contractor by the 
Architect/Engineer, the Owner, or any other persons shall be immediately abated.      

 
(c) The provisions of all rules and regulations governing health and safety as adopted by the Safety 

Codes Commission of the Commonwealth of Virginia, issued by the Department of Labor and 
Industry under Title 40.1 of the Code of Virginia, shall apply to all Work under this Contract. 
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all of the following are accomplished prior to the submission of the monthly payment request in 
which payment for such materials is requested: 

 
(1) The Contractor must notify the Owner in writing, at least ten (10) days prior to the submission 

of the payment request, through the Architect/Engineer, that specific items will be stored off 
Site in a designated, secured place within the Commonwealth of Virginia. The Schedule of 
Values must be detailed to indicate separately both the value of the material and the 
labor/installation for trades requesting payment for stored materials. By giving such 
notification and by requesting payment for material stored off Site, the Contractor warrants 
that the storage location is safe and suitable for the type of material stored and that the 
materials are identified as being the property of the Contractor, and agrees that loss of 
materials stored off the Site shall not relieve the Contractor of the obligation to timely furnish 
these types and quantities of materials for the Project and meet the Time for Completion or 
Contract Completion Date, subject to Section 42(b) of these General Conditions.  If the storage 
location is more than 20 miles from the Site, the Contractor may be required to reimburse the 
Owner for the cost incurred for travel to the storage location to verify the Contractor’s request 
for payment for materials stored off Site. 

 
(2) Such notification, as well as the payment request, shall: 
 

(a) itemize the quantity of such materials and document with invoices showing the cost of 
said materials; 

 
(b) indicate the identification markings used on the materials, which shall clearly reference 

the materials to the particular project; 
 
(c) identify the specific location of the materials, which must be within reasonable proximity 

to the Site and within the Commonwealth of Virginia; 
 
(d) include a letter from the Contractor’s Surety which confirms that the Surety on the 

Performance Bond and the Labor and Material Payment Bond has been notified of the 
request for payment of materials stored off the Site and agrees that the materials are 
covered by the bond; and 

 
(e) include a certificate of all-risk builder’s risk insurance in an amount not less than the fair 

market value of the materials, which shall name the Owner and the Contractor as co-
insured. 

 
(3) The Architect/Engineer shall indicate, in writing, to the Owner that Submittals for such 

materials have been reviewed and meet the requirements of the Contract Documents, that the 
stored materials meet the requirement of the plans and specifications, and that such materials 
conform to the approved Submittals.  Should the A/E deem it necessary to visit the storage 
site to make such review, the Contractor shall bear the costs incurred therewith. 

 
(4) The Owner, through the Architect/Engineer, shall notify the Contractor in writing of its 

agreement to prepayment for materials. 
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(5) The Contractor shall notify the Owner in writing, through the Architect/Engineer, when the 
materials are to be transferred to the Site and when the materials are received at the Site. 

 
(b) Payment will not be made for materials or equipment stored on or off the Site which are not scheduled 

for incorporation into the Work within the six months following submission of the request for 
payment, unless the Contractor has the prior consent of the Owner, which consent may be granted or 
withheld by the Owner in its discretion if, in the opinion of the Owner, it is not necessary to procure 
the materials more than six months in advance of use to assure their availability when needed. 

 
(c) In making such partial payments, five percent (5%) of each payment to the Contractor shall be 

retained until Final Completion and acceptance of all Work covered by the Contract, unless otherwise 
provided by any law, regulation or program of the federal government.  Such retainage shall be held 
to assure faithful performance of the Contract and may also be used as a fund to deduct amounts due 
to or claimed by the Owner, including, but not limited to, payment to the Owner of all monies due 
for deductive change orders, credits, uncorrected Defective Work, interest, damages, and the like. 
(§2.2-4333 of the Code of Virginia) 

 
(d) All material and Work for which partial payments are made shall thereupon become the sole property 

of the Owner, but this provision shall not relieve the Contractor from the sole responsibility for all 
materials and Work, including those for which payment has been made, or for the restoration of any 
damaged materials or Work.  Nor shall this provision serve as a waiver of the right of the Owner to 
require the fulfillment of all of the terms and conditions of the Contract. 

 
(e) The final payment, which shall include the retainage, less any amounts due to or claimed by the 

Owner, shall not become due until the Architect/Engineer and the Owner agree that Final Completion 
has been achieved and until the Contractor shall deliver to the Owner through the Architect/Engineer 
a Certificate of Completion by the Contractor (Form AC-13.2) and an Affidavit of Payment of Claims 
(Form AC-13), stating that all Subcontractors and Suppliers of either labor or materials have been 
paid all sums claimed by them for Work performed or materials furnished in connection with this 
Project less retainage.  Amounts due the Owner which may be withheld from the final payment may 
include, but are not limited to, amounts due pursuant to Section 3(i), Section 16(a)-(d), Section 31(d), 
costs incurred to repair or replace Defective Work, costs incurred as a result of the Contractor’s 
negligent acts or omissions or omissions of those for whom the Contractor is responsible, delay 
damages under Section 42(h), and any liquidated or actual damages. If all Subcontractors and 
Suppliers of labor and materials have not been paid the full amount claimed by them, the Contractor 
shall list each to which an agreed amount of money is due or which has a claim in dispute.  With 
respect to all such Subcontractors and Suppliers, the Contractor shall provide to the Owner, along 
with the Affidavit of Payment of Claims (Form AC-13), an affidavit from each such Subcontractor 
and Supplier stating the amount of their subcontract or supply contract, the percentage of completion, 
the amounts paid to them by the Contractor and the dates of payment, the amount of money still due 
if any, any interest due the Subcontractor or Supplier pursuant to Section 37(b) below, and whether 
satisfactory arrangements have been made for the payment of said amounts.  If no agreement can be 
reached between the Contractor and one or more Subcontractors or Suppliers as to the amounts owed 
to the Subcontractors or Suppliers, the Owner may, in its discretion, pay such portion of the monies 
due to the Contractor which is claimed by the Subcontractor or Supplier into a Virginia Court or 
Federal Court sitting in Virginia, in the manner provided by law. Said payment into court shall be 
deemed a payment to the Contractor.  Nothing in this Section shall be construed as creating any 
obligation or contractor relationship between the Owner and any Subcontractor or Supplier, and the 
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Owner shall not be liable to any Subcontractor or Supplier on account of any failure or delay of the 
Owner in complying with the terms hereof. 

 
(f) Upon successful completion of the final inspection and all Work required by the Contract, including 

but not limited to the delivery of As-Built drawings, equipment manuals, written warranties, 
acceptance of the Work by the Owner and the delivery of the affidavits required in Section 36(e) of 
these General Conditions, the Architect/Engineer shall deliver the written Certificate of Completion 
by the Architect/Engineer (Form AC-13.1) to the Owner, with a copy to the Contractor, stating the 
entire amount of Work performed and compensation earned by the Contractor, including extra work 
and compensation therefor.  The Owner may accept the Work for occupancy or use while asserting 
claims against the Contractor; disputing the amount of compensation due to the Contractor; disputing 
the quality of the Work, its completion, or its compliance with the Contract Documents; or any other 
reason. 

 
(g) Unless there is a dispute about the compensation due to the Contractor, Defective Work, quality of 

the Work, compliance with the Contract Documents, completion itself, claims by the Owner, other 
matters in contention between the parties, or unless monies are withheld pursuant to Albemarle 
County’s Debt Setoff Program, within thirty (30) days after receipt and acceptance of the Schedule 
of Values and Certificate for Payment (Form AC-12) in proper form by the Architect/Engineer at the 
monthly pay meeting, which shall be considered the receipt date, the Owner shall pay to the 
Contractor the amount approved by the Architect/Engineer, less all prior payments and advances 
whatsoever to or for the account of the Contractor.  In the case of final payment, the completed 
Affidavit of Payment of Claims (Form AC-13), the Certificate of Completion by the Contractor 
(Form AC-13.2) and the Certificate of Completion by the Architect/Engineer (Form AC-13.1) shall 
accompany the final Schedule of Values and Certificate for Payment (Form AC-12) which is 
forwarded to the Owner for payment.  The date on which payment is due shall be referred to as the 
Payment Date.  In the event of disputes, payment shall be mailed on or before the Payment Date for 
amounts and Work not in dispute, subject to any set offs claimed by the Owner, provided however, 
in instances where further appropriations are required by the County of Albemarle or where the 
issuance of further bonds is required, in which case, payment shall be made within thirty (30) days 
after the effective date of such appropriation or within thirty (30) days after the receipt of bond 
proceeds by the Owner.  All prior estimates and payments including those relating to extra Work 
may be connected and adjusted in any payment and shall be corrected and adjusted in the final 
payment. In the event that any request for payment by the Contractor contains a defect or impropriety, 
the Owner shall notify the Contractor of any defect or impropriety which would prevent payment by 
the Payment Date, within five (5) days after receipt of the Schedule of Values and Certificate for 
Payment (Form AC-12) by the Owner from the Architect/Engineer. 

 
(h) Interest shall accrue on all amounts owed by the Owner to the Contractor which remain unpaid seven 

(7) days following the Payment Date.  Said interest shall accrue at the discounted ninety-day U.S. 
Treasury bill rate as established by the Weekly Auction and as reported in the publication entitled 
The Wall Street Journal on the weekday following each such Weekly Auction.  During the period of 
time when the amounts due to the Contractor remain unpaid following the seventh (7th) day after the 
Payment Date, the interest accruing shall fluctuate on a weekly basis and shall be that established by 
the immediately prior Weekly Auction.  It shall be the responsibility of the Contractor to gather and 
substantiate the applicable weekly interest rates to the satisfaction of the Owner and to calculate to 
the satisfaction of the Owner the interest due.  In no event shall the rate of interest charge exceed the 
rate of interest charged pursuant to §58.1-1812 of the Code of Virginia.  No interest shall accrue on 
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retainage or when payment is delayed because of disagreement between the Owner and the 
Contractor regarding the quantity, quality or timeliness of the Work, including, but not limited to, 
compliance with Contract Documents or the accuracy of any Request for Payment received.  This 
exception to the accrual of interest stated in the preceding sentence shall apply only to that portion 
of a delayed payment which is actually the subject of such a disagreement and shall apply only for 
the duration of such disagreement.  Nothing contained herein shall be interpreted, however, to 
prevent the withholding of retainage to assure faithful performance of the Contract.  These same 
provisions relating to payment of interest to the Contractor shall apply also to the computation and 
accrual of interest on any amounts due from the Contractor to the Owner for deductive change orders 
and to amounts due on any claims by the Owner.  The date of mailing of any payment by the U.S. 
Mail is deemed to be the date of payment to the addressee. 

 
(i) The acceptance by the Contractor of the final payment shall be and operate as a release to the Owner 

of all claims by the Contractor, its Subcontractors and Suppliers, and of all liability to the Contractor 
whatever, including liability for all things done or furnished in connection with this Work, except for 
things done or furnished which are the subject of unresolved claims for which the Contractor has 
filed a timely written notice of intent, provided a claim is submitted no later than sixty (60) days after 
final payment.  Acceptance of any interest payment by the Contractor shall be a release of the Owner 
from claims by the Contractor for late payment. 

 
(j) No certificate for payment issued by the Architect/Engineer, and no payment, final or otherwise, no 

certificate of completion, nor partial or entire use or occupancy of the Work by the Owner, shall be 
an acceptance of any Work or materials not in accordance with the Contract, nor shall the same 
relieve the Contractor of responsibility for faulty materials or Defective Work or operate to release 
the Contractor or his Surety from any obligation under the Contract, the Standard Performance Bond 
and the Standard Labor and Material Payment Bond. 

 

37. PAYMENTS BY CONTRACTOR (§2.2-4354, Code of Virginia) 
 

Under §2.2-4354, Code of Virginia, the Contractor is obligated to: 
 
a. This is a construction contract under the VPPA.  Therefore, Contractor shall pay all subcontractors in 

the manner provided in Virginia Code Section 2.2-4354(1). 
 
b. Contractor shall pay all subcontractors in the manner provided in Virginia Code Section 2.2-4354(2-5).

 

38. CHANGES IN THE WORK 
 

(a) The Owner may at any time, by written order utilizing the County of Albemarle Change Order Form 
AC-11, and without notice to the sureties, make changes in the Work which are within the general 
scope of the contract except that no change will be made which will increase the total Contract Price 
to an amount more than twenty-five percent (25%) in excess of the original Contract Price without 
notice to sureties.  The Owner, at its discretion, may require the Contractor to provide evidence of 
current surety coverage based on approved changes in the work that result in a change in the total 
contract amount. At the time of the Preconstruction Meeting described in Section 49(b), the 
Contractor and the Owner shall advise each other of their designees authorized to accept and/or 
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approve changes to the Contract Price and of any limits to each designee’s authority.  Should any 
designee or limits of authority change during the time this Contract is in effect, the Contractor or 
Owner shall give written notice to the other within seven (7) calendar days, utilizing the procedures 
set forth in these General Conditions.  The Contractor agrees and understands that the authority of 
the Owner’s designee is limited by Virginia Code §2.2-4309 and any other applicable statute. 

 
If the Contractor claims that any instructions given to him by the Architect/Engineer or by the Owner, 
by drawings or otherwise, involve extra Work which increases the scope of the Contract, then, except 
in emergencies endangering life or property, he shall give the Architect/Engineer and the Owner 
written notice thereof before proceeding to execute the Work.  Said notice shall be given promptly 
enough to avoid delaying the Work and in no instance later than fourteen (14) days after the receipt 
of such instructions.  Should it not be immediately clear to the Contractor that the change involves 
extra Work outside the scope of the Contract, written notice shall be sufficient if given as soon as 
possible after such realization, but in no event later than fourteen (14) days after the start of such 
Work.  If the Owner agrees, a Change Order shall be issued as provided herein, and any additional 
compensation shall be determined by one of the four (4) methods provided herein, as selected by the 
Owner.  Except as otherwise specifically provided, no claims for extra Work shall be allowed unless 
timely notice, as required by this Section, is given by the Contractor and unless such Work is 
performed pursuant to written Change Order. In making any change, the charge or credit for the 
change shall be determined by one of the following methods as selected by the Owner: 

 
(1) Fixed Price:  By a mutually agreed fixed amount change to the Contract Price and/or time 

allowed for completion of the Work.  By using the Estimate for Change Order Forms GC-1, 
SC-1, and SS-1, respectively, the Change Order shall be substantiated by documentation 
itemizing the estimated quantities and actual costs of all labor, materials and equipment 
required as well as any markup used. The price change shall include the Contractor’s overhead 
and profit. See Subsections (d) and (e) below. 

 
(2) Unit Price:  By using unit prices and calculating the number of net units of Work in each part 

of the Work which is changed, either as the Work progresses or before Work on the change 
commences, and by then multiplying the calculated number of units by the applicable unit 
price set forth in the Contract or multiplying by a mutually agreed unit price if none was 
provided in the Contract. No additional percentage markup for overhead or profit shall be 
added to the unit prices. 

 
(3) Unilateral:  If the Owner and Contractor are unable to agree that an item of Work or service 

constitutes a change, or that Contractor is entitled to additional compensation and/or an 
extension of time for such item of Work or service, the Contractor, upon receipt of a Unilateral 
Change Order, signed by the Owner, will promptly proceed with and expeditiously perform 
and/or supply the item of Work or service.  If the parties are unable to agree on the amount of 
adjustment or schedule, the Owner will provide written notification to the Contractor of the 
adjustment the Owner considers appropriate. Such adjustment will be effective subject to 
Contractor’s right to submit a claim as provided in Section 46.  Any claim for an adjustment 
of compensation or schedule, or in opposition to an adjustment imposed by the Owner, will be 
submitted to the Owner in writing within seven (7) days of commencement of the event giving 
rise to such claim.  The Contractor will submit to the Owner, in writing, the amount of the 
claim with supporting data within thirty (30) days of completion of the services or termination 
of the event for which it claims an adjustment.   
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(1) If a Subcontractor does all or part of the changed Work, the Subcontractor’s markup for 
overhead and profit on the Work it performs shall be a maximum of ten percent (10%).  The 
Contractor’s markup on the subcontractor’s price shall be a maximum of ten percent (10%). 

 
(2) If the Contractor does all or part of the changed Work, its markup for overhead and profit on 

the changed Work it performs shall be a maximum of ten percent (10%). 
 
(3) If a Sub-subcontractor at any tier does all or part of the changed Work, the Sub-subcontractor’s 

markup on that Work shall be a maximum of ten percent (10%).  The markup of a sub-
subcontractor’s Work by the Contractor and all intervening tiers of Subcontractors shall not 
exceed a total of ten percent (10%). 

 
(4) Where Work is deleted from the Contract prior to commencement of that Work without 

substitution of other similar Work, one hundred percent (100%) of the Contract Price 
attributable to that Work shall be deducted from the Contract Price including applicable 
overhead costs and profit.  However, in the event that material Submittals have been approved 
and orders placed for said materials, a lesser amount, but in no case less than eighty percent 
(80%) of the Contract Price attributable to that Work, shall be deducted from the Contract 
Price. The credit to the Owner for reduced premiums on labor and material bonds and 
performance bonds shall in all cases be one hundred percent (100%). 

 
(e) Allowable costs for changes in the Work may include the following: 
 

(1) Labor costs for employees directly employed in the change in the Work, including actual 
salaries and wages plus the cost of payroll charges and fringe benefits and overtime premiums, 
if such premiums are explicitly authorized by the Owner.  “Billable” or “loaded” labor or wage 
rates will not be accepted. 

 
(2) Materials incorporated into the change to the Work, including costs of transportation and 

storage, if applicable.  If applicable, all cash discounts shall accrue to the Contractor, unless 
the Owner deposits funds with the Contractor to make such payments, and all trade discounts, 
rebates, refunds, and returns from the sale of surplus materials shall accrue to the Owner. 

 
(3) Equipment incorporated in the changed Work or equipment used directly in accomplishing the 

Work.  If rented expressly for accomplishing the change in the Work, the cost shall be the 
rental rate according to the terms of the rental agreement, which the Owner shall have the right 
to approve.  If owned by the Contractor, the costs shall be a reasonable price based upon the 
life expectancy of the equipment and the purchase price of the equipment. If applicable, 
transportation costs may be included. 

 
(4) Costs of increases in premiums for the Standard Labor and Material Payment Bond and the 

Standard Performance Bond, provided coverage for the cost of the change in the Work results 
in such increased costs. At the Owner’s request, the Contractor shall provide proof of his 
notification to the Surety of the change in the Work and of the Surety’s agreement to include 
such change in its coverage. The cost of the increase in premium shall be an allowable cost 
but shall not be marked up. 

 
(5) Contractor and Subcontractor overhead costs as set forth in Subsection (d) markups above. 
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(6) If the change in the Work also changes the Time for Completion or Contract Completion Date 
by adding days to perform the Work, an itemized accounting of the following Site direct 
overhead expenses for the change to the time may be considered as allowable costs for 
compensation in addition to those shown above:  The Site superintendent’s prorata salary, 
temporary Site office trailer expense, and temporary Site utilities including basic telephone 
service, electricity, heat, water, and sanitary/toilet facilities.  All other direct and indirect 
overhead expenses are considered covered by and included in the Subsection (d) markups 
above. 

 
(7) Any other costs directly attributable to the change in the Work with the exception of those set 

forth below. 
 
(f) Allowable costs for changes in the Work shall not include the following: 
 

(1) Costs due to the negligence of the Contractor, any Subcontractor, Supplier, their employees 
or other persons for whom the Contractor is responsible, including, but not limited to, costs 
for the correction of Defective Work, for improper disposal of material, for equipment 
wrongly supplied, for delay in performing the Work, or for delay in obtaining materials or 
equipment. 

 
(2) Home office expenses including payroll costs for the Contractor’s officers, executives, 

administrators, project managers, accountants, counsel, engineers, timekeepers, estimators, 
clerks, and other similar administrative personnel employed by the Contractor, whether at the 
Site or in the Contractor’s principal or branch office for general administration of the Work.  
These costs are deemed overhead included in the percentage markups allowable in Subsection 
(d) above. 

 
(3) Home and field office expenses not itemized in Subsection 38(e)(6) above.  Such items 

include, but are not limited to, expenses of Contractor’s home and branch offices, Contractor’s 
capital expenses, interest on Contractor’s capital used for the Work, charges for delinquent 
payments, small tools, incidental job costs, meals, rent, utilities, telephone and office 
equipment, and other general overhead expenses. 

 
(g) All Change Orders must state that the Contract Time for Completion or Contract Completion Date 

is not changed or is either increased or decreased by a specific number of days.  The old Time for 
Completion and, if changed, the new Time for Completion must be stated.

 
If the Contractor requests an extension to the Time for Completion or a later Contract Completion 
Date, he must provide written justification for the extension to the Architect/Engineer and to the 
Owner.  The written justification must demonstrate an anticipated actual increase in the time required 
to complete the Work beyond that allowed by the Contract as adjusted by prior change orders or 
amendments to the Contract, not just an increase or decrease in the time needed to complete some 
portion of the total Work.  When a CPM schedule is required by the Contract, no extension to the 
Time for Completion or Contract Completion Date shall be allowed unless, and then only to the 
extent that, the additional or changed Work increases the length of the critical path beyond the Time 
for Completion or Contract Completion Date.  If approved, the increase in time required to complete 
the Work shall be added to the Time for Completion or Contract Completion Date.   
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The Owner may decrease, by Change Order, the Time for Completion or Contract Completion Date 
when an Owner-requested deletion from the Work results in a decrease in the actual time required to 
complete the Work as demonstrable on the Bar Graph Schedule or on the CPM Schedule, whichever 
is appropriate. The Contractor may submit a request to decrease, by Change Order, the Time for 
Completion or Contract Completion Date under the procedures and subject to the considerations set 
forth in Section 19(g).  No request for such decrease shall be considered for approval unless the 
proposed shorter schedule is otherwise acceptable under Sections 19(b) or (c), whichever is 
applicable. The Change Order decreasing the Time for Completion or changing the Contract 
Completion Date must be signed by both the Owner and the Contractor.   
 
With the exception of Change Orders under Subsection 38(a)(4), which shall arrive at a change to 
the Contract Price and any change to time using the procedures set forth therein, each Change Order 
shall include all time and monetary impacts of the change, whether the Change Order is considered 
alone or with all other changes during the course of the Project.  Failure to include a change to time 
and Contract Price in Section 38(a)(1) or (2) Change Orders shall waive any change to the time and 
Contract Price unless the parties mutually agree in writing to postpone a determination of the change 
to time and price resulting from the Change Order.  Such a determination may be postponed not more 
than forty-five (45) days to give the Contractor an opportunity to demonstrate a change in the time 
and price needed to complete the Work.  During any such postponement, the Work shall proceed, 
unless the Owner agrees otherwise.   
If at any time there is a delay in the critical path of the Work due to postponement, due to the 
Contractor’s efforts to justify an extension of the time or an increase in the Contract Price, or due to 
the Contractor’s refusal to proceed with any of the Work, pending agreement on a change in time or 
price, such delay and any Contractor costs resulting from it shall not serve as the basis for the 
extension of the Time for Completion or Contract Completion Date or for an increase in the Contract 
Price. 

 
(h) The acceptance by the Contractor of any payment made by the Owner under a Change Order shall 

be and operate as a release to the Owner of all claims by the Contractor and of all liability owing to 
the Contractor for all things done or furnished in connection with the Work described in the Change 
Order.  The execution of any Change Order by the Owner shall not be an acceptance of any Work or 
materials not in accordance with the Contract Documents, nor shall it relieve the Contractor of 
responsibility for faulty materials or workmanship or operate to release the Contractor or his surety 
from any obligation arising under the Contract or the Standard Performance Bond or Standard Labor 
and Material Payment Bond. 

 
(i) Payments will not be made for any Work, labor or materials on a fixed price, unit price or Subsection 

38(a)(4) basis until the Contractor has furnished the Owner documents, certified as true and correct 
by an authorized officer or agent of the Contractor, evidencing the cost of such Work, labor and 
materials.  The Owner may require any or all of the following documentation to be provided by the 
Contractor: 

 
(1) certified payroll records showing the name, classification, date, daily hours, total hours, rate, 

and extension for each laborer, foreman, supervisor or other worker; 
 

(2) equipment type & model, dates, daily hours, total hours, rental rate or other specified rate, and 
extension for each unit of equipment; 
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(3) invoices for materials showing quantities, prices, and extensions; 
 
(4) daily records of waste materials removed from the Site and/or fill materials imported to the 

Site; 
 
(5) certified measurements of over excavations, piling installed and similar work; and/or 
 
(6) transportation records for materials, including prices, loads, and extensions. 

 
Requests for payment shall be accompanied and supported by invoices for all materials used and for 
all transportation charges claimed.  If materials come from the Contractor’s own stock, then an 
affidavit may be furnished, in lieu of invoices, certifying quantifies, prices, etc. to support the actual 
cost. 

  

39. CONTRACTOR’S RIGHT TO STOP WORK OR TERMINATE THE CONTRACT 
 

If the Work should be stopped under an order of any court or other public authority for a period of ninety 
(90) days through no fault of the Contractor or anyone employed by him, or if the Owner should fail to 
pay to the Contractor within sixty (60) days any sum certified by the Architect/Engineer when no dispute 
exists as to the sum due or any provision of the Contract, then the Contractor may, upon ten (10) calendar 
days written notice to the Owner and the Architect/Engineer, stop Work or terminate the contract and 
recover from the Owner payment for the cost of the Work actually performed, together with overhead and 
profit thereon, but profit on the Work performed shall be recovered only to the extent that the Contractor 
can demonstrate that he would have had profit on the entire Contract if he had completed the Work.  The 
Contractor may not receive profit or any other type of compensation for parts of the Work not performed.  
The Contractor may recover the reasonable cost of physically closing down the Site, but no other costs of 
termination.  The Owner may offset any claims it may have against the Contractor against the amounts 
due to the Contractor. In no event shall termination of the Contract by the Contractor terminate the 
obligations of the Contractor’s surety on its payment and performance bonds. 

 

40. OWNER’S RIGHT TO STOP WORK OR TERMINATE THE CONTRACT FOR CAUSE 
 

(a) If the Contractor should be adjudged as bankrupt, or if he should make a general assignment for the 
benefit of his creditors, or if a receiver should be appointed on account of his insolvency, the Owner 
may stop work or terminate the Contract.  If the Contractor should refuse or should repeatedly fail, 
except in cases for which extension of time is provided, to supply enough properly skilled workmen 
or proper materials and equipment, or if he should fail to make prompt payment to Subcontractors or 
Suppliers of material or labor, or if he should disregard laws, ordinances or the written instructions 
of the Architect/Engineer or the Owner, or otherwise be in substantial violation of any provision of 
the Contract, then the Owner may stop work or terminate the Contract. 

 
(b) Prior to termination of the Contract, the Owner shall give the Contractor and his surety ten (10) 

calendar days written notice pursuant to Section 1 (“Notice”) of these General Conditions, during 
which the Contractor and/or his surety may rectify the basis for the notice.  If rectified to the 
satisfaction of the Owner within said ten (10) days, the Owner may rescind its notice of termination.  
If not, the termination for cause shall become effective at the end of the ten (10) day notice period.  
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than those provided by the preceding sentence.  Upon payment of the foregoing, Owner shall 
have no further obligations to Contractor of any nature. 

 
(b) In no event shall termination for the convenience of the Owner terminate the obligations of the 

Contractor’s surety on its payment and performance bonds. 
 

42. DAMAGES FOR DELAYS; EXTENSION OF TIME            
 
(a) If the Contractor is delayed at any time in the progress of the Work by any act or omission of the 

Owner, its agents or employees or any separate independent contractor of the Owner, and the act or 
omission is the result of or is necessitated by causes outside the Owner’s control; or if the Contractor 
is delayed by strikes, fires, unusual delays in transportation or unavoidable casualties, or other causes 
outside the Owner’s or Contractor’s control, the Contractor shall give the Owner and 
Architect/Engineer written notice within five (5) days of the inception of the delay.  The Owner shall 
extend the time for Substantial Completion or Final Completion, as the case may be, for the length 
of time that the Substantial Completion or Final Completion of the Work was actually delayed 
thereby, and the Contractor shall not be charged with liquidated or actual damages for delay during 
the period of such extension nor shall the Contractor be due compensation or damages of any kind, 
under any theory of law, as a result of such delay, the impact of such delay, or acceleration of Work 
as a result of such delay.  In the event a CPM schedule is required by the Contract, no extension of 
the time allowed for Substantial Completion shall be granted unless the Contractor demonstrates a 
delay in the critical path of the approved CPM schedule or approved bar graph schedule. 

 
(b) If the Contractor is delayed at any time in the progress of the Work by any act or omission of the 

Owner, its agents or employees, due to causes within their control, or delayed by the Owner’s 
separate, independent contractors, when such delay results from causes within the Owner’s control, 
and the Contractor intends to seek additional compensation for damages, if any, caused by the delay, 
the Contractor shall inform the Owner and the Architect/Engineer immediately at the time of the 
occurrence giving rise to the delay by the fastest means available and shall give written notice no 
later than five (5) days after inception of the delay.  The Contractor’s notice to the Owner shall 
specify the nature of the delay claimed by the Contractor, the cause of the delay and the impact of 
the delay on the Contractor’s Work schedule.  The Owner shall then have five (5) days to respond to 
the Contractor’s notice with a resolution, remedy or direction to alleviate the delay or with a notice 
rejecting the claim for delay alleged to be caused by the Owner or parties for whom the Owner is 
responsible.  If the issue is not then resolved, the Contractor may submit a request for Change Order 
in accordance with Section 38 or submit a claim as provided for in Section 46.  The Contractor shall 
only be entitled to additional compensation if the delay was unreasonable and was caused solely by 
acts or omissions of the Owner, its agents or employees, due to causes within their control, or was 
caused by the Owner’s separate, independent contractor, when such delay resulted solely from causes 
within the Owner’s control. 

 
(c) The Contractor shall not be entitled to an extension of the Time for Completion or Contract 

Completion Date or to any additional compensation for delays caused by acts or omissions of the 
Contractor due to causes within his control, including, but not limited to, delays resulting from 
Defective Work including workmanship and/or materials, from rejected work which must be 
corrected before dependent work can proceed, from Defective Work or rejected work for which 
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corrective action must be determined before like work can proceed, or from incomplete, incorrect or 
unacceptable submittals or samples. 

 
(d) No extension of time or additional compensation, if applicable, will be granted for any delay unless 

the claimed delay directly affects the critical path of the approved CPM schedule or the schedule 
shown on the approved bar graph schedule, whichever is applicable, and any float has been consumed.  
No extension of time or additional compensation shall be given for a delay if the Contractor failed to 
give notice in the manner and within the time prescribed in Subsections (a) or (b) above, whichever 
applies.  Furthermore, no extension of time or additional compensation shall be given for any delay 
unless a claim therefor is made in writing to the Owner, with a copy to the Architect/Engineer, within 
twenty (20) days of the end of the delay. The claim shall state the cause of the delay, the number of 
days of extension requested and any compensation requested by the Contractor.  The Contractor shall 
report the termination of the delay to the Owner and Architect/Engineer not less than ten (10) days 
after such termination.  Failure to give notice of either the inception or the termination of the cause of 
delay or failure to present a claim for extension of time and/or monetary compensation within the 
times prescribed shall constitute a waiver of any claim for extension or additional compensation based 
upon that cause. 

 
(e) Requests for compensation for delays pursuant to Subsection (b) above must be substantiated by 

itemized data and records clearly showing that the Work delayed was on the critical path of the 
approved CPM schedule or on the sequence of Work on the approved bar graph schedule, as 
modified, and that the additional costs incurred by the Contractor are directly attributable to the delay 
in the Work claimed.  Furthermore, compensation for delay shall be calculated from the contractual 
Time for Completion or Contract Completion Date, as adjusted by Change Order, and shall not be 
calculated based on any early completion planned or scheduled by the Contractor, unless a Change 
Order has been executed pursuant to Section 19(g) changing the Time for Completion or the Contract 
Completion Date to reflect such early completion.  See Section 19 for procedures for the Contractor 
to follow if he plans early completion of the Work and wishes to request a Change Order reflecting 
the early completion date. 

 
If there is an extension in the Time for Completion or the Contract Completion Date and if the 
Contractor is entitled to compensation under Subsection 42(b), and where there is no change in the 
Work, an itemized accounting of the following direct Site overhead expenses will be considered as 
allowable costs to be used in determining the compensation due the Contractor:   
 

Site superintendent prorata salary, temporary Site office expense, temporary Site 
facilities, and temporary Site utilities including basic telephone service, electricity, 
heat, water, and sanitary/toilets.  A ten percent (10%) markup of these expenses will 
be allowed to compensate the Contractor for home office and other direct or indirect 
overhead expenses. 

 
(f) If the Contractor submits a claim for delay damages pursuant to Subsection 42(b) above, the 

Contractor shall be liable to the Owner for a percentage of all costs incurred by the Owner in 
investigating, analyzing, negotiating and litigating the claim, which percentage shall be equal to the 
percentage of the Contractor’s total delay claim that is determined through litigation to be false or to 
have no basis in law or in fact. (§2.2-4335(C), Code of Virginia.) 
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(g) Any change in the Contract Time for Completion or Contract Completion Date shall be accomplished 
only by issuance of a Change Order. 

 
(h) If the Contractor fails to complete the Work within the Time for Completion or the Contract 

Completion Date, the Contractor shall be liable to the Owner in the amounts set forth in the 
Supplemental General Conditions, if any, not as a penalty, but as fixed, agreed and liquidated damages 
for delay until the Work is substantially or finally completed as the case may be.  If liquidated damages 
are not so fixed in the Supplemental General Conditions, the Contractor shall be liable for any and all 
actual damages sustained as a result of delay.  In addition to damages for delay, whether liquidated or 
actual, the Contractor shall also be liable for any and all actual damages sustained by the Owner as a 
result of any other breach of the Contract, including, but not limited to, Defective Work and 
abandonment of the Contract. 

 
(i) If liquidated damages are provided by the Supplemental General Conditions, the following provisions 

apply: 
 

(1) If the Work is not substantially complete by the Time for Completion or Contract Completion 
Date, the Contractor shall owe to the Owner, not as a penalty but as Step One liquidated 
damages, the sum stated in the Supplemental General Conditions for Step One liquidated 
damages for each and every partial or total calendar day of delay in Substantial Completion. 

  
(2) Once the Work is substantially complete, the accrual of Step One liquidated damages shall 

cease and the Contractor shall have thirty (30) calendar days, unless otherwise specified in the 
Contract Documents, in which to achieve Final Completion of the Work. 

 
(3) If Final Completion of the Work is not achieved on or before the thirtieth (30th) calendar day, 

or the date specified in the Contract Documents, after Substantial Completion, and if the 
Owner has not granted any extension of time, the Contractor shall owe to the Owner, not as a 
penalty but as Step Two liquidated damages, the sum stated in the Supplemental General 
Conditions as Step Two liquidated damages for each and every partial or total calendar day of 
delay in Final Completion. 

 

43. INSPECTION FOR SUBSTANTIAL COMPLETION & FINAL COMPLETION 
 

(a) The Contractor shall notify the Owner, in writing on the Certificate of Partial or Substantial 
Completion by the Contractor (Form AC-13.2a), of the date when the Work or designated portion 
thereof, will be, in his opinion, substantially complete and ready for inspection and testing to 
determine if it has reached Substantial Completion.  The notice shall be given at least ten (10) days 
in advance of said date and shall be forwarded through the Architect/Engineer, who will attach his 
written endorsement as to whether or not he concurs with the Contractor’s statement that the Work 
will be ready for inspection and testing on the date given.  The Architect/Engineer’s endorsement is 
a convenience to the Owner only and shall not relieve the Contractor of his responsibility in the 
matter nor shall the Architect/Engineer’s endorsement be deemed to be evidence that the Work was 
substantially complete and ready for inspection and testing.  Inspection and testing shall take place 
at a time(s) mutually agreeable to the Contractor, Owner and Architect/Engineer. 
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date of seasonally appropriate tests and acceptance, in writing, by the Owner.  Where the Owner 
agrees to take Beneficial Occupancy of a portion or phase of the Work which has been determined 
to be substantially complete before the entire Work is finally completed, the guarantees for the 
materials, equipment and workmanship in that portion or phase shall begin on the date that the Owner 
takes Beneficial Occupancy, unless otherwise specified in the Supplemental General Conditions, 
Special Conditions, or by separate agreement. 
 

(b) Unless the Owner approves otherwise, the warranty period for new equipment shall begin with the 
contract substantial completion date, regardless of whether the Contractor has used said equipment 
in the performance, installation, or application of the Work. 

 
(c) If, within any guarantee period, Work which is not in accordance with the Contract, Defective Work, 

or inferior material, equipment or workmanship is noted by the Owner or Architect/Engineer which 
requires or renders necessary repairs or changes in connection with the guaranteed Work, the 
Contractor shall, promptly upon receipt of notice from the Owner, such notice being given not later 
than two weeks after the guarantee period expires, and without expense to the Owner: 

 
(1) Place in satisfactory condition in every particular all of such guaranteed Work and correct all 

defects, inferior materials, equipment or workmanship therein; 
 
(2) Make good all damage to the structure or Site or equipment or contents thereof, which, in the 

opinion of the Owner or the Architect/Engineer, is the result of the use of materials, equipment 
or workmanship which are inferior, defective or not in accordance with the terms of the 
Contract; and 

 
(3) Make good any Work or materials or the equipment and contents of structures and/or Site 

disturbance that results from fulfilling the provisions of this Section. 
 
(d) In any case, when in fulfilling the requirements of the Contract and this guarantee or any other 

guaranty or warranty, the Contractor disturbs any work performed by a separate contractor, he shall 
restore such work to a condition satisfactory to the Architect/Engineer and Owner and guarantee such 
restored work to the same extent as if it was guaranteed under this Contract. 

 
(e) If the Contractor, after notice, fails to proceed promptly to comply with the terms of the guarantee as 

set forth in this Section, the Owner may have the defects or inferior materials, equipment or 
workmanship corrected and the Contractor and his surety shall be liable for all expense incurred. 

 
(f) All special warranties and guarantees applicable to definite parts of the Work that may be stipulated 

in or required by the Contract Documents shall be subject to the terms of this Section during the first 
year of the life of such special warranty or guarantee. 

 
(g) The guarantee of this Section shall be in addition to and not in lieu of all other warranties, express or 

implied, applicable to or arising from this Contract or by law. 
 
(h) Nothing contained in this Section shall be construed to establish a period of limitation with respect 

to any other obligation which the Contractor might have under the Contract Documents, including 
liability for Detective Work under Section 30.  This Section relates only to the specific obligation of 
the Contractor as set forth in this Section to correct the Work and does not limit the time within which 
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his obligation to comply with the Contract Documents may be sought to be enforced, nor the time 
within which proceedings may be commenced to establish the Contractor’s liability with respect to 
his other obligations under the Contract Documents. 

 
(i) In the event the Work of the Contractor is to be modified by another contractor, either before or after 

the Final Inspection provided by Section 43 of the General Conditions, the first Contractor shall 
remain responsible in all respects under this Section’s Guarantee of Work and under any other 
warranties or guarantees, express or implied, applicable to or arising from this Contract or by law.  
However, the Contractor shall not be responsible for any defects in material or workmanship 
introduced by the contractor modifying his Work.  The first Contractor and the contractor making 
the modifications shall each be solely responsible for his respective work.  The contractor modifying 
the earlier Work shall be responsible for any damage to or defect introduced into the Work by his 
modification.  If the first contractor claims that a subsequent contractor has introduced defects of 
materials and/or workmanship into his Work, it shall be the burden of the contractor making the 
claim to demonstrate clearly the nature and extent of such introduced defects and the other 
contractor’s responsibility for those defects.  Any contractor modifying the work of another shall 
have the same burden if he asserts that defects in his work were caused by the contractor whose work 
he is modifying. 

  



 
County of Albemarle          GC 58 of 61 
Construction Contract General Conditions   
(Rev. Jan 2023) 

45. ASSIGNMENTS OF CONTRACTUAL OBLIGATIONS 
 

Neither party to the Contract shall assign the Contract in whole or any part without the written consent of 
the other, nor shall the Contractor assign any monies due or to become due to him hereunder, without the 
prior written consent of the Owner.  No assignment shall relieve any party from its obligations under the 
Contract. 

 

46. CONTRACTUAL DISPUTES  (§2.2-4363, Code of Virginia) 
 

Contractual claims, whether for money or for other relief, shall be submitted, in writing, no later than 
sixty (60) days after final payment; however, written notice of the Contractor’s intention to file such claim 
must be given at the time of the occurrence or beginning of the Work upon which the claim is based.  The 
filing of a timely notice is a prerequisite to recovery under this Section.  Although the Contractor may be 
required to submit certain classes of claims prior to final payment, and the Contractor is not prevented 
from filing claims during the pendency of the Work, the Owner shall not be obligated to render a final 
written decision on any claim until after final payment.  All claims shall be submitted along with all 
practically available supporting evidence and documentation. 

 
No written decision denying a claim or addressing issues related to the claim, if rendered prior to final 
payment, shall be considered a denial pursuant to this Section unless the written decision makes express 
reference to this Section and is signed by the Owner or his designee.  The Contractor may not institute 
legal action prior to receipt of the Owner’s final written decision on the claim unless the Owner fails to 
render such a decision within ninety (90) days of submission of the claim or within ninety (90) days of 
final payment, whichever is later.   
 
The decision of the Owner shall be final and conclusive unless the Contractor within six (6) months of 
the date of the final decision on a claim, initiates legal action as provided in §2.2-4364 of the Code of 
Virginia.  Failure of the Owner to render a decision within 90 days shall not result in the Contractor being 
awarded the relief claimed nor shall it result in any other relief or penalty.  The sole result of the Owner’s 
failure to render a decision within 90 days shall be the Contractor’s right to immediately institute legal 
action. No administrative appeals procedure pursuant to §2.2-4365 of the Code of Virginia has been 
established for contractual claims under this Contract.  Venue for any litigation arising hereunder shall be 
in the Circuit Court for the County of Albemarle, Virginia. 

 

47. ASBESTOS 
 

(a) This subsection applies to projects involving existing buildings where asbestos abatement is not a 
part of the Work, when the scope of the project has been reviewed and a comprehensive survey 
conducted by an individual licensed by the Virginia Department of Professional and Occupational 
Regulation to conduct building inspections for asbestos containing materials in buildings, and where 
the Owner has attempted to remove or encapsulate all asbestos containing material that may become 
friable or damaged during this Project. 

 
Prior to commencement of Work, the results of the comprehensive survey or any other asbestos 
survey shall be made available to the Contractor, who shall be responsible for performing his Work 
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so as not to disturb any remaining asbestos, encapsulated or otherwise, identified in such survey or 
surveys. 

 
If the Contractor discovers or inadvertently disturbs any material that he knows, should have known 
or has reason to believe, may contain asbestos that has not been previously identified, was overlooked 
during the removal, was deemed not to be friable or was encapsulated, the Contractor shall stop Work 
in the area containing or suspected to contain the asbestos, secure the area, and notify the Owner and 
the Architect/Engineer immediately by telephone or in person with written notice as soon as possible.  
The Owner will have the suspect material sampled. 

 
If the sample is positive and must be disturbed in the course of the Work, the Owner shall have the 
material repaired or removed and shall pay for the bulk sample analysis. 

 
Except as provided in §11-4.1 of the Code of Virginia, if the material disturbed is not within the 
Contractor’s authorized Work and/or Work area or under this Contract, the Contractor shall pay for 
all associated sampling and abatement Costs. 

 
(b) If asbestos abatement is included as a part of the Work, the Contractor shall assure that the asbestos 

abatement work is accomplished by those duly licensed as described in Section 3 of these General 
Conditions and in accordance with the specific requirements of the Contract and all applicable laws 
and regulations. 

 
(c) If asbestos abatement is included as part of the Work, the licensed asbestos Subcontractor shall obtain 

the insurance required under Section 11(e) of these General Conditions. 
 

48. TRAINING, OPERATION AND MAINTENANCE OF EQUIPMENT 
 

(a) As a part of the Work, the Contractor in conjunction with his Subcontractors and Suppliers shall 
provide the Owner’s operations and maintenance personnel with adequate instruction and training in 
the proper operation and maintenance of any equipment, systems, and related controls provided or 
altered in the Work.  The training requirements may be further defined in the specifications. 

 
(b) The Contractor shall provide the Owner with a minimum of two (2) copies of operating, maintenance 

and parts manuals for all equipment and systems provided in the Work.  Further specific requirements 
may be indicated in the specifications. 

 

49. PROJECT MEETINGS 
 

(a) The intention of this Section is that the Contractor, the Owner and the A/E have timely exchange of 
information and cooperate to accomplish the Work as required by the Contract Documents. The 
Contractor is responsible for managing the Work, obtaining approvals and requesting clarifications 
on a timely, reasonable basis.  The Owner and its A/E are responsible for making a reasonable effort 
to provide timely responses to the Contractor. 
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(b) Preconstruction Meeting: 
Prior to the start of construction and no later than 15 calendar days after the Notice to Proceed, a 
“Preconstruction” meeting shall be held with attendees to include the Owner’s Project Manager and 
Project Inspector, the Architect/Engineer’s project manager and representatives of each design 
discipline involved in the Project, the Contractor’s project manager and superintendent (and 
scheduler, if Contractor desires), and representatives of the Contractor’s major Subcontractors.  The 
purpose of the meeting is to clarify and discuss the specifics related to, but not limited to, the 
following: 

 
(1) Persons involved from each entity and their chain of authority including the names of persons 

authorized to sign Change Orders and any limits to their authority. 
  
(2) Names, addresses, telephone numbers,  FAX numbers, and email addresses to be used for 

Requests for Information (RFI), Requests for Clarification (RFC), Requests for Proposals 
(RFP), shop drawings, submittals, and notices. 

 
(3) Contractor’s proposed construction schedule and Owner’s sequencing requirements, if any. 

 
(4) Schedule of Values and Certificate for Payment (Form AC-12) requirements and procedures. 

 
(5) Procedures for shop drawings, product data and Submittals. 

 
(6) Procedures for handling Field Orders and Change Order Form AC-11. 

 
(7) Procedures for Contractor’s request for time extension, if any. 

 
(8) Construction Site requirements, procedures and clarifications to include: 

- Manner of conducting the Work presentation to be done by members of the project team, 
preferably Contractor’s superintendent and project manager. 

- Site specialties such as dust and erosion control, stormwater management, project signs, clean 
up and housekeeping, temporary facilities, utilities, security, and traffic. 

- Safety. 
- Layout of the Work. 
- Quality control, testing, inspections and notices required. 
- Site visits by the A/E and others. 
- Owner’s Project Inspector duties. 
- Running Punch List. 
- As-Built Drawings. 

 
(9) Procedures and documentation of differing or unforeseen Site conditions. 

 
(10) Monthly Pay Meeting. 
 
(11) Project Close-Out requirements and procedures. 
 
(12) Project records. 

 
(c) Monthly Pay Meeting: 
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Form AC-9b (Rev. May 2018) 

POST BID MODIFICATION 
 

 

DATE:                        
 

PROJECT TITLE: Darden Towe Park Grass Field Rebuild       

IFB NO.:        

 

OWNER:  County of Albemarle, Virginia      

 

CONTRACTOR:        

 

 

As allowed by Section 12(c) of the Instructions to Bidders and by §2.2-4318, Code of 

Virginia, negotiations were conducted with the lowest responsive and responsible bidder,   

     , hereinafter called the Contractor.  The following clarifications, amendments, 

deletions, revisions, substitutions, and/or modifications to the Contract Documents were 

made along with corresponding adjustments in the Contractor’s bid amount for furnishing 

all labor and materials and performing all work necessary for construction of this project 

in accordance with the modified contract documents: 

 

Item AMOUNT 
  

  

  

  

  

  

TOTAL  

 

 

 

 

 

 

 

 

 

END OF POST BID MODIFICATION 
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STANDARD PERFORMANCE BOND 
FOR CONSTRUCTION CONTRACTS 

  
KNOW ALL BY THESE PRESENT:  That ____________________, the Contractor (“Principal”) 
whose principal place of business is located at _______________________and    
                   (“Surety”) are held and firmly bound unto 
the County of Albemarle, Virginia, and/or The School Board of Albemarle County, Virginia, the 
Owner (“Obligee”) in the amount of _____________________________ for the payment whereof 
Principal and Surety bind themselves, their heirs, executors, administrators, successors and assigns, 
jointly and severally, firmly by these presents. 
 
WHEREAS, 

Principal has by written agreement dated_____________, entered into a contract with Obligee 
for ____________________________ which contract (the “Contract”) is by reference expressly made 
a part hereof; 
 

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the 
Principal shall promptly and faithfully perform said Contract in strict conformity with the plans, 
specifications and conditions of the Contract, then this obligation shall be null and void; otherwise it 
shall remain in full force and effect. 
 

Provided, that any alterations which may be made in the terms of the Contract, or in the Work 
to be done under it, or the giving by the Obligee of any extension of the time for the performance of 
the Contract, or any other alterations, extensions or forbearance on the part of either or both of the 
Obligee or the Principal to the other shall not in any way release the Principal and the Surety, or either 
of them, their heirs, executors, administrators, successors or assigns from their liability hereunder, 
notice to the Surety of any such alterations, extension, or forbearance being hereby waived. 
 

No action shall be brought on this bond unless brought within one year after:  (a) completion of 
the Contract and all Work thereunder, including expiration of all warranties and guarantees, or (b) 
discovery of the defect or breach of warranty or guarantee if the action be for such. 
 

The Surety represents to the Principal and to the Obligee that it is legally authorized to do 
business in the Commonwealth of Virginia. 
 
 
Signed and sealed this                    day of                                              ,                         . 
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PRINCIPAL 
  ________________________________________________ 
 
BY:                                                                                                        

(Please sign above and print name below) 
                                            

TITLE:           

ADDRESS:          

           

           

PHONE:         

 

 

SURETY  
 
 
BY:                                                                                                       

(Please sign above and print name below) 
           

ADDRESS:                                                                                                   

                                            

                                                                     

PHONE:          

BOND NO.:                                                                                                                   
 
ADDRESS OF SURETY’S HOME OFFICE: 
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 STANDARD LABOR AND MATERIAL PAYMENT BOND 
 
 
KNOW ALL BY THESE PRESENT:  That _________________________, the Contractor 
(“Principal”) whose principal place of business is located at _________________and   
                    (“Surety”) are held and firmly 
bound unto the County of Albemarle, Virginia, and/or The School Board of Albemarle County, 
Virginia, the Owner (“Obligee”) in the amount of _________________________for the payment 
whereof Principal and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, 

Principal has by written agreement dated_____________, entered into a contract with Obligee 
for ______________________________ which contract (the “Contract”) is by reference expressly 
made a part hereof; 
 

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the 
Principal shall promptly make payment to all claimants as hereinafter defined, for labor performed and 
material furnished in the prosecution of the Work provided for in the Contract, then this obligation 
shall be void; otherwise it shall remain in full force and effect, subject, however, to the following 
conditions. 
 
The Principal and Surety, jointly and severally, hereby agree with Obligee as follows: 
 
1. A claimant is defined as one having a direct contract with the Principal or with a subcontractor 

of the Principal for labor, material, or both for use in the performance of the Contract.  A 
“subcontractor” of the Principal, for the purposes of this bond only, includes not only those 
subcontractors having a direct contractual relationship with the Principal, but also any other 
contractor who undertakes to participate in the Work which the Principal is to perform under 
the aforesaid Contract, whether there are one or more intervening subcontractors contractually 
positioned between it and the Principal (for example, a subcontractor).  “Labor” and “material” 
shall include, but not be limited to, public utility services and reasonable rentals of equipment, 
but only for periods when the equipment rented is actually used at the work site. 

 
2. Subject to the provisions of paragraph 3, any claimant who has performed labor or furnished 

material in accordance with the Contract documents in the prosecution of the Work provided in 
the Contract, who has not been paid in full therefor before the expiration of ninety (90) days 
after the day on which such claimant performed the last of such labor or furnished the last of 
such materials for which he claims payment, may bring an action on this bond to recover any 
amount due him for such labor or material, and may prosecute such action to final judgment 
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and have execution on the judgment.  The Obligee need not be a party to such action and shall 
not be liable for the payment of any costs, fees or expenses of any such suit. 

 
3. Any claimant who has a direct contractual relationship with any subcontractor of the Principal 

from whom the Principal has not required a subcontractor payment bond, but who has no 
contractual relationship, express or implied, with the Principal, may bring an action on this 
bond only if he has given written notice to the Principal within one hundred eighty (180) days 
from the day on which the claimant performed the last of the labor or furnished the last of the 
materials for which he claims payment, stating with substantial accuracy the amount claimed 
and the name of the person for whom the Work was performed or to whom the material was 
furnished.  Notice to the Principal shall be served by registered or certified mail, postage 
prepaid, in an envelope addressed to the Principal at any place where his office is regularly 
maintained for the transaction of business.  Claims for sums withheld as retainages with respect 
to labor performed or materials furnished shall not be subject to the time limitations stated in 
this paragraph 3. 

 
4. No suit or action shall be commenced hereunder by any claimant; 
 

a. Unless brought within one year after the day on which the person bringing such action 
last performed labor or last furnished or supplied materials, it being understood, 
however, that if any limitation embodied in this bond is prohibited by any law 
controlling the construction hereof, the limitation embodied within this bond shall be 
deemed to be amended so as to be equal to the minimum period of limitation permitted 
by such law. 

 
b. Other than in a Virginia court of competent jurisdiction, with venue as provided by 

statute, or in the United States District Court for the district in which the project, or any 
part thereof is situated. 

 
5. The amount of this bond shall be reduced by and to the extent of any payment or payments 

made in good faith hereunder. 
 
 
Signed and sealed this                    day of                                              ,                        . 
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PRINCIPAL 
  ________________________________________________ 
 
BY:                                                                                                        

(Please sign above and print name below) 
                                            

TITLE:           

ADDRESS:          

           

           

PHONE:         

 

 

SURETY  
 
 
BY:                                                                                                       

(Please sign above and print name below) 
           

ADDRESS:                                                                                                   

                                            

                                                                     

PHONE:          

BOND NO.:                                                                                                                   
 
ADDRESS OF SURETY’S HOME OFFICE: 

          

                                                       

                                

 

 



$0.00

$0.00

$0.00

$0.00

0.00

1/0/1900

CO #  PCO# Date Additions Deductions
Schedule 
Extention 
(Days)

Description  Funding Source

     
     
     
     
     
     

           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           
           

$0.00 $0.00 0
Form AC-11 (New) Sept 2023

Revised Contract:

Cumulative Schedule Extensions:

Totals

Original Contract Completion Date:

Revised Contract Completion Date:

Change Order Log 

Original Contract:

Additive Changes:

Deductive Changes:

Total Changes:

Project Title:
Contract Number:
Contract Date:



CONTRACT NO.: CONTRACTOR:
0

CHANGE ORDER NO.: 

PROJECT TITLE: PURCHASE ORDER NO.:
0
FULL ACCOUNT CODE: PROJECT MANAGER:

DESCRIPTION/JUSTIFICATION OF CHANGE ORDER: AMOUNT:

Total Amount of PCOs $0.00

Original Contract Value $0.00
Net change by previously authorized Change Orders $0.00
Contract Sum prior to this Change Order $0.00

Contract Sum will be decreased/increased by this Change Order in the amount of  $0.00

New Contract Sum including this Change Order will be $0.00
Percent of all Change Orders to Original Contract Value:  #DIV/0!

Does the sum of Change Orders exceed 25 % of the Original Contract Value and/or 
exceeds $50,000.00? If yes, attach Executive approval

Is a portion of this change caused by AE error and/or omission?

Contract Time will be increased by (Calendar Days):
Date of Contract Completion as of the date of this Change Order therefore is: 1/0/1900

(1) Architect/Engineer Date:

(2) Contractor (If applicable) Date:

(3) Department Approval Date:

(4) Chief of Procurement Date:

Form AC-11 (New) Sept 2023

Failure to include a change for time shall waive any change to the time allowed by the Contract for completion of the 
Work unless the parties mutually agree in writing to postpone a determination of the change to time resulting from the 
Change Order.  Such determination may not be postponed more than 45 days from the approval of this Change Order 

by the Owner.

CHANGE ORDER- (Construction or A/E Contract Modification)
COUNTY OF ALBEMARLE, VIRGINIA

Contractor Proposal including Itemized Costs must be fully documented and attached to this form.

Description of AE error and/or omission (if applicable):

By signing this Change Order, the Contractor agrees to release and waive any and all claims related to this Change 
Order.



GENERAL CONTRACTOR ESTIMATE FOR CHANGE ORDER
GC-1

IFB Number:
Project:
Owner:

GENERAL CONTRACTOR DIRECT COSTS
Scope Description Direct Labor Direct Material Direct Equipment

Direct Labor Hourly Wage Total Material Total Equipment Total
Item Qty Hours Total Direct Rate, Excl. Labor Cost Material Cost Equipment
No. Description Quantity Units Per Unit Labor Hours Taxes & Ins. Cost Per Unit Cost Per Unit Cost

A B C D E F = C x E G H = F x G I J = C x I K L = C x K
1.01 0.00 $0.00 $0.00 $0.00

1.02 0.00 $0.00 $0.00 $0.00

1.03 0.00 $0.00 $0.00 $0.00

1.04 0.00 $0.00 $0.00 $0.00

1.05 0.00 $0.00 $0.00 $0.00

1.06 0.00 $0.00 $0.00 $0.00

1.07 0.00 $0.00 $0.00 $0.00

1.08 0.00 $0.00 $0.00 $0.00
1.09   Subtotal from Estimate Continuation Sheets $0.00 $0.00 $0.00

1.97   Subtotal (S/T) Direct Costs:  Subtotal Labor $0.00  Subtotal Mat'l $0.00  Subtotal Equip. $0.00
1.98   Taxes/Insurance: FICA, FUI, SUI, & Workmens' Comp. at  % of Item 1.97H =  $0.00 Sales Tax @ 5.3% $0.00 Sales Tax @ 5.3% $0.00

1.99   Total Direct Costs  Total Labor $0.00  Total Mat'l $0.00  Total Equip. $0.00

SUBCONTRACT COSTS SUMMARY Submitted By
Item Subcontractor Name Total Item
No.  (List totals from attached SC-1 forms) Cost No. Description Total Cost Name:

A B C 3.01    Total Direct Labor Cost Item 1.99H $0.00

2.01 3.02    Total Direct Material Cost Item 1.99J $0.00       Signature:
2.02 3.03    Total Equipment Cost Item 1.99L $0.00

2.03 3.04    Subtotal 3.01+3.02+3.03 $0.00       Title:
2.04 3.05    Overhead and Profit * 10% x Item 3.04 $0.00

2.05 3.06    Subtotal 3.04+3.05 $0.00       Date:
2.06 3.07    Subcontractor Cost Item 2.99 $0.00

2.07 3.08    GC Markup on Subcontractors ** 10% x Item 3.07 $0.00       I have reviewed the costs proposed and find

2.08 3.09    Subtotal 3.06+3.07+3.08 $0.00       them to be reasonable (as proposed) (as marked).
2.09 3.10    Additional Bond Cost
2.99   Total Subcontract Costs $0.00 3.99   Total Change Order Cost (3.09+3.10) $0.00       A/E Signature:

Note:  Mark-up is capped in conformance with the provisions of Section 38(d) of the Construction Contract General Conditions.
*Limited to 10% on self-performed work.
**Limited to a total of 10%, shared (cumulative total) if multiple tier subs, on subcontracted work.  

COR/PCO #:
Change Description:  
General Contractor:  

Form GC-1
(September 2018)



SC-1

IFB Number:
Project:
Owner:

Change Description:  

SUBCONTRACTOR DIRECT COSTS
Scope Description Direct Labor Direct Material Direct Equipment

Direct Labor Total Hourly Wage Total Material Total Equipment Total
Item Qty Hours Direct Labor Rate, Excl. Labor Cost Material Cost Equipment
No. Description Quantity Units Per Unit Labor Hours Taxes & Ins. Cost Per Unit Cost Per Unit Cost

A B C D E F = C x E G H = F x G I J = C x I K L = C x K

1.01 0.00 $0.00 $0.00 $0.00

1.02 0.00 $0.00 $0.00 $0.00

1.03 0.00 $0.00 $0.00 $0.00

1.04 0.00 $0.00 $0.00 $0.00

1.05 0.00 $0.00 $0.00 $0.00

1.06 0.00 $0.00 $0.00 $0.00

1.07 0.00 $0.00 $0.00 $0.00

1.08 0.00 $0.00 $0.00 $0.00

1.09   Subtotal from Estimate Continuation Sheets $0.00 $0.00 $0.00

1.97   Subtotal (S/T) Direct Costs:  Subtotal Labor $0.00  Subtotal Mat'l $0.00  Subtotal Equip. $0.00
1.98   Taxes/Insurance: FICA, FUI, SUI, & Workmens' Comp. at  % of Item 1.97H =  $0.00 Sales Tax @ 5.3% $0.00 Sales Tax @ 5.3% $0.00

1.99   Total Direct Costs  Total Labor $0.00  Total Mat'l $0.00  Total Equip. $0.00

SUB-SUBCONTRACT COSTS SUMMARY Submitted By
Item Sub-Subcontractor Name Total Item
No.  (List totals from attached SS-1 forms) Cost No. Description Total Cost Name:

A B C 3.01    Total Direct Labor Cost Item 1.99H $0.00

2.01 3.02    Total Direct Material Cost Item 1.99J $0.00       Signature:
2.02 3.03    Total Equipment Cost Item 1.99L $0.00

2.03 3.04    Subtotal 3.01+3.02+3.03 $0.00       Title:
2.04 3.05    Overhead and Profit * 10% x Item 3.04 $0.00

2.05 3.06    Total Subcontractor Cost 3.04+3.05 $0.00       Date:
2.06 3.07    Sub-Subcontractor Cost ** Item 2.99 $0.00

2.99   Total Sub-Subcontract Costs $0.00 3.99  S/C Cost Report'd to GC *** 3.06+3.07 $0.00

Note:  Mark-up is capped in conformance with the provisions of Section 38(d) of the Construction Contract General Conditions.

*** The subcontractor cost carried forward to GC-1 form does not include mark-up on sub-subcontractor costs.  This mark-up is calculated on the GC-1 form.  The GC and 
       its subcontractors shall establish how the mark-up is to be distributed among the various subcontractors involved in the work.

* Limited to 10% on self-performed work.
** Limited to a total of 10%, shared (cumulative total) if multiple tier subs, on subcontracted work. Total mark-up on subcontracted work is calculated on the GC-1 form.

SUBCONTRACTOR ESTIMATE FOR CHANGE ORDER

COR/PCO #:
Subcontractor Trade:  

Subcontractor:  
General Contractor:  

Form SC-1

February 2019



ESTIMATE CONTINUATION SHEET
( Attach to Form GC-1, SC-1, or SS-1 as necessary for continuation of the direct cost estimates. )

IFB Number: 0 Performing Contractor:  0
Project: 0
Owner: 0

Change Description:  0

PERFORMING CONTRACTOR DIRECT COSTS
Scope Description Direct Labor Direct Material Direct Equipment

Direct Labor Total Hourly Wage Total Material Total Equipment Total
Item Qty Hours Direct Labor Rate, Excl. Labor Cost Material Cost Equipment
No. Description Quantity Units Per Unit Labor Hours Taxes & Ins. Cost Per Unit Cost Per Unit Cost

A B C D E F = C x E G H = F x G I J = C x I K L = C x K
0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00

 Page Subtotals (Carry Forward To Line 1.09 ) Labor: $0.00 Material: $0.00 Equipment: $0.00



SUB-SUBCONTRACTOR ESTIMATE FOR CHANGE ORDER
SS-1

IFB Number: General Contractor:  
Project: Subcontractor:  
Owner: Sub-Subcontractor:  

Change Description:  

SUB-SUBCONTRACTOR DIRECT COSTS
Scope Description Direct Labor Direct Material Direct Equipment

Direct Labor Total Hourly Wage Total Material Total Equipment Total
Item Qty Hours Direct Labor Rate, Excl. Labor Cost Material Cost Equipment
No. Description Quantity Units Per Unit Labor Hours Taxes & Ins. Cost Per Unit Cost Per Unit Cost

A B C D E F = C x E G H = F x G I J = C x I K L = C x K

1.01 0.00 $0.00 $0.00 $0.00

1.02 0.00 $0.00 $0.00 $0.00

1.03 0.00 $0.00 $0.00 $0.00

1.04 0.00 $0.00 $0.00 $0.00

1.05 0.00 $0.00 $0.00 $0.00

1.06 0.00 $0.00 $0.00 $0.00

1.07 0.00 $0.00 $0.00 $0.00

1.08 0.00 $0.00 $0.00 $0.00

1.09   Subtotal from Estimate Continuation Sheets $0.00 $0.00 $0.00

1.97   Subtotal (S/T) Direct Costs:  Subtotal Labor $0.00  Subtotal Mat'l $0.00  Subtotal Equip. $0.00
1.98   Taxes/Insurance: FICA, FUI, SUI, & Workmens' Comp. at  % of Item 1.97H =  $0.00 Sales Tax @ 5.3% $0.00 Sales Tax @ 5.3% $0.00

1.99   Total Direct Costs  Total Labor $0.00  Total Mat'l $0.00  Total Equip. $0.00

SUMMARY Submitted By
Item
No. Description Total Cost Name:
3.01    Total Direct Labor Cost Item 1.99H $0.00

3.02    Total Direct Material Cost Item 1.99J $0.00       Signature:
3.03    Total Equipment Cost Item 1.99L $0.00

3.04    Subtotal 3.01+3.02+3.03 $0.00       Title:
3.05    Overhead and Profit * 10% x Item 3.04 $0.00

3.99   Total Sub-Subcontractor $0.00       Date:

Note:  Mark-up is capped in conformance with the provisions of Section 38(d) of the Construction Contract General Conditions.
*Limited to 10% on self-performed work.  

COR/PCO #:
Sub-Subcontractor Trade:  

Form SS-1
(September 2018)



FORM AC-12

 PART A PERIOD BEGINNING DATE: 01/00/1900

 SUMMARY AND CERTIFICATION PERIOD ENDING DATE: 01/00/1900

IFB NUMBER:  0
  OWNER NAME:  County of Albemarle, Virginia and/or The County School Board of Albemarle County, Virginia

  PROJECT TITLE:  0

VALUE OF WORK COMPLETED
PREVIOUS VALUE CURRENT

TOTAL VALUE THIS VALUE PERCENT
VALUE TO DATE REPORT TO DATE COMPLETE

A B C D = B + C E = D / A

  Original Contract Line Items (from AC-12, PART B) -$                      -$                      -$                      -$                      0%

  Approved Change Orders (from AC-12, PART C) -$                      -$                      -$                      -$                      0%

  ADJUSTED CONTRACT TOTAL -$                      -$                      -$                      -$                      0%
  Retainage Retainage Percentage: 5.0% -$                      -$                      -$                      

  NET REQUISTION AMOUNT -$                      -$                      -$                      
Amount Requested

CONTRACTOR CERTIFICATION

  The undersigned Contractor requests payment of that portion of the contract price shown on the last line
  of the foregoing Schedule of Values, and represents and warrants to the Owner that: (1) the data shown on the
  Schedule of Values is accurate and correct; (2) the Work covered by this Certificate has been completed in
  accordance with the Contract Documents; (3) all previous progress payments received from Owner on account of Work done
  under this Contract have been applied to discharge in full (except for allowable retainage) all obligations of Contractor
  incurred in connection with Work covered by prior Certificates for Payment ( N/A for Payment No. 1 ) ;
  (4) title to all materials and equipment for which payment is requested in this Certificate, whether or not incorporated
  in said Work, will pass to Owner at time of payment free and clear of all liens, claims, security interests and
  encumbrances (except such materials and equipment which are covered by a Bond previously accepted by Owner).

  FEIN #: Contractor: 

  Date: By: 
signature

Typed Name:  

ARCHITECT/ENGINEER CERTIFICATION

  This is to certify that, in accordance with the terms of a contract for IFB/Contract Number  executed
  the  day of , , by and between, the Contractor,
  and the County of Albemarle, Virginia and/or The County School Board of Albemarle County, Virginia,
  the Owner, for work at , there is due to the Contractor the amount of

  Architect/Engineer:  
          

  By: 
signature printed name date

OWNER ACTION

  Recommended for Payment:
   Project Manager                Date

0

  No Dollars and No Cents    $.00

1PAYMENT REQUEST NO. SCHEDULE OF VALUES

and

CERTIFICATE FOR PAYMENT

January 0, 1900

0 0

Form AC-12 (July 2022)



Original Contract Line Items Page 6 of 12 Date Printed:  7/27/2022

FORM AC-12 
RFQ NUMBER: 0

 PART B OWNER NAME: PERIOD BEGINNING DATE: 01/00/1900
 ORIGINAL CONTRACT LINE ITEMS PROJECT TITLE: 0 PERIOD ENDING DATE: 01/00/1900

VALUE OF WORK COMPLETED
PREVIOUS VALUE CURRENT

ITEM ITEM TOTAL VALUE THIS VALUE PERCENT
NO. DESCRIPTION VALUE TO DATE REPORT TO DATE COMPLETE

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

County of Albemarle, Virginia and/or The County School Board of Albemarle County, Virginia

1SCHEDULE OF VALUES AND CERTIFICATE FOR PAYMENT
PAYMENT REQUEST NO. 

           

NOTES / COMMENTS
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VALUE OF WORK COMPLETED
PREVIOUS VALUE CURRENT

ITEM ITEM TOTAL VALUE THIS VALUE PERCENT
NO. DESCRIPTION VALUE TO DATE REPORT TO DATE COMPLETE NOTES / COMMENTS

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

Do not insert rows below this point !  $                        -    $                        -    $                        -    $                        -   0%

TOTAL ORIGINAL CONTRACT -$                       -$                       -$                       -$                       0%



Approved Change Orders Page 8 of 12 Date Printed:  7/27/2022

 FORM AC-12
PROJECT CODE: 0

 PART C AGENCY NAME: County of Albemarle, Virginia and/or The County School Board of Albemarle County, Virginia PERIOD BEGINNING DATE: 01/00/1900
 CONSTRUCTION CHANGE ORDERS PROJECT TITLE: 0 PERIOD ENDING DATE: 01/00/1900

VALUE OF WORK COMPLETED
CHNG PREVIOUS VALUE CURRENT
ORD. ITEM TOTAL VALUE THIS VALUE PERCENT
NO. DESCRIPTION VALUE TO DATE REPORT TO DATE COMPLETE

$ $ $ $ 0%
 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

1SCHEDULE OF VALUES AND CERTIFICATE FOR PAYMENT
PAYMENT REQUEST NO. 

NOTES / COMMENTS



Approved Change Orders Page 9 of 12 Date Printed:  7/27/2022

VALUE OF WORK COMPLETED
CHNG PREVIOUS VALUE CURRENT
ORD. ITEM TOTAL VALUE THIS VALUE PERCENT
NO. DESCRIPTION VALUE TO DATE REPORT TO DATE COMPLETE NOTES / COMMENTS

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

 $                        -    $                        -    $                        -    $                        -   0%

Do not insert rows below this point !  $                        -    $                        -    $                        -    $                        -   0%

TOTAL APPROVED CHANGE ORDERS -$                       -$                       -$                       -$                       0%



STEP 7 - Print the AC-12



Original Contract Line Items Page 11 of 12 Date Printed:  7/27/2022

The ORIGINAL CONTRACT line items ( and progress for same ) are entered in PART B of the AC-12 form.

Below is an example PART B with detailed instructions shown in red.

( Scroll down this page to view the step-by-step instructions. )

VALUE OF WORK COMPLETED
PREVIOUS VALUE CURRENT

ITEM ITEM TOTAL VALUE THIS VALUE PERCENT
NO. DESCRIPTION VALUE TO DATE REPORT TO DATE COMPLETE

1  $                       -    $                       -    $                       -    $                       -   0%

1  EPDM Roofing  $                       -    $                       -    $                       -    $                       -   0%

100 L Structural Steel - Installation  $                       -    $                       -    $                       -    $                       -   0%

100 M Structural Steel - Materials  $                       -    $                       -    $                       -    $                       -   0%

100 L Structural Steel - Installation  $             5,675.00  $                       -    $                       -    $                       -   0%

500 Pave Parking Lot A  $           30,000.00  $             5,000.00  $           10,000.00  $           15,000.00 50%

500 Pave Parking Lot B  $           50,000.00  $           10,000.00  $           27,500.00  $           37,500.00 75%

500 Pave Parking Lot C  $           30,000.00  $           10,000.00  $             8,000.00  $           18,000.00 60%

PART B Instructions

 Do not enter data in these three columns.                               (These values are computed by worksheet formulas. )

    If payment will be sought for material stored off-site, labor and material must be entered on separate lines.

  Enter the total progress (percent complete) for each line item.

  Add notes or comments for a particular item if additional information/explanation is necessary or desired

 Enter a unique line item number for each line item.  ( Examples:  1, 2, 3…..   1A, 1B, 1C……   100, 200, 300…..    100.1, 100.2, 100.3. )

                                     Enter a line item description.   ( Line items must be broken out in a sufficient level of detail to allow Owner and A/E to assess progress. )

 Enter the original contract value for each line item. 

PCO for time extension due to weather 

NOTES / COMMENTS



Original Contract Line Items Page 12 of 12 Date Printed:  7/27/2022

VALUE OF WORK COMPLETED
CHNG PREVIOUS VALUE CURRENT
ORD. ITEM TOTAL VALUE THIS VALUE PERCENT
NO. DESCRIPTION VALUE TO DATE REPORT TO DATE COMPLETE

1a
ADDITIONAL LANDSCAPING - 
Additional trees and shrubs

 $             6,000.00  $                       -    $                       -    $                       -   0%

1b
ADDITIONAL LANDSCAPING - 
Extend irrigation system

 $             4,000.00  $                       -    $                       -    $                       -   0%

3  EPDM Roofing  $                       -    $                       -    $                       -    $                       -   0%

                                     Enter a Change Order description.   ( Line items must be broken out in a sufficient level of detail to allow Owner and A/E to assess progress. )

 Enter the Change Order Number.  ( Examples:  1, 2, 3…..).  Additional identifying numbers and/or letters may be added as shown in examples below as needed.

 If necessary to provide more detail for a specific Change Order, use multiple lines for each component as needed. 

NOTES / COMMENTS



Form AC-13 (July 2021) 

AFFIDAVIT OF PAYMENT OF CLAIMS 

By: 

This day       personally appeared before 

me,              , a Notary Public in and for the 

City/County of ,  and, being by 

me first duly sworn, states that all subcontractors and suppliers of labor and materials have been 

paid all sums due them for work performed or materials furnished in the performance of the 

Contract between the County of Albemarle, Virginia, and/or The School Board of Albemarle 

County, Virginia, Owner, and                                                                                         , 

Contractor, dated                                                , 20         , for the construction of ____________ 

____________________________________, or arrangements have been made by the Contractor  

satisfactory to such subcontractors and suppliers with respect to payments of such sums as may 

be due them by the Contractor. 

 (Contractor Name)      

By:  

Print Name:  

Title:  



 
Form AC-13.1a (July 2021) 

ARCHITECT/ENGINEER’S CERTIFICATE OF SUBSTANTIAL COMPLETION 

Date:                                                           
 
 
County of Albemarle, Virginia, and/or  
The School Board of Albemarle County, Virginia 
c/o Facilities & Environmental Services – Facilities Planning & Construction Division 
401 McIntire Road 
Charlottesville, Virginia 22902-4596 
 
Project Title:              
RFQ/Contract No.:        
 
In accordance with the requirements of the Contract Between Owner and Architect/Engineer and based upon the 
knowledge gained in the performance of the architectural/engineering services provided in said Contract and the 
reports of the Owner’s Inspection and Testing entities, the undersigned Architect/Engineer states that the 
following portions of the project named above are substantially complete in accordance with the requirements of 
the Contract Documents and are recommended for use of their intended purpose (indicate portions which are 
ready for use and, if applicable, occupancy): 
             
             
             
             
              
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         
All applicable tests, certificates and regulatory inspections required by the Contract Documents and any local, 
state or federal regulations have been performed with respect to the substantially completed portions of the 
project and the Owner has been provided with a copy of each report, except for the following: 
             
             
             
              
 
A tentative list of unfinished Work and defective Work, referred to as the “punch list,” is attached hereto. The 
list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of the 
Contractor to complete all the Work in accordance with the Contract Documents.  The items in the tentative list 
shall be completed or corrected by the Contractor within _______ days of the above date of Substantial 
Completion.  
 
          

 (A/E Firm Name)       
 

By:          

   Print Name:          

Title:          

 
Attachment:  Punch List 



 
Form AC-13.1 (July 2021) 

CERTIFICATE OF FINAL COMPLETION BY ARCHITECT/ENGINEER 
 
 
Date:                                                           
 
 
County of Albemarle, Virginia, and/or  
The School Board of Albemarle County, Virginia 
c/o Facilities & Environmental Services –  Facilities Planning & Construction Division 
401 McIntire Road 
Charlottesville, Virginia 22902-4596 
 
Project Title:              
RFQ/Contract No.:        
 
In accordance with the requirements of the Contract Between the Owner and the 
Architect/Engineer for Professional Services and based upon the knowledge gained in the 
performance of the services required in said Agreement, the undersigned hereby states that the 
above named project was fully completed in accordance with the requirements of the Contract 
Documents on             ,    . 
                     (Month)            (Day)      (Year) 
 
All applicable tests, certificates and regulatory inspections required by the Contract Documents 
and any local, state or federal regulations have been performed and the Owner has been provided 
with a copy of each report. 
   
Final as-built drawings have been prepared by the Architect/Engineer and submitted to the 
Owner in accordance with the requirements of the Contract Documents.  The Owner has been 
provided with a copy of all warranties and guarantees, including the starting date(s) of all 
warranties and guarantees, written and unwritten, required by the Contract Documents. 
 
  
          

(A/E Firm Name)       
 

By:          

   Print Name:          

Title:          

 

 



 
Form AC-13.2a (July 2021) 

CERTIFICATE OF PARTIAL OR SUBSTANTIAL COMPLETION BY CONTRACTOR 
 
 
Date:                                                           
 
 
County of Albemarle, Virginia, and/or  
The School Board of Albemarle County, Virginia 
c/o Facilities & Environmental Services –  Facilities Planning & Construction Division 
401 McIntire Road 
Charlottesville, Virginia 22902-4596 
 
Project Title:              
RFQ/Contract No.:        
 
In accordance with the requirements of the Agreement between the Owner and the Contractor, the undersigned 
Contractor hereby states that portions of the above named project are substantially completed in accordance with 
the requirements of the Contract Documents as modified by approved change orders. Those portions of the 
project now substantially complete are:  
             
             
              
 
All applicable tests, certificates and regulatory inspections required by the Contract Documents and any local, 
state or federal regulations have been performed with respect to the substantially completed portions of the 
project and the Owner has been provided with a copy of each report. 
 
As-built marked up prints of the substantially completed portions of the project have been provided to the 
Architect/Engineer as required by the Contract Documents. 
 
The Owner has been provided with a copy of all warranties and guarantees, including the starting date(s) of all 
warranties and guarantees, written and unwritten, required by the Contract Documents with respect to the 
completed portions of the project, except as follows: 
               
             
              
 
All training, operating instructions and maintenance manuals required by the Contract Documents have been 
provided to the Owner, except as follows: 
               
             
              
 
This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is 
it a release of CONTRACTOR’S obligation to complete the Work in accordance with the Contract Documents. 

 
          

 (Contractor Name)       
 

By:          

   Print Name:          

Title:                          



 
Form AC-13.2 (July 2021) 

CERTIFICATE OF FINAL COMPLETION BY CONTRACTOR 
 
 
Date:  ________________________________        
 
County of Albemarle, Virginia, and/or  
The School Board of Albemarle County, Virginia 
c/o Facilities & Environmental Services –  Facilities Planning & Construction Division 
401 McIntire Road 
Charlottesville, Virginia 22902-4596  
 
Project Title:              
RFQ/Contract No.:        

In accordance with the requirements of the Contract Between Owner and Contractor (Form AC-
9) the undersigned Contractor hereby states that the above named project has been fully 
completed in accordance with the requirements of the Contract Documents as modified by 
approved change orders. 
 
All applicable tests, certificates and regulatory inspections required by the Contract Documents 
and any local, state or federal regulations have been performed with respect to the completed 
project and the Owner has been provided with a copy of each report. 
 
As-built marked up prints of the completed project have been provided to the Architect/Engineer 
as required by the Contract Documents. 
 
The Owner has been provided with a copy of all warranties and guarantees, including the starting 
date(s) of all warranties and guarantees, written and unwritten, required by the Contract 
Documents. 
 
All training, operating instructions and maintenance manuals required by the Contract 
Documents have been provided to the Owner.  
 
 
 
          

 (Contractor Name)       
 

By:          
 
   Print Name:          

 
Title:          

 
 
 
Copy: Architect/Engineer 
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